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1.  INTRODUCTION 
 
1.1 General Introduction and Document Structure 
 
1.1.1 This Infrastructure Delivery Plan is one of a series of documents which 

supports the Knowsley Local Plan: Core Strategy. This Plan provides key 
information to demonstrate the deliverability of the Core Strategy, and should 
be read alongside the policies of the Core Strategy. In particular, the 
Infrastructure Delivery Plan outlines the existing infrastructure provision in 
Knowsley, the need for additional infrastructure, and plans and programmes 
for provision of such infrastructure.  
 

1.1.2 This Infrastructure Delivery Plan builds on an Interim version which was 
published in June 2011. However, this report is not the final version of the 
Infrastructure Delivery Plan. The Plan will further evolve as additional planning 
policy documents are drafted and adopted, and as the Plan is monitored and 
reviewed.  

 
1.1.3 This Infrastructure Delivery Plan is structured as follows: 

 Chapter 1: Introduction 

 Chapter 2: Policy Context 

 Chapter 3: Existing Provision within the Borough: Infrastructure Audit 

 Chapter 4: Proposed Infrastructure Provision 

 Chapter 5: Identifying Infrastructure Delivery Standards and Identifying 
Areas of Deficit and Need 

 Chapter 6: Paying for Infrastructure  

 Chapter 7: The Infrastructure Priority List 
 
1.1.4 The paper also includes a range of annexed information, as follows: 

 Annex 1 – Infrastructure Priority List 

 Annex 2 – Core Strategy Infrastructure Implications  

 Annex 3 – Summary Project Plan for the Infrastructure Delivery Plan 

 Annex 4 – Glossary  
 

1.1.5 Of these, “Annex 1: Infrastructure Priority List” is particularly important as it 
sets out in tabular form main schemes and infrastructure projects which will 
be delivered in Knowsley during the plan period. As explained later in the 
document, it is intended that the schedule in Annex 1 will be updated with new 
information at regular intervals. 
 

1.1.6 An explanation of the role and purpose of each of the sections within this 
document is give at the commencement of each section.  

 
1.2 Methodology 
 
1.2.1 The methodology for the preparation of this Infrastructure Delivery Plan is 

based in part on the guidance provided by the Planning Advisory Service. 
This is available online at the Planning Advisory Service website at: 
http://www.pas.gov.uk/pas/core/page.do?pageId=109617. More information 

http://www.pas.gov.uk/pas/core/page.do?pageId=109617
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about the methodology used within the preparation of this Infrastructure 
Delivery Plan is included at various points throughout the document, e.g. 
within the introductory sections of each chapter.  

 
1.2.2 Efforts have been and will continue to be made to involve a variety of 

stakeholders and partners in the preparation and delivery of the Infrastructure 
Delivery Plan, including those within and outside the Council. In addition, the 
views of the public have been invited on the content of the Plan at various 
points during its preparation. It is expected that additional opportunities to 
consult on the Infrastructure Delivery Plan will be given at appropriate 
intervals in the future.   
 

1.3 Governance and Stakeholders 
 

1.3.1 As a supporting document for the Local Plan Core Strategy, the Infrastructure 
Delivery Plan has been subject to a process of stakeholder involvement and 
corporate governance, which has ensured that the Plan is informed and 
supported by those charged with delivering its content. This process has been 
led by officers from Knowsley Council who attend the wider Knowsley Local 
Plan Steering Group. 

 
1.3.2 In addition, a wider group of stakeholders has been consulted, including 

Council officers, as well as representatives of the Local partner organisations 
such as the Highways Agency, to input to and scrutinise the development of 
the Plan over several years. The stakeholders have been involved due to their 
role in providing or maintaining infrastructure in Knowsley, across the Council, 
the wider public sector, and the private sector. As appropriate, the 
stakeholders were approached to provide information to populate the 
Infrastructure Delivery Plan. The details of these stakeholders are given in the 
following tables.  

 
Table 1.1: Infrastructure Delivery Plan Stakeholders – Knowsley Council 
 

Area Area of Infrastructure Provision / Interest 

Regeneration, 
Economy and Skills 

Social Enterprise 
Knowsley Works 
Business Liaison 
Business Sector Support 
Business Partnerships 
Creative Industries 
Business Start Up Team 
Investment and Development Team 
Highways, Transportation and Traffic Management 
Development Management 
Building Control 
Stockbridge Village Regeneration 
Kirkby Regeneration 
 

Neighbourhood 
Services 

Commercial Waste Collection Services 
Security and Community Safety 
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Bereavement Services 
Fleet and Logistics 
Knowsley Suites 
Street Scene 
Pest control 
School Crossing Patrol Service 
Facilities Management 
Environmental Sustainability Service  
Waste Management 
 

Children and Family 
Services 

Young People‟s Services 
Safeguarding and Specialist Services 
Schools and Early Years 
Family Support and Children‟s Health 
Future Schooling 
 

Wellbeing Services Adult Services  
Children‟s Services  
Child Protection  
Community Care  
Family Placement  
Older People‟s Services  
Residential and Day Care  
Welfare and Benefits 
Leisure and Sports Clubs and Centres  
Arts and Entertainment  
Museums and Galleries 
 

Corporate Resources Borough Treasurer 
People and Business Management 
Customer and Member Services 
Regulatory Services and Asset Management 
 

Policy Impact and 
Intelligence / 
Communications 

City Employment Strategy 
Communications 
Corporate Intelligence 
Corporate Performance 
Policy and Business Planning 
 

 
Table 1.2 Infrastructure Delivery Plan Stakeholders – Other Public Sector 
 

Organisation Area of Infrastructure Provision / Interest 

Knowsley Primary 
Care Trust 
 

Health Care and Public Health 

St.Helens and 
Knowsley NHS Trust 
 

Health Care 

Knowsley Housing Affordable Housing 
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Trust 
 

Villages Housing 
Association 
 

Affordable Housing 

Merseyside Police 
 

Emergency Services 

Merseyside Fire and 
Rescue Service 
 

Emergency Services 

Merseyside 
Ambulance Service 
 

Emergency Services 

Merseyside Waste 
Disposal Authority 
 

Waste 

Merseytravel / 
Merseyrail 
 

Transport 

Environment Agency 
 

Environment 

Natural England 
 

Environment 

English Heritage 
 

Historic Environment 

Coal Authority 
 

Minerals 

Highways Agency 
 

Transport / Highways 

Homes and 
Communities Agency 
 

Social Housing 

Mersey Forest 
 

Environment 

North Huyton New 
Deal for Communities 
 

Regeneration 

Merseyside 
Environmental 
Advisory Service 
 

Environment 

Liverpool City Region 
Local Enterprise 
Partnership (only 
recently formed) 
 

Economic Investment 
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Table 1.3 Infrastructure Delivery Plan Stakeholders - Private Sector 
 

Organisation Area of Infrastructure Provision / Interest 

United Utilities 
 

Water and Waste Water Management 

Scottish Power 
 

Electricity 

National Grid 
 

Gas 

British Telecom 
 

Telecommunications 

Virgin Media 
 

Telecommunications 

Network Rail 
 

Transportation 

Arriva 
 

Transportation 

Peel Holdings 
 

Regeneration, Transportation and Energy Provision 

Potter Group 
 

Employment and Transportation 

Jaguar Land Rover 
 

Employment 

Knowsley Hall Estate 
& Safari Park 
 

Environment and Leisure 

Spenhill Regeneration 
 

Regeneration 

Liverpool John Lennon 
Airport 
 

Transportation 

Mono (on behalf of 
mobile operators) 
 

Telecommunications 

 
1.4 Approvals Process 
 
1.4.1 The Interim version of the Infrastructure Delivery Plan was approved for public 

consultation alongside the Core Strategy Preferred Options consultation. This 
version of the Infrastructure Delivery Plan was approved as part of the range 
of submission documents for the Knowsley Local Plan Core Strategy in 
October 2012. Any revisions to this Plan will be subject to the appropriate 
political approvals through Knowsley Council, prior to publication.  

  



Infrastructure Delivery Plan  Knowsley Local Plan Core Strategy 
 

6 
 

2.  POLICY CONTEXT 
 

This chapter gives a description of the national, regional, sub-regional and 
local policy context in which this Infrastructure Delivery Plan for Knowsley has 
been drafted. It also includes a summary of why the Infrastructure Delivery 
Plan is needed to support the Core Strategy and other planning policy 
documents, through a description of the requirements of national policy and 
guidance. 

 
2.1 National Policy 
 
2.1.1 National Planning Policy Framework 

 The National Planning Policy Framework1 (NPPF) represents the 
government‟s revised approach to the provision of planning policy 
guidance at the national level. The NPPF replaces the majority of PPS and 
PPG documents, which previously represented national planning policy. 
This includes Planning Policy Statement 12: Local Spatial Planning, which 
up until March 2012 contained the government‟s planning policy for 
preparing Local Plans, including strong emphasis on the importance of 
sustainable infrastructure provision. This PPS was in place for the 
preparation of the earlier stages of the Knowsley Infrastructure Delivery 
Plan.  

 The central thrust of the NPPF is the delivery of sustainable development. 
To this end, the document provides detailed guidance around what is 
meant by sustainable development, and the national policy around 
“presumption in favour” of such development. The NPPF also includes a 
wide range of guidance in relation to a number of planning topics, 
including housing, employment, town centres and the environment. This is 
supplemented by guidance relating to plan-making and decision-taking.  

 The NPPF emphasises the role of infrastructure provision in supporting the 
economic elements of sustainable development, highlighting that a lack of 
infrastructure provision can represent a barrier to investment and 
economic regeneration.  

 The NPPF recommends that through Local Plans, local authorities should 
work with other authorities and providers to:  

o Assess the quality and capacity of infrastructure for transport, water 
supply, wastewater and its treatment, energy (including heat), 
telecommunications, utilities, waste, health, social care, education, 
flood risk and coastal change management, and its ability to meet 
forecast demands; and 

o Take account of the need for strategic infrastructure including 
nationally significant infrastructure within their areas. 

 In addition, the NPPF explains that local authorities should: 
o Identify priority areas for infrastructure provision, to support 

economic growth; 
o Work with neighbouring authorities and transport providers to 

develop strategies for the provision of viable infrastructure 
necessary to support sustainable development; 

                                            
1
 National Planning Policy Framework (CLG, 2012) 



Infrastructure Delivery Plan  Knowsley Local Plan Core Strategy 
 

7 
 

o Seek to reduce the need for major investment in transport 
infrastructure, through accounting for opportunities for use of 
sustainable modes of transport; 

o Support the expansion of electronic communications networks, 
including telecommunications and high speed broadband; 

o Consider identifying suitable areas for renewable and low carbon 
energy sources, and supporting infrastructure, where this would 
help secure the development of such sources; and 

o Set out a strategic approach in their Local Plans, planning positively 
for the creation, protection, enhancement and management of 
networks of biodiversity and green infrastructure. 

 
2.1.2 National Policy Statements 

 In addition to the NPPF, the government has also sought to introduce a 
range of National Policy Statements to cover matters relating to strategic 
infrastructure. These include statements relating to energy provision, 
transportation and waste and waste water. These documents are at 
various stages of preparation, with some being approved, others at 
consultation draft stage and some yet to be prepared. The documents are 
intended to be used by the Major Infrastructure Planning Unit in their 
decision-making activities. 

 Energy: six energy statements have been prepared, covering overarching 
issues, renewable energy, fossil fuels, oil and gas supply and storage, 
electricity networks and nuclear power. All were approved by July 2011 
and are available from the Department of Energy and Climate Change2. 

 Transportation: three statements are to be prepared, including relating to 
ports, transport networks and aviation. Of these, the Ports NPS was 
designated by the Department for Transport In January 20123. The 
remaining two statements have not yet been published. In addition, The 
Department for Transport has made available additional guidance relating 
to strategic rail freight policy, published in November 20114. 

 Water, waste water and waste: three additional statements have been 
prepared in relation to water supply, hazardous waste, waste water 
treatment. Of these, the hazardous waste and waste water treatment 
statements have been published for consultation, while the water supply 
statement has yet to have been prepared. All are to be published by the 
Department for Environment, Food and Rural Affairs5.  

 
2.1.3 Plan for Growth 

 In March 2011, the government published the Plan for Growth6, which set 
out ambitious targets for national economic growth. The plan includes 
measures relating to tax reviews, facilitating business start ups, 
encouraging exports and manufacturing, and improving educational 

                                            
2
 All available from 

http://www.decc.gov.uk/en/content/cms/meeting_energy/consents_planning/nps_en_infra/nps_en_infra.asp
x  
3
 Available from http://www.dft.gov.uk/publications/national-policy-statement-for-ports/  

4
 Available from http://www.dft.gov.uk/publications/strategic-rail-freight-interchange/  

5
 Further information is available at: http://www.defra.gov.uk/  

6
 The Plan for Growth (HM treasury and BIS, 2011) 

http://www.decc.gov.uk/en/content/cms/meeting_energy/consents_planning/nps_en_infra/nps_en_infra.aspx
http://www.decc.gov.uk/en/content/cms/meeting_energy/consents_planning/nps_en_infra/nps_en_infra.aspx
http://www.dft.gov.uk/publications/national-policy-statement-for-ports/
http://www.dft.gov.uk/publications/strategic-rail-freight-interchange/
http://www.defra.gov.uk/
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attainment. The plan recognises the value of investment in Infrastructure, 
including fast-tracking major infrastructure projects which are considered 
to bring economic benefits and the opportunity for additional jobs, for 
example in construction. This accords with the government‟s plans to 
invest £200 billion of public and private money in infrastructure projects. 
The role of digital infrastructure is also recognised, including superfast 
broadband, as is energy infrastructure.  

 
2.1.4 The National Infrastructure Plan 

 The government published the first National Infrastructure Plan7 
subsequent to the 2010 Comprehensive Spending Review. This document 
sets out the need for new infrastructure in the UK, outlining its role in 
supporting expansion of private sector business and economic growth. 
This outlines the requirement for a new approach to infrastructure 
provision, recognising the limited lifespan of some of the UK‟s 
infrastructure, and also responding to the need for growth, as well as 
issues like globalisation and climate change. 

 Several goals for national infrastructure provision are outlined, including 
that it is: integrated, reliable, secure and resilient; supports sustainable 
and balanced economic growth and competitiveness; ensures that the 
overall programme supports the delivery of reduced UK greenhouse gas 
emissions and wider environmental objectives; and achieves an affordable 
mix of public and private sector investment. This is in addition to the 
identification of several themes for infrastructure investment, namely: 
investing in the low carbon economy; making better use of existing assets; 
investing in network pinch points and areas of stress; transformational 
investment in strategic infrastructure; providing the best super-fast 
broadband; and ensuring that the UK remains a world leader in science 
and research. 

 The Plan points to the need for smarter use of public funding, encouraging 
private sector-led investment in new infrastructure. A series of potential 
funding mechanisms are outlined, including the establishment of a Green 
Investment Bank, and support for local infrastructure provision, including 
the establishment of a Regional Growth Fund.  

 Specifically related to planning, the document outlines the Government‟s 
intentions to new Major Infrastructure Planning Unit, and produce 
additional National Planning Statements. In addition, the document 
highlights the role of the Localism Bill in setting out intentions to produce a 
National Planning Framework. 

 In the North West region, the plan identifies three key projects, including 
rail improvements in the Manchester area, the provision of the Mersey 
Gateway Bridge (in Halton) and a broadband project in Cumbria.  

 
2.1.5 Developer Contributions and the Community Infrastructure Levy 

 There are clearly funding implications for infrastructure delivery, and this is 
highlighted in national government policy regarding planning obligations 
(where the developer makes a contribution towards facilities and services 
which are required to support their development). The existing system for 

                                            
7
 The National Infrastructure Plan (HM Treasury, 2010) 
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planning obligations is explained within Circular 05/058, and is based on 
the use of Section 1069 agreements to secure contributions “in kind” (i.e. 
provision of required facilities by the developer) or financially (i.e. the 
developer makes a financial contribution towards infrastructure, which the 
local authority then spends on provision of the required facilities.) 

 The government is seeking to ensure that the link between infrastructure 
planning and the seeking of planning obligations is clear and transparent, 
through the introduction of a new system of obligations, known as the 
Community Infrastructure Levy (CIL)10. This system is based on a tariff, 
which is carefully calculated to account for infrastructure requirements 
associated with development. It is made clear in government guidance that 
CIL funds are not to be used to pay for gaps in funding, but to account for 
the infrastructure needs of new development. While the CIL system has 
not been implemented in Knowsley, it is important that detailed and 
proactive infrastructure planning is in place, should the Council wish to 
adopt the tariff-based system for planning obligations in the future. 
Equally, the infrastructure planning required to support the Core Strategy 
could be used to expand and enhance the planning obligations system 
already undertaken by the Council through Section 106 agreements, 
providing the evidence for a Section 106 agreement-based tariff system. 

 
2.2 Regional Policy 
 
2.2.1 North West of England Plan: Regional Spatial Strategy to 2021 

 Adopted in 2008, the Regional Spatial Strategy (RSS) for the North West 
of England11 is part of the statutory development plan for local authorities 
in the North West, providing a framework for development and investment 
in the region. However, the coalition government has indicated its intention 
to revoke the RSS under the provisions of the Localism Act. For clarity, at 
the time of writing, the RSS remained in place, however the Council was 
mindful of its planned abolition.  

 RSS establishes a broad vision for the North West and its sub-regions, 
including the Liverpool City Region, priorities for growth and regeneration, 
and policies to achieve sustainable development across the region, 
encompassing a wide range of topics. Crucially, the RSS also establishes 
the levels of growth for the region, and hence for local authorities, in terms 
of residential and employment development.  

 RSS highlights that an effective and efficient infrastructure is essential for 
the region in achieving its economic and social development potential, 
placing particular emphasis on the transport network and green 
infrastructure network in the region. The document specifies that whilst 
growth must be facilitated, the best use should be made of existing 
resources and infrastructure. It explains that priority should therefore be 

                                            
8
 Circular 05/05: Planning Obligations (CLG, 2005) 

9
 Section 106 of the Town and Country Planning Act 1990 

10
 Part 11 of the Planning Act 2008 and “Detailed proposals and draft regulations for the introduction 

of the Community Infrastructure Levy: Consultation - Draft Regulations and Reference documents” 
(CLG, 2009) 
11

 North West of England Plan: Regional Spatial Strategy to 2021 (GONW, 2008) 



Infrastructure Delivery Plan  Knowsley Local Plan Core Strategy 
 

10 
 

given to developments in locations which are already well served by 
infrastructure and which do not require significant additional infrastructure. 

 In terms of social infrastructure, RSS urges local authorities and other 
organisations to give a high priority to the development and improvement 
of infrastructure and services which are accessible to the whole 
community. The issue of declining local services in rural areas is also 
highlighted, indicating the need to ensure that rural as well as urban areas 
are served by adequate physical, economic and social infrastructure. 

 Supporting documentation for the RSS highlights the regional priorities in 
terms of infrastructure provision, with the Implementation Plan providing 
guidance on priorities for transport investment. 

 
2.2.2 RS2010 / Future North West 

 Although the proposed abolition of the RSS meant that work on its 
replacement – RS2010 – was cancelled in mid-2010, some of the work 
undertaken to progress this document remains available, including 
substantial amounts of regionally-collated evidence and information 
relating to infrastructure provision. Two of the major themes of the “Future 
North West: Our Shared Priorities” document relate to energy 
infrastructure and efficiency, and ensuring the right housing and 
infrastructure for sustainable growth. Digital, transport, green and health 
infrastructure are also identified as “big ticket” issues to be addressed.   

 Specifically in relation to the Liverpool City Region area, several priorities 
relate directly to infrastructure provision, including: low carbon 
development; port and airports; hotels and visitor attractions; public 
transport; and digital, energy and waste facilities required for new 
employment sites. In addition, the role of green infrastructure within the 
Liverpool-Manchester corridor is highlighted as being of particular 
importance.  

 
2.2.3 Regional Economic Strategy 

 The Regional Economic Strategy (RES)12 highlights the importance of 
sufficient infrastructure provision for the Liverpool City Region. A central 
aim of the RES is to highlight the importance of the co-ordination of public 
and private investment, and working with service providers to ensure 
adequate utility networks to support development. 

 Infrastructure is identified as one of the five key priorities for the RES, and 
the document sets out key aims and objectives for this, including a focus 
on key strategic transport, communications and economic infrastructure. 
Particular elements of infrastructure identified as priorities within the RES 
include: road, rail, airport and port development, delivery of high quality 
employment sites and premises, securing use for brown field sites, 
creating high quality and diverse housing stock, delivery of appropriate 
utilities and energy infrastructure.   

 
2.2.4 Regional Housing Strategy 

                                            
12

 Regional Economic Strategy for the North West (North West Development Agency, 2006) 
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 Like other regional strategies, the Regional Housing Strategy13 highlights 
that infrastructure provision is key to creating successful residential 
developments. This includes making the best use of existing or planned 
infrastructure in planning for new housing, as well as securing new 
infrastructure as an integral part of new development. The strategy 
highlights that local authorities, through their Local Plans, should support 
the creation of mixed communities by ensuring that the right quantity and 
quality of environmentally sensitive housing is provided, with the 
necessary supporting infrastructure. The document also mentions 
infrastructure provision in relation to guidance for the design of new 
residential development, particularly around the provision of onsite green 
infrastructure.  

 
2.2.5 Regional growth fund 

 The Regional Growth Fund was launched by the Department for Business, 
Innovation and Skills in 2011. The Fund is worth £2.4 billion fund and 
operates across England from 2011 to 2015. It supports projects and 
programmes with significant potential for economic growth that can create 
additional, sustainable private sector employment. It aims particularly to 
help those areas and communities which were dependent on the public 
sector to make the transition to sustainable private sector-led growth and 
prosperity.  

 Locally to Knowsley, several bodies have been successful in gaining funds 
from this source, including the University of Liverpool, Keepmoat Homes 
Ltd, Pilkington UK, amongst many others. Additional rounds of funding 
allocations are yet to be announced.  

 
2.3 Sub Regional Influences 
 
2.3.1 Liverpool City Region Multi Area Agreement 

 Liverpool City Region Multi Area Agreement14 was a key consideration 
during early stages of Local Plan preparation. The agreement outlined 
recent infrastructure investment successes, including in Knowsley, recent 
investment in King‟s Business Park (Prescot), Knowsley Industrial Estate, 
and improvements to the M62 / M57 junction near Huyton.  

 Infrastructure was highlighted as a key issue for the future, including 
transport infrastructure, like the highway network, rail network, and 
development of the Liverpool “SuperPort” concept, expansion of port and 
airport facilities. In addition, the promotion and expansion of tourism and 
leisure infrastructure is highlighted as a key priority, as is the provision of 
education and training infrastructure.   

 
2.3.2 Merseyside Local Transport Plan 

 Knowsley‟s Local Transport Plan is the Merseyside Local Transport Plan 
315, which runs from 2011 to 2024. The document is prepared by 

                                            
13

 North West Regional Housing Strategy (4NW, 2009)  
14

 Liverpool City Region Multi Area Agreement (The Mersey Partnership and Liverpool City Region 
Cabinet, 2009) 
15

 Merseyside Local Transport Plan 3 (20011 – 2024) (Merseytravel / Merseyside PTA, 2011) 



Infrastructure Delivery Plan  Knowsley Local Plan Core Strategy 
 

12 
 

Merseytravel (the Merseyside Passenger Transport Authority) on behalf of 
the five Merseyside local authorities (Knowsley, Liverpool, Sefton, 
St.Helens and Wirral). There are obvious infrastructure implications 
associated with the Local Transport Plan, as it sets out priorities for 
investment and new projects for the Merseyside area.  

 Key infrastructure-related objectives include: the provision of appropriate 
infrastructure for regeneration, the provision of services which connect 
areas of need with areas of opportunity, management of travel demand 
and making the most of existing infrastructure and resources. The Local 
Transport Plan also outlines specific projects for major investment, 
including cross-boundary priorities shared with other areas, such as 
Cheshire and the Greater Manchester area.  

 It will be extremely important that infrastructure planning associated with 
the Knowsley Local Plan, such as this document, demonstrates strong 
links with the LTP and its implementation plan, currently under 
preparation.  

 The Local Transport Plan is aligned to the Merseyside-level bids to the 
government‟s Local Sustainable Transport Fund16, for which Merseytravel 
has received funds of £25m in 2012. In Knowsley, this included funds 
secured to improve transport accessibility to the significant employment 
area of Knowsley Industrial Park.  

 
2.3.3 Joint Municipal Waste Management Strategy 

 The joint Municipal Waste Management Strategy for Merseyside17 sets out 
the sub-regional approach to managing waste, including provision of waste 
management infrastructure and links to energy infrastructure (e.g. landfill 
gas or thermal treatment of waste). 

 The strategy identifies key existing infrastructure, including landfill sites, 
household waste recycling centres and waste transfer stations. It also 
explains the current and forthcoming activity to procure new services for 
the management of municipal waste in Merseyside. 

 
2.3.4 Other Sub-regional Documents and Initiatives 

 Key sub-regional documents include the Liverpool City Region 
Development Programme18 and the Liverpool City Region Housing 
Strategy19, which set out priorities for the future development of the sub-
region.  

 Other sub-regional organisations will have plans and programmes for 
infrastructure development that will affect Knowsley. These could include 
public and private agencies which operate on a sub-regional basis, and 
whose projects will affect the sub-region as a whole. Some already-
established initiatives, including Liverpool SuperPort and Atlantic 
Gateway, will certainly have implications for infrastructure provision in the 

                                            
16

 Further information is available at: http://www.dft.gov.uk/publications/local-sustainable-transport-
fund-guidance-on-the-application-process/ and at http://www.letstravelwise.org/content203_Local-
Sustainable-Transport-Fund.html  
17

 Joint Municipal Waste Management Strategy for Merseyside (MRWA, 2008) 
18 

Liverpool City Region: Transforming Our Economy - The Strategic Proposals (The Mersey 
Partnership, 2005)

 

19 
Liverpool City Region Housing Strategy (The Mersey Partnership, 2007)

 

http://www.dft.gov.uk/publications/local-sustainable-transport-fund-guidance-on-the-application-process/
http://www.dft.gov.uk/publications/local-sustainable-transport-fund-guidance-on-the-application-process/
http://www.letstravelwise.org/content203_Local-Sustainable-Transport-Fund.html
http://www.letstravelwise.org/content203_Local-Sustainable-Transport-Fund.html
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sub-region, whether this is within the Liverpool area or looking further 
afield to other areas of the North West. Similarly, studies and strategies 
produced at the sub-regional level, including for example the Merseyside 
Gypsy and Traveller Accommodation Needs Assessment20, will be 
important in terms of outlining specific infrastructure requirements. 

 Knowsley‟s neighbouring authorities within the Liverpool City Region are 
also developing their own local plans, with adopted existing plans (Unitary 
Development Plans and Local Plans), as well as emerging Local Plans of 
their own. With each authority being at a different stage in plan 
preparation, it will be important for Knowsley to keep abreast of their 
progress, particularly where issues of sub-regional or cross-boundary 
significance arise. Similarly, major development programmes or projects in 
neighbouring areas could have significant impacts on Knowsley and its 
infrastructure. It will also be appropriate to recognise that some existing or 
planned infrastructure, which may not be within Knowsley‟s area, is of sub-
regional significance: an example of this would be Liverpool John Lennon 
Airport, which serves the Liverpool, the Liverpool City Region and a much 
wider area.  

 Although in its relative infancy, there will be a critical future role for the 
newly formed Liverpool City Region Local Enterprise Partnership in 
planning for new infrastructure in Knowsley and the wider city-region. At 
this early stage, potential for joint infrastructure planning work has been 
suggested, including investigating the possibility for shared evidence 
bases, and the agreement of shared infrastructure priorities (i.e. named 
key infrastructure projects which all local authorities and other partners 
would support).  

 
2.4 Local Policy Context 
 
2.4.1 The existing local development plan in Knowsley, the Replacement Unitary 

Development Plan (RUDP)21, provides the planning policy framework for 
infrastructure provision in the Borough. This is supplemented by 
Supplementary Planning Documents, as well as other Council plans and 
strategies which outline the local priorities for infrastructure provision in 
Knowsley. Within the RUDP, a number of areas are identified for 
development, and hence are highlighted as those would be likely to require 
infrastructure investment in the implementation of the RUDP policy. Also 
within the RUDP, the importance of the provision of supporting infrastructure 
for different types of new development is set out, including for example for 
residential development, transport and open space provision. More detail on 
the strategic context provided by the RUDP, particularly its role as an 
infrastructure plan, is given in section 2.6 below. 

 
2.4.2 The Knowsley Sustainable Community Strategy 2008-202322 sets out a 

vision of Knowsley as the “Borough of Choice” with a sustainable and diverse 

                                            
20 

Merseyside Gypsy and Traveller Accommodation Needs Assessment (Salford Housing & Urban 
Studies Unit, 2008)

 

21 
Knowsley Replacement Unitary Development Plan (Knowsley MBC, 2006) 

22
 Knowsley: the Borough of Choice, Sustainable Community Strategy 2008-2023 (The Knowsley 

Partnership / Knowsley MBC, 2008) 
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population. The Core Strategy is a spatial interpretation and delivery plan for 
the Sustainable Community Strategy, and hence the priorities set out for 
communities, residential areas, town centres, employment areas and 
transport will heavily influence the Core Strategy and its Infrastructure 
Delivery Plan. More detail regarding the Delivery Strategy for the Sustainable 
Community Strategy is provided in section 2.5 below. The Sustainable 
Community Strategy is currently in the process of being updated and replaced 
with a new “Borough Strategy”, which will continue the strategic priorities of 
the Strategy, but based on up-to-date evidence and renewed short term 
priorities. 

 
2.4.3 The Council, as the Local Education Authority, has series of plans and 

programmes for the maintenance and improvement of education facilities 
across Knowsley. Most notably, these include the “Future Schooling in 
Knowsley” and “Primary Capital Programme”, which respectively set out the 
priorities for investment in secondary and primary education in Knowsley. The 
strategy for secondary school change is set out in the Future Schooling in 
Knowsley – Strategy for Change 2008 to 201023 document, and other 
supporting documents. While the Future Schooling project (part of the 
Government‟s Building Schools for the Future initiative) is nearing completion, 
with seven new Centres for Learning built, the Primary Capital project is yet to 
be completed, and hence change is expected to occur for the Borough‟s 
primary schooling provision. It will be of the utmost importance that the Core 
Strategy and wider Local Plan are aligned with these established educational 
programmes to ensure that the critical social infrastructure provided by local 
schools is accounted for.  

 
2.4.4 The Council has also produced other strategies relating to the lives of children 

and young people in Knowsley, setting out standards of care and facility 
provision to be achieved. These include the Children and Young People‟s 
Strategic Plan24 and the Children Looked after Strategy25, both of which 
highlight key priorities for children and young people in terms of improving 
their health, safety levels, attainment, environment and access to relevant 
facilities.  
 

2.4.5 The Knowsley Child Health Strategy26 was produced by the Council and 
NHS Knowsley in 2011, for the period up to 2014. The strategy has a number 
of aims, including encouraging the adoption of healthy lifestyles, empowering 
children and young people to make decisions regarding their health, creating 
innovative solutions with young people, and adopting multi-agency 
approaches to sharing information and intervention plans.   

 
2.4.6 The Council, along with its Registered Social Landlord and private sector 

partners, has produced a number of studies and strategies relating to the 

                                            
23

 Future Schooling in Knowsley – Strategy for Change (Knowsley MBC, 2007) 
24

 Knowsley Children and Young People‟s Strategic Plan 2007 to 2010 (Knowsley MBC, 2007) 
25

 Corporate Parenting Strategy 2007 - 2010: Improving the Life Chances of Children Looked After 
(Knowsley MBC, 2007) 
26

 Knowsley Child Health Strategy 2011 – 2014 (Knowsley MBC and NHS Knowsley, 2011) 
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Borough‟s housing. These include the Knowsley Housing Strategy27, the 
Homelessness Strategy28, Empty Homes Strategy29, as well as a number of 
other strategies relating to housing for older people, younger people and black 
and minority ethnic households.  

 
2.4.7 The issue of contaminated land in Knowsley is explored through the Council‟s 

Contaminated Land Strategy30. This study explains the Council‟s approach 
to identifying and tackling contaminated land and establishes principles for 
prioritisation of remediation efforts in particular areas. 
 

2.4.8 The Council has also produced a Green Spaces Strategy31 for Knowsley. 
This sets out standards for green space provision within Knowsley, as well as 
principle for service delivery and green space management. The strategy 
recognises the strategic role of green spaces of various kinds in forming the 
Green Infrastructure network within Knowsley, comparing this to other types 
of physical infrastructure in terms of its role in supporting Knowsley‟s 
communities. Alongside this strategy, the Council has also produced a 
Leisure Facilities Strategy32, which outlines the Council‟s approach to 
investment in new and improved leisure facilities around the borough.  

 
2.4.9 The Council, with its partner NHS Knowsley (the Primary Care Trust), has 

adopted a series of health care strategies, including those related to the 
provision of local health care services, through, for example, walk-in centres, 
GP surgeries and hospitals. This is contained within the current 
Commissioning Strategic Plan, known as Health and Wellbeing for All33. 
In addition to these health care policies, the ongoing redevelopment of 
Whiston Hospital will dramatically improve health care facilities in Knowsley, 
with a state-of-the-art building to be completed in the coming years. NHS 
Knowsley has also undertaken a comprehensive assessment of the health of 
the Borough through the completion of a Joint Strategic Needs 
Assessment34. This Assessment is the means by which Primary Care Trusts 
and Local Authorities describe the future health, care, and well-being needs of 
local communities, and the assessment also provides local intelligence 
required to underpin the strategic commissioning process. 
 

2.4.10 The Knowsley Economic Regeneration Strategy35 sets out how the Council 
and its partners want the Borough to develop in the future for residents, 
businesses, investors and visitors, seeking to capitalise on opportunities for 
and tackling challenges to successful economic development. The Economic 

                                            
27

 Knowsley Housing Strategy 2011-2014 (Knowsley MBC, 2012) 
28

 Knowsley Homelessness Strategy 2006 – 2010: Prevention in Action (Knowsley Homelessness 
Forum / Knowsley MBC, 2006) 
29

 Knowsley Empty Homes Strategy 2008 – 2010: A Corporate Framework (Knowsley MBC, 2008) 
30

 Knowsley Contaminated Land Inspection Strategy 2001 (updated 2004) (Knowsley MBC, 2004) 
31

 The Knowsley Greenspace Strategy 2010 – 2014 (Knowsley MBC, 2010) 
32

 Knowsley Leisure Facilities Strategy 2009 – 2012 (Knowsley MBC, 2010) 
33

 Health and Wellbeing for All: The Commissioning Strategic Plan 2008/09 – 2012/13 (NHS 
Knowsley, 2008) 
34

 Joint Strategic Needs Assessment 2008: Knowsley Health and Wellbeing for All (NHS Knowsley / 
Knowsley MBC, 2008) 
35

 Knowsley Economic Regeneration Strategy (Regeneris Consulting Ltd, 2008) 
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Regeneration Strategy is within the process of review and a revised version 
will be published in late 2011.  

 
2.4.11 The Knowsley Local Area Agreement36 was adopted by the Knowsley 

Partnership in 2005 and was refreshed in 2006. The purpose of the Local 
Area Agreement was to set out the priorities for a Knowsley agreed between 
central Government and a local area, as represented by Knowsley Council 
and the Knowsley Partnership. Following guidance introduced by the Coalition 
government, there is no longer a requirement for Local Area Agreements to 
be produced. In response, the Knowsley Partnership Board has agreed three 
short term priorities which they feel are vital to maintaining stability in 
Knowsley‟s neighbourhoods – Employment, Debt and Housing. As well as 
this, work is talking place to develop a new performance outcomes 
framework.  

 
2.4.12 The Council and its partners in the Knowsley Partnership prepared a revised 

Climate Change Strategy37 in 2012, due to be finally published in 2013. This 
document sets out the Council‟s corporate policies and Borough-wide 
approach to managing climate change and its impacts. The strategy seeks to 
ensure that Knowsley has lowered carbon emissions, has prepared for the 
effects of climate change, and will have in place a thriving low carbon 
economy. The strategy brings together a wide variety of actions, including 
those related to transportation, waste management, greenspaces, water 
management, as well as construction and design.  This is a key strategy for 
the Council and its partners over the four year period from 2012 to 2016. 
 

2.4.13 In addition, the Council has also adopted a Carbon Management Plan38 for 
its own assets and functions, for the period 2011 to 2016. This strategy sets 
out detailed targets for the reduction of carbon emissions, and the energy and 
cost savings that such measures would have for the Council. The specific 
actions include those around reducing energy and water use in Council 
buildings, reducing carbon emissions from fleet transport and staff travel and 
reducing waste production from across Council services.   

 
2.5 Sustainable Community Strategy Delivery Plan 
 
2.5.1 As discussed above, one of the most important aspects of the Knowsley Local 

Plan is that it effectively forms a spatial delivery strategy for the Knowsley 
Sustainable Community Strategy. The Knowsley Sustainable Community 
Strategy was published in 2008 by Knowsley Council and the Knowsley 
Partnership. Within the introduction to the document, it clearly states that the 
strategy will be used to “identify the spatial vision in the Local Development 
Framework to ensure a joined up approach to community planning and place-
shaping. The LDF will be used to make the land use and development 
priorities identified in this strategy happen”. This means that there are very 
close linkages between the Infrastructure Delivery Plan for the Knowsley 

                                            
36

 Knowsley Local Area Agreement: Narrowing the Gap (The Knowsley Partnership, 2005) 
37

 Draft Knowsley Climate Change Strategy (Knowsley Council, 2012) 
38

 Knowsley Carbon Management Plan (Knowsley Council, 2011) 
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Local Plan (i.e. former LDF) and the Delivery Plan contained within the 
Sustainable Community Strategy.  

 
2.5.2 Within the Sustainable Community Strategy, there are sections associated 

with each priority setting out “what we will do” – these essentially form the key 
actions for the delivery of Strategy priorities. These sections are accompanied 
by “making it happen” sections which explain how key policy and investment 
initiatives being undertaken by the Council and its partners will work towards 
delivering priorities.  

 
2.6 The Knowsley Local Plan 
 
2.6.1 Although the Infrastructure Delivery Plan supports the Local Plan Core 

Strategy and is an integral part of the revised set of planning policy for the 
Borough, the existing planning policy adopted with the Council provides an 
extremely important context and influence for the development of 
infrastructure planning in Knowsley. The following adopted and emerging 
documents need to be accounted for: 

 Adopted Saved Policies of the Replacement Unitary Development Plan 
(RUDP) 

 Adopted Supplementary Planning Documents (SPD) 

 Emerging Core Strategy Development Plan Document (DPD) 
o Issues and Options Paper 
o Preferred Options Report 
o Proposed Submission Version 
o Technical Reports and other evidence base 

 Joint Merseyside and Halton Waste Local Plan 

 Emerging SPDs 
 
2.6.2 It is important to be mindful that some aspects of the adopted development 

plan (such as the Saved Policies of the UDP) will be replaced by the Core 
Strategy. However, some aspects, including for example, existing SPDs, may 
continue to be operational, potentially in a revised form, over the time-span 
associated with the Local Plan.  

 
2.6.3 It is also important to note that some items appearing in this Infrastructure 

Delivery Plan are essentially “new” and strongly relate to proposals within the 
Core Strategy. Some items are ongoing infrastructure priorities, which will be 
continued from the UDP – this is particularly relevant for examples where the 
infrastructure sought is that of a standardised whole-Borough provision rather 
than a discrete and deliverable item. 

 
2.6.4 As noted previously, the Saved Policies of the Replacement Unitary 

Development Plan represented the adopted development plan for Knowsley 
at the time of writing this draft Infrastructure Delivery Plan. The UDP, adopted 
in 2006, sets out a very wide range of planning policies to be used to guide 
the type and location of new development in Knowsley, and also to be used in 
decisions relating to the determination of planning applications by the Council. 
The UDP does deal directly with the issue of infrastructure provision, through 
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a number of policy areas. This includes policy areas relating to protection of 
the following categories of existing infrastructure in Knowsley: 

 Environmental  

 Public transport 

 Flood risk  

 Highways 

 Green Belt and rural areas 

 Minerals reserves 

 Historic environment 

 Utilities and telecommunications 
 
2.6.5 The UDP also contains policy content relating to the provision of new 

infrastructure, either through specific projects like the North Huyton New Deal 
for Communities programme, or through the seeking of planning contributions 
from developers. This includes the outlining of specific contributions which 
would be expected for the provision of open and green spaces and for 
transport and highways improvements. This also includes a specific 
requirement for large scale new development to contribute towards the 
provision of renewable energy requirements on site.  

 
2.6.6 The Tower Hill (Kirkby) Action Area SPD, adopted in 2007, sets out the 

planning policy guidance for the development of the Tower Hill residential 
area in Kirkby, including discussion of the existing and potential new 
infrastructure to support the regeneration of the residential areas. This 
includes identifying constraints of existing infrastructure, such as barriers to 
movement provided by railway lines, as well as physical constraints like power 
lines. Another aspect of transport infrastructure identified in the SPD is the 
potential for the extension of the Merseyrail system to a new railway station at 
Headbolt Lane in Kirkby, and the importance of safeguarding a location for the 
development of this facility.  

 
2.6.7 The North Huyton Action Area SPD, adopted in 2007, sets out the planning 

policy guidance for the development of the North Huyton New Deal for 
Communities area. The document outlines the importance of improving social 
and physical infrastructure in North Huyton to support the planned housing 
regeneration in the area. The need for new social and community facilities is 
identified, including health and education provision, as well as a community 
centre and new retail provision. The document also emphasises the 
facilitation work required to support housing regeneration, including 
investment in demolition and clearance of unsuitable housing stock, and 
investment in the green and urban fabric of the local environment.  

 
2.6.8 The Greenspace Standards and New Development SPD, also adopted in 

2007, sets out the standards which the Council will seek to achieve in terms of 
contributions from new development towards provision of and improvement of 
local green and open spaces. The SPD is based on the rationale that new 
residential development will impact on local green infrastructure provision, 
and therefore a contribution towards ensuring that it meets the needs and 
aspirations of the local community is required.  
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2.6.9 The Ensuring a Choice of Travel SPD, adopted in 2010, sets out 
supplementary guidance relating to ensuring that a choice of transport modes 
is available in Knowsley. Measures include improving accessibility, as well as 
public transport, walking and cycling facilities, and regulatory measures to 
ensure that parking provision as part of new development complies with set 
standards. Innovative infrastructure, such as charging meters for electric cars, 
is also discussed.    

 
2.6.10 As noted, the Local Plan Core Strategy sets the strategic framework for the 

development of Knowsley from its planned adoption in 2013 for a fifteen year 
period until 2028 and will form the central document within the Knowsley 
Local Plan. The Core Strategy replaces some, but not all, of the saved UDP 
policies and will be used to inform decisions on planning applications as well 
as to guide strategic investment in the Borough. The Core Strategy sets out 
the broad scale of development anticipated in Knowsley, including for housing 
and employment growth, and will identify the areas in Knowsley which will be 
subject to most change during the plan period. The Core Strategy also 
includes policies specifically relating to different types of infrastructure 
provision, including transport, green infrastructure and renewable energy. It 
also includes a specific policy on infrastructure planning – the Council‟s 
approach is that this demonstrates clear links to the Infrastructure Delivery 
Plan and encompasses issues relating to deliverability of new infrastructure 
through different types of funding and investment, as well as through the 
planning obligations process (i.e. section 106 agreements or the Community 
Infrastructure Levy).  

 
2.6.11 All policies within the Core Strategies must be found to be “sound” during 

scrutiny through an Examination in Public process. This means that the Core 
Strategy must be positively prepared, justified, effective and consistent with 
national policy. Providing evidence that policy approaches are deliverable is a 
critical element of the Core Strategy, and this Infrastructure Delivery Plan is a 
key method by which such evidence has been provided. More detail about 
how this Infrastructure Delivery Plan links to the policies within the Core 
Strategy is given in Chapter 6 of this document.  

 
2.6.12 The Merseyside and Halton Joint Waste Local Plan39 has been prepared 

on behalf of the five Merseyside local authorities (including Knowsley, 
Liverpool, Sefton, St.Helens and Wirral) and Halton Borough Council by the 
Merseyside Environmental Advisory Service, and will provide the 
development plan policies for waste management for each authority‟s Local 
Plan. In addition to defining the waste management hierarchy and priorities, 
including an emphasis on waste reduction and recycling, the document will 
identify site allocations for land required to meet the sub-regional need for 
waste management facilities. While preparation of the document has reached 
its final stages, with consultation on plan modifications, and subsequent 
adoption still outstanding, it will be an important consideration for the 

                                            
39

 Merseyside and Halton Joint Waste Local Plan Proposed Submission Version (Merseyside 
Environmental Advisory Service / Merseyside and Halton Local Authorities, 2012) 
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Knowsley Core Strategy, in ensuring conformity with the approach and 
content being developed in the Waste Local Plan.   

 
2.6.13 The emerging Design Quality in New Development SPD will set out 

specific design guidance for new development in Knowsley. This will include 
guidance relating to different aspects of design quality, including promoting a 
positive image, placement of buildings, mixing uses, density and form, 
landscape and public realm, sustainability and reinforcing existing historical 
character. This document, once adopted, will be used to guide the design and 
provision some elements of infrastructure, including that housed in new 
buildings (e.g. new schools or health centres), or that sited within the public 
realm (e.g. street lights and signage).  

 
2.6.14 The emerging Sustainability in Design and Construction SPD will set out 

additional guidance relating to principles of sustainable design and 
construction for new development within Knowsley. This includes reference to 
nationally accredited design standards, as well as reference to guidance for 
Knowsley specifically, relating to urban design and land use, transport, 
sustainable drainage, energy conservation and renewable energy, recycling 
and pollution. Again, this document, once adopted by the Council, will have 
specific implications for the provision of new infrastructure in terms of the 
design and specification of new buildings, as well as new infrastructure such 
as renewable energy and sustainable drainage systems.  
 

2.6.15 A range of additional SPDs will be prepared by the Council to support various 
Local Plan policies. Some of the topic or geographical areas that these 
documents will focus on will have important implications for the delivery of 
infrastructure in Knowsley, in particular those planned to cover Knowsley 
Industrial Park and surface water management issues.  
 

2.6.16 The forthcoming Local Plan Site Allocations and Development Policies 
has not yet been commenced and therefore its scope is as yet uncertain. 
However, the document will include critically important policy content for 
Knowsley, and for infrastructure provision within the Borough. This will include 
an update to the existing site allocations for Knowsley, including a 
replacement Proposals Map, and will identify different areas for new 
development (e.g. for residential or employment purposes). It will also include 
detailed policies relating to the type of infrastructure provision which will need 
to be part of new development, as well as various detailed criteria relating to 
the principles of development and design which developers will need to 
comply with.  
 

2.6.17 A CIL Charging Schedule and/or Planning Obligations SPD would be 
further Local Plan documents which would have critically important 
implications in terms of infrastructure provision. Again, the preparation of such 
documents has not yet been commenced. However, it is possible to 
determine that likely content will include the implementation of infrastructure 
standards in order to set levels of developer contributions, either through a 
tariff or a levy. This will have major implications on new development, in terms 
of the in-kind or financial contributions they will be expected to make. It will 
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also have major implications in terms of the provision of new infrastructure in 
Knowsley, either through the in-kind provision made as part of new 
development, or through the spending (by the Council and its partners) of 
funds accrued through this process.    

 
2.7 Other Local Evidence 
 
2.7.1 As part of the preparation of the Local Plan and to support other corporate 

plans and programmes, a range of evidence documents have been collated 
by the Council, relating to a wide range of topics and areas. The findings of 
these studies, and their implementation through planning policy and other 
strategies, give a useful background to infrastructure planning for Knowsley, 
including the identification of infrastructure priorities and likely future 
programmes of maintenance and provision.  

 
2.7.2 In order to update the Council‟s understanding of the retail environment in 

Knowsley, including the performance of its town and other centres, the 
Council commissioned a Town Centres and Shopping Study40. The Study 
undertook the following tasks:  

 A health check of Knowsley‟s three town centres – Huyton, Prescot and 
Kirkby – using PPS6 indicators, through consultations with key 
stakeholders such as retailers, landowners and local town centre trading 
organisations, and through surveys of visitors to the town centres; 

 An assessment of need for retailing and other town centre uses over the 
lifetime of the Local Plan, taking account of projected change in population 
and per capita expenditure, and using a survey of households to establish 
current expenditure patterns, the existing catchment areas of each town 
centre and how these relate to other centres in the Liverpool City Region; 
and; 

 An assessment of the Borough‟s three district centres and its 35 local 
parades/centres so as to: 

o provide an assessment of their health; 
o assess the pattern of provision against local needs; 
o identify any gaps or surpluses in provision; 
o make recommendations for action to address weaknesses in the 

quality and quantity of local shopping provision; and 
o to assess the scope for diversification of uses. 

 
2.7.3 In 2011, the Council finalised a study into the potential future development of 

its largest employment area, Knowsley Industrial Park. The area was 
recognised of being of strategic importance, but of a dated layout, having 
originally been laid out as an industrial area in the immediate aftermath of the 
Second World War, and was considered to lack coherence in terms of land 
uses, design and investment. Delivering a New Future for Knowsley 
Industrial Park: Strategic Framework41 was completed by consultants and 

                                            
40

 Town Centres and Shopping Study (Roger Tym & Partners, 2009) 
41

Delivering a New Future for Knowsley Industrial Park: Strategic Framework (DTZ, Arup and Taylor 
Young, 2011) 
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undertook the following tasks, which have implications for the Council‟s 
infrastructure planning processes: 

 Assessed the current physical condition of Knowsley Industrial Park and 
its infrastructure; 

 Identified the suitability of the Park to meet the future requirements of 
industrial and business uses; 

 Examined potential for the development of a defined location for 
renewable and low carbon energy production and storage (Green Energy 
Park); 

 Assessed issues and opportunities for the Park deriving from key City 
Region assets e.g. the Liverpool SuperPort (including Liverpool John 
Lennon Airport); 

 Developed a new vision for Knowsley Industrial Park to meet the needs of 
regional growth sectors and maximise the Park's potential as a regionally 
significant employment site; 

 Proposed ways to make better use of the space available, maximising the 
potential for increased business space, including offices; and 

 Outlined a 15 year development framework and implementation strategy 
for the future development and management of the Park. 

 
2.7.4 European and national policy advises local authorities to take likely changes 

to the climate into account when selecting land for development, using a 
partnership approach which includes: appraising risk; managing risk; and 
reducing risk. In "appraising risk", one of the key requirements of PPS25 is for 
Councils to undertake Strategic Flood Risk Assessments, which provide 
information at the local (but not site-specific) level regarding flooding issues 
which affect the area. Knowsley and Sefton Councils undertook a joint 
Strategic Flood Risk Assessment42

 in 2009 which identified areas of flood 
risk from all sources across the two Boroughs. The study, and subsequently 
published Environment Agency Flood Maps, suggests that relatively small 
areas of Knowsley generally along river corridors are at risk of fluvial flooding. 
The most significant risks are alongside Ditton Brook and the River Alt. 
 

2.7.5 In 2012, the Council commissioned a further Strategic Flood Risk 
Assessment Level 2 Study43, which provided additional detail about the 
geographic locations within the Borough which are most at risk from flooding. 
This study was used to assess the impact of flood risk on the yield of broad 
locations identified within the Core Strategy as being suitable for 
development.  
 

2.7.6 In April 2009, Knowsley Metropolitan Borough Council commissioned 
Consultancy firm ARUP to undertake a study entitled Knowsley Renewable 
and Low Carbon Energy Options44. Within the scope of the report, the 
consultants were asked to:  

 Identify constraints within the borough that would limit the potential to 
develop renewable/ low carbon resources;  

                                            
42

 Knowsley Council and Sefton Council Strategic Flood Risk Assessment - Final (Atkins, June 2009) 
43

 Knowsley Strategic Flood Risk Assessment Level 2 (Capita Symonds, 2012) 
44

 Knowsley Renewable and Low Carbon Energy Options (Arup, 2009) 
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 Identify potential preferred locations for new renewable energy facilities of 
different types; 

 Identify approximate land take;  

 Assess the impact of any options on the Carbon footprint of Knowsley and 
NI 185 (Local authority CO2 emissions) / NI 186 (per capita CO2 
emissions in the local authority area); 

 Assess potential renewable technologies in terms of the major planning 
considerations for each technology; 

 Evaluate the cost implications of different renewable energy technologies; 

 Consider the potential for acceptable forms of renewable production on 
and for the Knowsley Industrial Park; 

 Review existing policies regarding onsite renewable energy production 
and suggest potential planning policy responses needed to stimulate 
renewable/ low carbon installations within the borough.  
 

2.7.7 In addition, the Council commissioned the Knowsley Industrial Park Energy 
Network Feasibility Study45 which set out a range of recommendations for 
the Council around managing an energy network system in Knowsley 
Industrial Park. This includes recommendations about the technical and 
economic viability of such a network, as well as a plan for the procurement of 
a strategic partner to assist in its delivery. The study features a wide range of 
infrastructure elements, including studies of existing infrastructure and energy 
supplies, as well as investigation of different infrastructure configurations 
which could be applied in Knowsley Industrial Park. 

 
2.7.8 The core Merseyside Districts joined with the neighbouring authorities of 

Warrington and West Lancashire to commission the Liverpool City Region 
Renewable Energy Capacity Study46. The study built on the Knowsley study 
mentioned above, and showed that the city region and wider study area is well 
placed to meet the challenges of this agenda, having significant potential for 
deploying renewable and low carbon energy technology to support a planned 
transformation to a low carbon economy. In total 10 priority zones were 
identified across the study area, 1 of which is within Knowsley Industrial Park, 
centred on the implementation of the Energos Energy from Waste plant.  
 

2.7.9 The joint Employment Land and Premises Study47 was carried out by 
consultants on behalf of Knowsley, Halton, Sefton, and West Lancashire 
Councils. The Study looked at issues such as the need for additional business 
land and the quality of existing industrial estates and business parks.  Key 
tasks included:  

 To assess each local authority‟s economy to inform the amount, location 
and type of employment land and premises to facilitate development and 
growth; 

 To review the current portfolio of employment land and premises within 
each local authority area; 
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 Knowsley Industrial Park Energy Network Feasibility Study (Arup, 2012) 
46

 Renewable Energy Capacity Study Liverpool City Region Stage 1 and 2 (Arup, 2010) 
47

 Joint Employment Land and Premises Study (BE Group, 2010) 
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 To recommend future allocations of employment land to maintain each 
area‟s economic growth, and if appropriate identify existing employment 
sites which could be transferred to other uses. 

 
2.7.10 The Council appointed PMP to undertake an Open Space, Recreation and 

Sport Need Assessment and Strategy48 across the Borough of Knowsley (the 
Borough). To support the Core Strategy, the Council has recently undertaken 
a revised Playing Pitch Assessment49  and Greenspaces Audit50 to replace 
this evidence and provide an updated source of information for the Local Plan. 
The main focus of these studies was to: 

 Provide a comprehensive audit of existing provision of all types of 
greenspace, sporting and recreational facilities in terms of quality, quantity 
and accessibility; 

 Provide a strategic focus for the Council enabling the best use of existing 
and future designated open spaces; 

 Identify local demand for the various types of open space; 

 Produce a set of quantity, quality and accessibility standards for each type 
of open space; 

 Use these standards to identify areas of high and low priority both now 
and in the future, with recommendations for resolving any key issues; 

 Provide a basis for improving the quality of planning policies, the decision 
making in relation to any development pressures on open and 
greenspaces and playing pitches.  

 
2.7.11 In 2012, the Council commissioned consultants AECOM and Mott MacDonald 

to provide updated information about the ability of Knowsley‟s transport 
network to accommodate new development of the scale being brought 
forward through the Core Strategy. This Transportation Evidence51 included 
the assessment of accessibility of key development locations, including 
regeneration areas, significant housing and employment development 
opportunities, and the broad locations identified within the Green Belt as being 
suitable for future development. This also included the running of transport 
models which identified potential pressure points within the transport network, 
should the locations within Knowsley be developed as planned. This work had 
key implications for the process of identifying any potential shortcomings in 
the network, and hence the need for improvements and investment in 
highways and other transport infrastructure.  
 

2.7.12 Further key elements of the evidence base which have implications for 
infrastructure provision are those studies which seek to identify sources of 
land for future development. A notable example of this is the Knowsley 
Strategic Housing Land Availability Assessment52 (SHLAA), which seeks 
to identify sources of housing land within the Borough, capable of being 

                                            
48

 Knowsley Open Space, Recreation and Sports Needs Assessment and Strategy (PMP, 2005) 
49

 Knowsley Playing Pitch Assessment (Knowsley MBC, 2012) 
50

 Knowsley Greenspaces Audit (Knowsley MBC, 2012) 
51

 Knowsley Local Plan Transport Feasibility Study (AECOM, 2012) and Knowsley Local Plan Core 
Strategy Transport Modelling Report (Mott MacDonald, 2012) 
52

 Latest version is Knowsley Strategic Housing Land Availability Assessment – 2012 Update 
(Knowsley MBC, 2012) 
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developed for housing within 0-5 years, 6-10 years and 10-15 years. These 
locations include those which currently have planning permission for 
residential development as well as those which are currently allocated within 
the RUDP, but which do not have planning permission. In addition, a further 
source of land is identified as “SHLAA sites”, which are sites with the potential 
to come forward for residential development, but which are not subject to 
planning permission or residential allocation. Through the scoring process of 
sites which are to be incorporated in the SHLAA, infrastructure is accounted 
for. In addition, the potential yields of the sites (without planning permission) 
are subject to discounting in accordance with the land area assumed to be 
required for infrastructure such as connecting roads and utilities. Further 
details regarding this methodology are contained within the SHLAA report.  
 

2.7.13 In accordance with previously prepared stages of the Core Strategy, the 
Council has also instigated investigations of the potential for Green Belt land 
to contribute to the longer term housing land supply in Knowsley. This 
investigation has been undertaken through a Green Belt Study53 and a 
supporting Green Belt Technical Report54. These documents consider 
infrastructure provision as a central element within their respective 
methodologies. Alongside other considerations, sites for which infrastructure 
connectivity is positive are considered to be most suitable for development, as 
they are the most sustainable. This can include proximity to existing services, 
such as transport networks or those found in town centres, or ease of 
connection to utility networks. Conversely, locations identified which are 
subject to infrastructure constraint, such as poor highway access or flood risk, 
are likely to score less well.  
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 Knowsley Green Belt Study – Final Report (Knowsley MBC, Envision UK, 2012) 
54

 Technical Report: Green Belt (Knowsley MBC, 2012) 
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3. EXISTING PROVISION WITHIN THE BOROUGH: 
INFRASTRUCTURE AUDIT 

 
This section seeks to outline the existing infrastructure provision in Knowsley, 
through describing the various categories of services and facilities which are 
already in operation. This includes transport infrastructure, physical and 
environmental infrastructure (including utilities), green infrastructure, social 
care and health infrastructure and digital infrastructure. A fairly wide definition 
of “infrastructure” has been assumed for this section, allowing for a 
comprehensive description of the existing situation in Knowsley. Where 
planned infrastructure projects are nearing completion, these are included in 
this section. The information contained within this section has been taken 
from a variety of sources, including information and studies held by the 
Council, its partners and other agencies. 

 
3.1 Transport Infrastructure 

 
3.1.1 Knowsley has a comprehensive transport network, including an extensive 

road network, with motorway provision, numerous railway stations and routes, 
bus facilities including bus stops and stations and services operated by the 
private and public sector, as well as a network of walking and cycling routes, 
providing sustainable transport access around Knowsley. Knowsley also has 
proximity to a number of strategic transport facilities, including the Port of 
Liverpool and Liverpool John Lennon Airport. The detail of this existing 
infrastructure is set out below. Where transport infrastructure or improvement 
schemes are underway, these are also briefly described.  

 
3.1.2 The following headings are used: 
 

 

 Highway Network 

 Walking and Cycling 

 Rail 

 Buses 

 Merseytram 

 Taxis 

 Parking 

 Waterways and Ports 

 Fuel  

 Test Centres 
 

 
 
3.1.3 Highway Network  

 Knowsley is dissected by two motorways: the M62 running west to east 
and M57, running north to south. The end of the M57 towards the south of 
the Borough is extended by the Knowsley Expressway (A5300), which 
joins with the A562 (Speke Road). The M62 in particular represents an 
important cross-country route, connecting the city of Liverpool on the west 
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coast of England with the city of Kingston upon Hull on the east coast, as 
well as connecting to the strategic north-south route of the M6. The 
Highways Agency bears responsibility for the Strategic Road Network, 
including the motorway network, nationally. 

 Knowsley also has an extensive strategic trunk road network, including 
the aforementioned Knowsley Expressway (A5300), the East Lancashire 
Road (A580) and the A57 / A58 route which runs from Liverpool to 
St.Helens. Other “A” class routes include the A5080 (Cronton to 
Liverpool), the A5208 and A506 in Kirkby, the A526 (connecting Huyton 
with the M57) and the remainder of the A57 route from Prescot, through 
Whiston to Rainhill. 

 
Map 3.1 The Motorway and A Road Network in Knowsley 
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 Recently completed and ongoing major highway schemes in Knowsley 
include improvements to the junction of the M62 / M57/A5300 junction and 
the provision of a new link road to serve the South Prescot area.  

 The Local Transport Plan identifies congestion hotspots for the 
Merseyside area, with a particular focus on problems within and around 
Liverpool City Centre and major routes towards the centre. However, the 
two most notably congested areas within Knowsley are the: A5080 Roby/ 
Bowring Park becoming Edge Lane, the primary route for the City Centre; 
and Tarbock Road providing the main route from Huyton to 
M62/A57/A5300 whilst serving Wheathill Road and Whitefield Lane. Both 
of these routes have been designated as requiring Route-Specific 
Measures under Merseyside‟s Local Transport Plan. There are also known 
capacity issues on the A562 Speke Road / A5300 Knowsley Expressway 
junction, particularly during peak commuting hours.  

 Measures to monitor and manage congestion have been adopted, 
including the following projects. An Integrated Corridor Traffic 
Management approach has been adopted by all Merseyside authorities, 
with an emphasis on ensuring efficient movement of freight and public 
transport around the sub-region as well as working with the Highways 
Agency to ensure management of traffic to and from Merseyside and the 
national core network. Tools used to ensure that this management is 
undertaken efficiently include Intelligent Transport Systems (ITS) 
(closed circuit television and selective vehicle detection tools, as well as 
variable message signalling) and Congestion Monitoring Corridors. 
“Red route” traffic management methods are proposed across the 
Merseyside area, to cater for bus priority along major routes. 

 In accordance with the Local Transport Plan, Traffic management in 
Knowsley is undertaken by the Council, working closely with traffic 
managers from neighbouring districts to ensure a coordinated cross-
boundary approach.  

 There are a large number of roads in Knowsley which have been subject 
to traffic calming schemes, through the provision of speed bumps or 
through the implementation of maximum speed limits of, for example, 
20mph.  

 The Council is responsible for the provision of relevant road signage and 
street lighting for the highway network in the Borough, except for the 
motorways, for which signage is provided and managed by the Highways 
Agency.  

 
3.1.4 Walking and Cycling  

 Knowsley has a significant network of walking and cycling routes across 
the Borough. Sections of strategic footpaths and cycleways, which are of 
regional or national significance, travel through Knowsley. This includes a 
section of the Trans Pennine Trail, which runs through Halewood, giving 
access to the cross Pennine route from Southport to Kingston upon Hull. 

 Knowsley has an extensive Public Rights of Way network, which allows 
for public access on foot, and in places for cycles and horses, across the 
Borough.  

 Knowsley has a recognised cycle network, composed of on- and off-road 
routes around the Borough. These are linked to the road network as well 
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as the strategic footpath network, and also provide links for cyclists to 
cross-boundary routes to nearby towns and cities.  

 Cycling parking facilities are included in Knowsley‟s town centres and at 
some local service centres and facilities, such as hospitals and walk-in 
centres and schools. 

 The Council provides the relevant signage for walking and cycling routes 
in the Borough, ranging from markers indicating that a route is part of a 
national route (e.g. the Trans Pennine Trail) to signs indicating the location 
of facilities within town centres, for use by pedestrians.  

 
3.1.5 Rail  

 Knowsley has a series of railway lines traversing the Borough, including 
two strands of the Liverpool to Manchester lines (with one splitting to give 
access to Wigan and the West Coast Main Line), as well as local rail 
services through Kirkby between Liverpool and Wigan. 

 There are six railway stations located in Knowsley: Kirkby, Roby, Huyton, 
Prescot, Whiston and Halewood. Knowsley‟s railway stations offer 
excellent access to regional and national destinations, particularly to 
Liverpool and to Manchester, with the aforementioned links to the West 
Coast Main Line affording access to London and many other destinations. 
Land is reserved for a new railway station at Headbolt Lane in Tower Hill, 
Kirkby. There are also proposed Park and Ride facilities at Tower Hill, 
Kirkby Park / Westvale, North Huyton, Whiston and Prescot.  

 Knowsley has access to rail freight facilities towards the north of 
Knowsley Industrial Park at the Knowsley Rail Freight Terminal and also at 
the Jaguar Land Rover plant in Halewood. The latter is primary used for 
automotive freight purposes, with services to Southampton for export. 
There are also excellent rail links to other road- and rail-served freight 
facilities, such as the Port of Liverpool.   

 A number of railway operators have a presence in Knowsley, with 
Merseytravel operating the Borough‟s stations, which are served variously 
by trains run by train operating companies Merseyrail Electrics and 
Northern Rail. Network Rail owns and operates Britain‟s rail infrastructure. 

 
3.1.6 Buses  

 Knowsley has an extensive network of bus routes traversing the Borough. 
In particular, west to east links are notable for providing excellent access 
from Knowsley‟s townships to Liverpool City Centre. Knowsley‟s bus 
routes are punctuated by Merseytravel-operated bus stops. Knowsley also 
has bus stations within its township areas, including Huyton bus station in 
Huyton centre, Ravenscourt bus station in Halewood, as well as larger 
stops in Prescot and Kirkby. 

 Commercial bus services in Knowsley are operated by major companies 
including Arriva North West, First, Stagecoach Merseyside, Cumfybus, 
Halton Transport and Huyton Travel. Publicly funded services are provided 
by Merseytravel and other community transport partners.  

 Priority bus routes and Quality Bus Corridors are in place in Knowsley 
along several busy routes with the aim of increasing bus usage by 
improving journey times, punctuality and reliability. Two priority bus routes 
running through Knowsley include:  
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o City Centre/ Page Moss/ Prescot/ Rainhill Corridor (High Priority 
Route); and 

o  Page Moss/ Princess Drive/ Croxteth/ Fazakerly Corridor 
(Medium Priority route) 

Within the Local Transport Plan, these routes could be made into “red 
routes”, part of the Council‟s (and Merseytravel‟s) approach to effective 
traffic management. 

 Timetable management for buses in Knowsley is undertaken by 
Merseytravel, who manage and share the information provided to them by 
private bus operators. However, it is up to the bus operators to determine 
the timetables for services which they will operate to. 

 
Map 3.2 Railway Stations and Bus Stops in Knowsley 
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3.1.7 Merseytram 

 Merseytram is a proposed tramway scheme for Liverpool and its 
surrounding areas. Designed to include three different lines, all terminating 
within the city centre, Line 1 of the scheme was proposed to reach Kirkby 
town centre in Knowsley. In addition, Line 2 of the scheme crossed 
Knowsley‟s borders, traversing the north of Huyton and eventually 
reaching Prescot and Whiston. Planning for the Merseytram scheme 
commenced in 2002, but due to funding problems, the scheme was stalled 
in 2005 and Government funding withdrawn. However, Merseytravel and 
Councils involved continue to safeguard the proposed tram route for Line 1 
(which has Transport and Works Act Approval), and in November 2009, 
Merseytravel was given permission to seek new funding from the 
Government.  

 Although still at a very early stage in the renewed project, the 
infrastructure and services associated with the Merseytram scheme offer a 
significant opportunity to build upon existing transport systems and further 
increase connectivity from Knowsley townships to Liverpool city centre and 
other parts of the sub-region. However, there is a high risk associated with 
funding for this project.  

 
3.1.8 Taxis 

 Knowsley accommodates several main taxi operating companies from 
within the borough, including: Acorn Cars, All Black Cabs Ltd, Newtown 
Taxis, A1 Taxis, Old Swan Private Hire and Kirkby Radio Cabs. In all there 
are 48 licensed private hire and hackney companies.  

 There are currently 35 registered hackney carriage ranks throughout the 
borough. 

 Knowsley Borough Council has recently agreed new standards of training 
for all of the borough‟s taxi drivers. This requires all new and existing 
drivers of Hackney Carriage and Private Hire taxis to pass a VRQ 
(Vocationally Related Qualification) and an NVQ (National Vocational 
Qualification) before gaining a license, in a bid to improve taxi standards in 
the borough. 

  
3.1.9 Parking  

 Knowsley has numerous public parking facilities within its boundaries, 
including outdoor car parks, multi-storey car parks and on-road parking, for 
cars, other vehicles, bicycles and motorbikes. There is a small charge for 
the use of the majority of the public parking facilities in Knowsley‟s towns 
and local centres, with long and short stay facilities available. 

 There are also a wide variety of private and restricted parking facilities 
in Knowsley, including those associated with places of employment or 
education, as well as those associated with facilities such as retail parks or 
visitor attractions. Some of this parking is limited in terms of restrictions to 
patrons, employees or visitors, whilst other facilities are limited in terms of 
time of availability of spaces (e.g. associated with supermarket parking) or 
limited charging.  

 
 



Infrastructure Delivery Plan  Knowsley Local Plan Core Strategy 
 

32 
 

3.1.10 Waterways and Ports  

 Being landlocked and without a canal network, Knowsley does not have 
direct access onto commercial waterways. However, smaller waterways, 
such as the River Alt and Kirkby Brook play an important role in the life of 
the Borough in terms of wildlife habitats and local amenity. 

 The Liverpool City Region and the North West region however, do have 
excellent access to the sea and an extensive commercial waterway 
network, which Knowsley can benefit from due to its close proximity to 
these areas, particularly by road and rail. Examples include the Port of 
Liverpool, located north of Liverpool City Centre, which boasts access to 
the River Mersey, Irish Sea and international markets beyond. Similarly, 
the Manchester Ship Canal has access to the Mersey and the sea, with 
inland access to Salford Quays and Manchester. Many of Knowsley‟s 
employment areas have the potential to benefit from this access by 
accommodating related businesses and services. 

 
3.1.11 Airports  

 Liverpool John Lennon Airport is located in very close proximity to 
Knowsley, just beyond the southern border of the Borough within the 
Liverpool City Council area. This expanding airport offers an excellent 
opportunity for air travel for those living in the Borough, and also increases 
the attractiveness of Knowsley as a business location, due to passenger 
and freight air-links for people and goods. Expansion plans, as published 
in the Airport‟s 2007 Master Plan55, detail proposals for expansion in terms 
of capacity for passenger flights as well as a new freight management 
centre to the south of the existing airport area. A runway extension and 
new access road are proposed, the latter providing improved road access 
from Knowsley to the Airport via the Halewood area. Knowsley is also 
within reasonable proximity to Manchester International Airport, one of 
the largest air terminals in the United Kingdom. Existing transport links, 
including road access and public transport access, run between 
Knowsley‟s townships and these airports, emphasising accessibility 
benefits for residents, business and services.  

 
3.1.12 Fuel 

 There are many petrol filling stations located within and around 
Knowsley. These include (but are not limited to): 

o Tesco, Prescot; 
o Tesco, Tarbock Road; 
o Shell (UK) Ltd, Huyton; 
o Bigdale Service Station, Kirkby; 
o Longview Service Station, Huyton; 
o Sugarbrook Filling Station, East Lancashire Road; 
o Westvale Service Station, Kirkby; 
o Prescot Service Station, Prescot; 
o Spar Knowsley, Knowsley; 
o Knowsley Service Station, Knowsley; 
o F R Foster, Stockbridge Lane; 
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 See Liverpool Airport Master Plan to 2030 (LJLA, 2007) 
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o ASDA, Huyton; 
o Longview Service Station, Knowsley;  
o Murco, Warrington Drive, Whiston; and 
o Woodlands Service Station, Tarbock. 

 
3.1.13 Test Centres 

 There are no Driving and Vehicle Licensing Agency (DVLA) test centres 
in Knowsley, but there are several centres within neighbouring districts, 
including Liverpool, St.Helens and Wirral.  

 There are several Vehicle and Operator Services Agency (VOSA) 
approved vehicle testing centres in Knowsley, including those run through 
local businesses and that run by the Council from its depot in Huyton. 

 
3.2 Physical and Environmental Infrastructure 
 
3.2.1 Knowsley has an extensive network of physical and environmental 

infrastructure, which includes natural resources as well as utility provision and 
waste management facilities. This infrastructure enables areas, such as 
residential or employment centres, to be covered by the necessary 
infrastructure to ensure that they can operate successfully. This existing 
infrastructure is outlined below.  

 
3.2.2 The following headings are used: 
 

 

 Electricity  

 Gas  

 Water Supply 

 Waste Water, Water Drainage and Water Treatment 

 Flood Risk and Defences 

 Sustainable Drainage Systems 

 Renewable Energy 

 Minerals 

 Waste 

 Public Realm 

 Historic Environment 
 

 
3.2.3 Electricity 

 Knowsley‟s electricity utility provider is Scottish Power, the company 
responsible for the transmission and distribution of electricity in the 
Knowsley area, as well as large parts of the North West region. The 
Scottish Power Energy Networks division is responsible for: 

o Restoring supply as quickly as possible should a fault occur on 
the network 

o Providing new connections to the network 
o Maintaining the performance and safe condition of the network  

 Demand for electricity grows through small scale growth attributed to 
consumers. Here it is difficult to predict patterns of growth in demand, but 
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reinforcement plans are produced to ensure that supplies continue. 
Demand also grows through large scale new development (e.g. a new 
factory). The infrastructure requirement created by this kind of step-
change requires companies to be reactive. It is hence difficult for 
customers to be pro-active about planning for urban extensions, etc.  

 Developers can also bid to lay infrastructure themselves and Scottish 
Power would eventually adopt this as part of the network. This is usually 
appropriate for larger developments, for example where an access road is 
being laid, and it is more cost effective for the developer to undertake 
works. 

 Scottish Power operates an unusual matrix-like network, which differs from 
the radial networks in place in other parts of the country. The main 
Scottish Power electricity substations located in Knowsley include: 
 

Substation Code Voltage (kV) 

Huyton HUYT 132/33 

Huyton Hey Road HUYTHE 33 

Kirkby KIBY 132/33 

Kirkby Central KIBYCE 33 

Prescot PRES 132/33 

Halewood HAWO 132/33 

 

 Although Scottish Power‟s activities can be considered to be generally 
reactive, although they do hold Long Term Development Statements and 
there is information available about areas where spare capacity or 
shortage of capacity exists. In Knowsley,  

 For clarity, Scottish Power design, own and operate the electricity 
infrastructure but supply to households and businesses is operated by a 
variety of other companies. 

 
3.2.4 Gas 

 Knowsley‟s gas utility provider is National Grid, which is the transmission 
and distribution company for large parts of the UK. The gas transmission 
business is separated from the gas distribution business and the regional 
distribution network is owned by separate companies. 

 National Grid have informed Knowsley Council that the gas network is so 
extensive and varied that it would be too detailed and dynamic to map in 
any detail that would be useful to local authorities.  

 There is a mains replacement programme in place, based on an 
assessment of risk posed by existing infrastructure. National Grid are now 
looking on a locational basis, to attempt to give more certainty to local 
areas about when works are due to take place. This risk assessment work 
takes place about 12-24 months in advance of works, while recognising 
that the nature of risks may change over time. There are current plans by 
the National Grid to renew 40km of gas mains in Prescot, Knowsley, 
commencing in April 2010 and costing approximately £5 million. 

 From maps produced by the National Grid of locations of High Pressure 
gas pipes shows that no high pressure gas pipes are found in Knowsley 
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Borough. Locations of other Pipes, Cables, Lines and Substations can be 
found on the National Grid website56.  

 
3.2.5 Water Supply 

 United Utilities is the water provider for Knowsley. The agency provides 
water to domestic, industrial and commercial property in the Borough. 
United Utilities use water supplied from a number of sources, including a 
network of reservoirs, owned and maintained by the agency. Within the 
North West region, United Utilities provides 2,000 million litres of water 
every day via a network of around 40,000 kilometres of water mains, 1,444 
kilometres of aqueduct and over 100 water treatment works. 

 The responsibility for the maintenance of the water supply pipe is split 
between United Utilities and the property owners. United Utilities is 
responsible for the supply pipe from the connection to the water main up to 
the point at which the supply pipe leaves the boundary of the public 
highway. The maintenance responsibility for the remainder of the supply 
pipe sits with the property owners. 

 Knowsley‟s water supply is provided from the sources of the River Dee 
and Lake Vyrnwy in North Wales. Major aqueducts run north to south 
through Knowsley, including through the Cronton Colliery / Halsnead Park 
area. There are development restrictions above these aqueducts; 
however, these can usually be resolved within design of new development 
e.g. using the area directly above the aqueduct for road access / 
greenspaces. 

 Three large mains run from Knowsley into Liverpool. These are in 
variable condition and are being assessed. Some of the mains will be “slip-
lined” or replaced, using a phased project approach. Generally, 
Knowsley‟s water supply is food.  

 Halewood‟s supply may be pressured by large scale new development in 
the township and/or by large scale development in the Speke / South 
Liverpool area. Prescot has a good supply framework, with built in 
flexibility to respond to change. However, there are some concerns in the 
Stockbridge Village area about availability of supply connections for larger 
scale development. It is considered that these concerns can be addressed 
through the planning application process.  

 In addition, the Liverpool North supply system is currently struggling, with 
pressure issues in the Kirkby area and some potential issues in achieving 
the particulate / pollutant levels set by the Environment Agency. A new 
treatment works under construction in Southport should ease these issues.  

 
3.2.6 Waste Water, Water Drainage and Water Treatment 

 United Utilities manage the sewer network in Knowsley. This includes 
public sewers which carry sewage away from domestic, industrial and 
commercial premises to treatment works. United Utilities is also 
responsible for surface water drainage in Knowsley, where rainwater is 
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 See 
http://www.nationalgrid.com/uk/LandandDevelopment/DDC/GasElectricNW/undergroundcables/shape
/  
 

http://www.nationalgrid.com/uk/LandandDevelopment/DDC/GasElectricNW/undergroundcables/shape/
http://www.nationalgrid.com/uk/LandandDevelopment/DDC/GasElectricNW/undergroundcables/shape/
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drained from paved or roofed areas to a waterway (i.e. stream, river or 
canal). 

 Waste water treatment in Knowsley is also undertaken by United Utilities. 
Water treatment works located in the Borough include that at Water Lane 
and Netherley, as well as a waste water treatment works facility off Coney 
Lane in Huyton.  

 Waste water from Knowsley flows into various waste water treatment 
works, including those located in Huyton (South Huyton, Prescot, 
Whiston), Liverpool South (Halewood and western parts of Huyton), 
Fazakerly (North Huyton, Stockbridge Village, Knowsley Village, Kirkby) 
and Widnes (Cronton). Only Huyton Waste Water Treatment Works is 
located within Knowsley, others are within surrounding districts. Treatment 
works also receive water from surrounding districts (e.g.  Liverpool South 
receives water from parts of Liverpool City Council area) in addition to the 
water received from parts of Knowsley.  

 There are some identified “hotspots” of flood risk from the waste water 
treatment network, mainly concentrated within the urban areas of 
Knowsley, particularly around Huyton and Stockbridge Village).  

 
3.2.7 Flood Risk and Defences 

 The Strategic Flood Risk Assessment states that flood risk in Knowsley 
relates to waterway sources including: The River Alt, Knowsley Brook, 
Croxteth Brook, Kirkby Brook, Court Hey Brook and Logwood Mill Brook. 
The SRFA notes that flood risk is particularly prevalent in the following 
areas: the northern fringes of Kirkby and Tower Hill and through Kirkby 
town centre from Kirkby Brook; south of Kirkby, along Knowsley Brook, 
Croxteth Brook and the confluence of both with the River Alt, a rural area 
bordering the M57 is identified to be at fluvial flood risk; within the upper, 
northern reaches of the River Alt, at Woolfall Heath and Fincham; and the 
tributaries within the Mersey catchment i.e. Prescot Brook, Logwood Mill 
Brook, Fox‟s Brook, Ochre Brook, Dog Clogg Brook, Mill Brook, Netherley 
Brook and Ditton Brook form the majority of fluvial flood risk to the central 
and southern parts of the Council‟s area.  

 As noted above, United Utilities hold records which show that sewer 
flooding has been reported in Knowsley, Stockbridge, Longview, Huyton-
with-Roby, Whiston and a small area of Tower Hill, Kirkby. Further Council 
records show that surface water flooding, particularly highway flooding, 
is prevalent in all township areas of Knowsley.  

 The DEFRA Groundwater Flooding Scoping Study Report and 
Groundwater Emergence Maps identify areas where ground water is 
rising and may therefore lead to an increase in flood risk. Significant areas 
of the Ditton Brook sub catchment are shown on the GEM, with projected 
significant rises in groundwater. 

 Residual risk from canal, reservoir breach, water mains and other 
infrastructure failures in the Council‟s area remains a risk. There are no 
areas within Knowsley that benefit from formal Environment Agency flood 
defence assets, although there are formal flood defences along the River 
Alt in the form of raised linear embankments. 

 The SFRA identifies the different Zones of flood risk in Knowsley using an 
analysis of information collected in relation to flood risk and existing 



Infrastructure Delivery Plan  Knowsley Local Plan Core Strategy 
 

37 
 

defences. The vast majority of the Borough is in Zone 1 (lowest risk), but 
there are some areas in Zone 2 (including north western border of the 
Borough, near Knowsley Brook), Zone 3 (including areas around Huyton 
and Halewood) and Zone 3b (north western corner of the Borough, near 
Liverpool Golf Course). The assessment also takes into account the risk 
posed by climate change to flooding in Knowsley, with more areas of 
Knowsley in higher risk zones taking into account this scenario. 

 
Map 3.3: Environment Agency Flood Risk Map for Knowsley 
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3.2.7 Sustainable Drainage Systems 

 Sustainable Drainage Systems (SuDS) are aimed at replicating natural 
systems, using cost effective solutions with low environmental impact to 
drain away dirty and surface water run-off through collection, storage, and 
cleaning before allowing it to be released slowly back into the 
environment, such as into water courses. Some major SuDS schemes 
have been introduced in Knowsley, such as that at Kings Business Park 
near Huyton, which features a central drainage lake within the Park. 
Smaller scale SuDS infrastructure including for example the active 
incorporation of permeable surfaces into new development, are common 
throughout the Borough.  

 United Utilities believe waste surface water should be directed to SuDS in 
the first instance, then to natural water courses (e.g. rivers under 
management by the Environment Agency), and to sewers as a final 
resource, and hence would seek to encourage the expanded use of SuDs 
in Knowsley. It is anticipated that such interventions would ease the 
pressure on existing waste water infrastructure. 

 In addition to SuDS introduced as part of new development, e.g. as part of 
a housing or employment development, the Council has also sought 
opportunities to introduce SuDS technologies into the Borough‟s parks and 
open spaces, as part of wider infrastructure improvements.   

 The Council will adopt the role of SuDS approval body.  
 
3.2.8 Renewable Energy 

 The Knowsley Renewable and Low Carbon Energy Options study 
indicated that Knowsley has the potential to make a significant contribution 
to the sub regional targets for renewable energy, particularly with respect 
to biomass, on shore wind farms and single large wind turbines. 
Immediate options for the delivery of renewable energy include: district 
heating exercise / network development; large scale wind farms; 
performance economics and micro-generation; and the development of a 
biomass hub. Options also exist to develop Combined Heat and Power 
(CHP) facilities at various locations in the Borough. The LCR Renewables 
Study highlights that the newly emerging Energos energy-from-waste plant 
located around the Knowsley Business Park will have a potential 
approximate viable CHP capacity of 9.0Mwe, which will make a significant 
contribution to sub regional targets for renewable energy. An additional 
study of Knowsley Industrial Park highlighted that the area has particular 
strong opportunities to develop energy networks using elements of 
renewable energy technology.  

 Potential locations for wind turbines in Knowsley are identified as being in 
the Green Belt area South of Huyton and North of Halewood. There is also 
an area just outside of the Borough, north of Kirkby Industrial Park which 
has the potential for this kind of renewable energy production.  

 The study also highlights the economic potential of further developing the 
renewable energy industry in Knowsley, with potential for job creation 
and skill development for the Knowsley workforce considered to be high. 

 Being land locked, Knowsley does not have direct access to tidal energy 
sources or to off shore wind farm facilities. However, Knowsley‟s position 
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near to the Mersey Estuary and to the Irish Sea could place the Borough 
at advantage in this regard for the future. 

 
3.2.9 Minerals 

 In Knowsley, there are known resources of coal, brick clay, coal bed 
methane, silica sand, and potentially oil or gas. However, there have been 
no recent proposals either for deep mining or open cast coal extraction in 
Knowsley and little is known about whether the resources could viably be 
extracted in the future. 

 The use of sites which have in the past been used for minerals extraction 
is an issue in Knowsley, with Cronton Colliery having ceased operations 
and awaiting a new use. In addition, Cronton Claypit is an operational 
mineral extraction site in Knowsley, with consent for extraction of materials 
used for brick manufacture, in addition to consent for backfilling of part of 
the extraction area with inert waste material. The continual operation of 
this site is likely, and as part of the Waste DPD the backfilling of a further 
extraction area with inert material is proposed. 

 The Coal Authority holds information57 about the location of coal resource 
areas, which include extensive areas of Knowsley, focussing on Prescot, 
Huyton and parts of Halewood. According to the Coal Authority, there are 
209 known mine entries in Knowsley. This means that development 
proposals in many parts of Knowsley would be subject to referral to the 
Coal Authority, again including parts of Prescot, Huyton and Halewood. 
The Council also intends to identify a range of Minerals Safeguarding 
Areas in Knowsley, within which development proposals will need to be 
carefully considered in terms of their future impact upon the potential 
sterilisation of minerals reserves. This is likely to be undertaken through a 
future Local Plan document.   

 
3.2.10 Waste Management 

 Waste facilities in Knowsley are operated by the Merseyside Recycling 
and Waste Authority, and through publicly and privately owned facilities 
and contracts. The Waste Disposal Authority produces a Municipal Waste 
Strategy, setting out the guidelines for waste management in Knowsley as 
well as the wider Merseyside area. The contract for disposal of household 
waste for Merseyside is granted through the Waste Disposal Authority to 
Veolia, which is carried out through four waste transfer stations in 
Merseyside (one of which is at in Knowsley), and then with third party 
landfill contractors.  

 Household waste collection in Knowsley is undertaken by the Council, 
which operates its own refuse collection and street cleansing contracts. 
The Council collects general household waste through kerbside 
collections, as well as kerbside collections of recyclable waste, garden 
waste and food waste. 

 Merseyside Recycling and Waste Authority / Veolia operate a number of 
household waste recycling centres, including those Huyton and Kirkby 
Household Waste Recycling Centres within Knowsley. Recent upgrades 

                                            
57

 Available online as interactive maps from: 
http://coal.decc.gov.uk/en/coal/cms/publications/data/map/map.aspx  

http://coal.decc.gov.uk/en/coal/cms/publications/data/map/map.aspx
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have been undertaken at these facilities. In May 2012, a new £1.1m centre 
was opened on Depot Road in Kirkby. Later in 2012, a new centre also 
opened on Wilson Road in Huyton. Knowsley residents can also access 
other centres in neighbouring districts to recycle materials and dispose of 
general waste.  

 In order to cater for waste planning needs across Merseyside and Halton, 
the local authorities have joined together to produce a Joint Waste Local 
Plan, which sets out the objectives and spatial planning considerations for 
long-term waste management in Knowsley. The Waste Local Plan is 
nearing adoption, and the final version identifies a requirement for four 
sites in Knowsley to accommodate built facilities for waste management, in 
addition to those already operational and with consent. The Plan also 
seeks to allocate land for a proposed expansion of the Cronton Claypit 
landfill, for backfilling with inert waste materials only.  

 
3.2.11 Street Scene Services and Public Realm 

 The Council is responsible for providing a range of street cleansing 
activities across Knowsley.  This includes routine and reactive 
maintenance for: all of the borough‟s 2,233 roads which equates to 343 
miles of public highway; town centres which includes 51 shopping 
parades; emptying 1,013 litter bins; and the removal of fly tipping, 
abandoned vehicles, fly posting and graffiti removal upon request.  The 
Council is also responsible for providing grounds maintenance grass 
cutting services to 5.8 square miles of public access green space across 
Knowsley.   

 The Council operates a series of waste disposal bins (or litter bins) within 
the public realm in Knowsley. These are managed by the Council as part 
of its municipal waste collection contracts. 

 The Council supplies benches and other public seating facilities within the 
public realm. These are particularly prominent within town centres and 
also within publicly accessible parks and gardens. 

 Other street furniture includes extensive street lighting, signage, railings, 
bicycle racks and bollards provided by the Council, and in some cases, by 
private bodies. 

 There are a number of pedestrianised zones in Knowsley, which have 
been designated to protect pedestrians from the dangers of traffic and to 
contribute towards public amenity. These zones are most common within 
town centres, where traffic has been excluded from the main shopping 
street.  

 The Council has introduced alley-gates in some areas, which close off 
access to alleyways, but maintain accessibility for residents of the area 
(through the provision of keys). Alley-gating is a useful tool for the 
reduction and prevention of burglary and criminal damage, and for 
reducing anti-social behaviour such as graffiti, fly-tipping and abandoned 
vehicles. 

 
3.2.12 Historic Environment 

 There are 121 listed structures in Knowsley, with one Grade I listed 
building (St. Mary‟s Church, Prescot) three Grade II* listed buildings and 
the remaining 117 being Grade II listed buildings.  
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 There are 15 Conservation Areas in Knowsley. These are: Prescot town 
centre; Old Hall Lane, Kirkby; Ingoe Lane, Kirkby; Ribblers Lane, Kirkby; 
South Park Road, Kirkby; North Park Road, Kirkby; Huyton Church; The 
Orchard, Huyton; Victoria Road and Huyton Church Road, Huyton; Roby; 
Halewood Village; Knowsley Village; Tarbock Village; Tarbock Green; and 
Town End, Cronton. 

 There are no scheduled monuments in Knowsley. 

 The Knowsley Hall estate is included on the Register of Parks and 
Gardens of special historic interest in England. 
 

Map 3.4 Historic Assets in Knowsley 
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3.3 Green Infrastructure, Sport and Leisure 
 
3.3.1 One of the key assets of Knowsley is its extensive green infrastructure 

network, which includes open green spaces both outside of the existing urban 
area (Green Belt) and within the towns and villages which make up the 
Borough (such as parks, pitches and recreational spaces).  Green space 
typologies can include parks and gardens, amenity greenspace, children and 
young people, allotments and outdoor sports provision.  

 
3.3.2 Good quality greenspaces offer excellent opportunities for a wide range of 

outcomes, including health and wellbeing, stronger communities and a greater 
sense of environmental satisfaction. Green infrastructure plays an extremely 
important role in ensuring access to open space and the countryside, as well 
as maintaining natural environments for flora and fauna and facilitating 
species movement. Green Infrastructure provision can also reduce the urban 
heat island effect, reduce flood risk and provide economic benefits to local 
communities and businesses. This section also includes a description of 
sports facilities which can be classified as green infrastructure, although 
sports and leisure facilities are also considered in more detail as part of 
section 3.4.  

 
3.3.3 The following headings are used in this section: 
 

 

 Green Infrastructure / Natural Environment / Open 
Space 

 Sport and Leisure 

 Allotments 

 Wildlife and Habitats 

 Protected Trees 
 

 
3.3.4 Green Infrastructure / Natural Environment / Open Space 

 Knowsley has a number of formal parks and gardens spread across the 
Borough, providing both significant areas of green infrastructure, as well 
as wildlife habitats for flora and fauna, opportunities for recreation and 
sport, and tourism attractions. Among the parks and gardens are a nature 
reserve, 15 community woodlands and 4 millennium greens. The parks 
include the following: Acornfield Plantation, Bowring Park, Court Hey Park, 
Halewood Park, Henley Park, Huyton Lane Wetland, Jubilee Park, 
McGoldrick Park, Milbrook Park Millennium Green, Mill Farm Park, Sawpit 
Park, Stadt Moers Park, St.Chads Gardens, St.Johns Millennium Green, 
Valley Millennium Green, Webster Park and Whitestone Millennium Green. 
Eight of Knowsley‟s parks have received Green Flag Awards.  

 Knowsley also has a number of facilities providing for children and 
young people within its parks and gardens, which are publicly available 
for community use. The Play Pathfinder scheme which operated in 
Knowsley between 2008 and 1010 with an associated £2.6m of funding, 
delivered 28 new adventure play spaces throughout the Borough.  
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 Within Knowsley‟s Landscape Character Assessment, several areas are 
identified as having a distinct landscape character. These include: 
Lancashire Plains (at Simonswood and Knowsley Estate); Lancashire Coal 
Measures (at Halsnead Estate and Pex Hill and Cronton); Mersey 
Conurbation (at Kirkby Golf Course and Knowsley Village) and Mersey 
Valley (at Tarbock).  

 Knowsley is part of the Mersey Forest area, which is a growing network of 
woodlands and green spaces spread across Merseyside and Cheshire. 
The Council is a main partner for the Mersey Forest project, which has 
planted over 8 million trees in the Merseyside and Cheshire area since 
1994. 

 Waterways running through Knowsley, including The River Alt, Knowsley 
Brook, Croxteth Brook, Kirkby Brook, Court Hey Brook and Logwood Mill 
Brook provide an important form of green infrastructure, in terms of both 
local amenity and wildlife habitats. In addition, water bodies, such as 
ponds and lakes create focal points for those visiting and enjoying the 
green environment in the Borough, as well as providing important habitats 
for flora and fauna, notably waterfowl. 

 Water courses and greenspaces can provide green corridors which 
connect different parts of the Borough.  

 Knowsley‟s Green Belt makes a significant contribution to the Borough‟s 
green infrastructure, with over 50% of Knowsley‟s area falling under Green 
Belt designation. In addition to the role of the Green Belt in providing 
access to green and open countryside, the land designation also plays an 
important role in protecting the natural environment and preventing urban 
sprawl, as well as providing an environment for rural industries such as 
agriculture.  
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Map 3.5 Knowsley‟s Green Infrastructure 
 

 
 
3.3.5 Sport and Leisure 

 Knowsley has five Council-run leisure centres in operation across the 
Borough. These are: Knowsley Leisure and Culture Park, Halewood 
Leisure Centre, Kirkby Leisure Centre, Stockbridge Village Neighbourhood 
Centre, King George V Sports Complex. These centres offer various 
access to facilities including gyms and swimming pools as well as studios, 
courts and pitches for various different sporting and leisure activities. The 
centres operate classes and activities specifically for children and young 
people, as well as discounted rates for these groups and older people. 
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Additional leisure centres and fitness studios are provided by private 
sector operators. 

 Adjacent to the Leisure and Culture Park in Huyton is a new £5 million 
OurPlace youth facility. OurPlace has been developed in partnership 
with young people across the borough and will provide them with the 
facilities including IT, music and arts spaces, advice and wellbeing 
services, outdoor multi use games area, BMX and skateboarding facilities.  

 There are a number of additional courts, pitches and fields used for 
sporting activities across Knowsley. These are associated with the 
aforementioned Sports Centres, as well as with Schools and Centres for 
Learning and with some parks. There is a varying level of access to these 
pitches, with some being publicly accessible but others being privately 
owned or owned by sporting clubs and teams.  

 There are a number of sporting clubs and teams located in Knowsley and 
making use of the sporting facilities available. Competitive sports in 
Knowsley include: football, boxing, squash, badminton, tennis, martial arts, 
basketball and hockey  

 There are a number of golf courses in Knowsley, including Municipal 
courses at Bowring Park Golf Club and Liverpool Municipal Golf Club and 
a private course at Huyton and Prescot Golf Club.  

 Knowsley has a number of equestrian facilities, including a number of 
riding schools and livery centres. To support these facilities, there is 
access in Knowsley to a network of bridleways. 

 As noted above, the Council has completed the provision of 28 new 
children‟s play facilities, as part of the Play Pathfinder programme. This 
includes natural, outdoor play facilities, designed in consultation with local 
children, located in each township area of Knowsley.  

 
3.3.6 Allotments 

 There are nine allotment facilities operated within Knowsley. These 
include the following: Quernmore Allotment, Delawere Crescent, 
Roughwood Drive (all Kirkby); Glendevon Road, Cuper Crescent and 
Bowring Park Allotment (all Huyton); Stadt Moers and Molyneux Drive 
(both Whiston); and Holland Road (Halewood). The Council operates a 
waiting list for the allotment plots.  

 Additional community allotment facilities are operated by local people 
including at Halsnead School, Whiston and Paradise Lane, Whiston. There 
is also an additional community garden operated at Northwood in Kirkby. 

 
3.3.7 Wildlife and Habitats 

 Knowsley has a number of sites of biological and geological interest 
and local wildlife sites, which need to be protected to maintain and 
improve biodiversity and geo-diversity in the Borough. There are 58 Sites 
of Biological Interest spread across the Borough, located across the 
different township areas. There are 5 Sites of Local Geological Interest. 
These are shown on Map 3.8 in this report. 

 There is one Local Nature Reserve in the Borough. This is at Acornfield 
Plantation, Kirkby.  
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 Knowsley has a number of habitats identified as requiring protection 
within the North Merseyside Biodiversity Action Plan. These are: conifer 
woodland, lowland mixed broad-leaf woodland, lowland wood-pasture and 
parkland, lowland heath land, lowland raised bog, pond habitat, reed bed 
habitat, urban grasslands and field boundaries.  

 Knowsley also has a number of species identified as of conservation 
concern within the North Merseyside Biodiversity Action Plan. These are: 
corn bunting, grey partridge, lapwing, skylark, song thrush, urban birds 
(house sparrow and starling), bats, brown hare, water vole, common 
lizard, great crested newt and bluebells.  

 As mentioned in relation to green infrastructure, waterways and water 
bodies in Knowsley provide a vital habitat for flora and fauna, particularly 
birds and water fowl. 

 Knowsley does not have any sites designated as being of national or 
international importance, but the Borough is located in close proximity to 
some such sites in neighbouring authorities, for example the Ramsar 
designation at the Mersey Estuary and the protected Sefton Coastline. 

 
3.3.8 Protected Trees 

 There are a number of trees in Knowsley which are protected by Tree 
Preservation Orders. All trees within Conservation Areas fall under this 
designation, but other trees can also be designated as requiring particular 
protection. The granting of a Tree Preservation Order means that works 
cannot be undertaken to the tree within first gaining permission from the 
Council.  

 
3.4 Social and Health Infrastructure 
 
3.4.1 Among the most important infrastructure in Knowsley is that which ensures 

that those living and working in the Borough have access to education and 
health facilities. This is complemented by community and cultural facilities, 
which help to bring together communities around a common focus, such as a 
community centre or a place of worship. Knowsley has an existing provision of 
this kind of infrastructure, spread across the townships and villages of the 
Borough. Finally, an important element of social infrastructure is social-rented 
or “affordable” housing, required by those who are unable to access market 
housing. The following headings are used: 
 

 

 Education 

 Job Centres 

 Health Care 

 Emergency Services 

 Community Facilities 

 Tourism and the Arts 

 Places of Worship 

 Courts and Prisons 

 Shopping and Town Centres / Markets 

 Theatres and Cinemas 
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 Social Housing and Other Accommodation 

 Social Services 
 

 
3.4.2 Education 

 Knowsley Council, in its capacity as Local Education Authority, operates a 
number of schools in the Borough, including secondary, primary and 
special school provision. In addition to this function, the Council also 
provides learning services for non-school age residents. 

 Knowsley has seven Centres for Learning, which are new secondary 
schools, having been remodelled as part of the Knowsley Future 
Schooling programme (part of the national Building Schools for the Future 
programme). These are: All Saints Catholic Centre for Learning, Christ the 
King Joint Catholic/Church of England Centre for Learning, Halewood 
Centre for Learning, Huyton Arts & Sports Centre for Learning, Kirkby 
Sports College, a Centre for Learning, Knowsley Park Centre for Learning, 
serving Prescot, Whiston and the wider community and St Edmund 
Arrowsmith Catholic Centre for Learning. These Centres are also available 
for use by the local community out of school hours, including their sporting 
facilities.  

 Knowsley has 49 primary schools, including Catholic, Church of England 
and Community schools.  

 The Council offers free nursery / pre-school places at the majority of its 
primary school facilities and in selected other. There are also at least 17 
private nurseries in the Borough, offering day care for pre-school age 
children. 

 The Borough offers six Council-run Children‟s Centres, in North Kirkby, 
South Kirkby, North Huyton, South Huyton, Halewood and Prescot and 
Whiston. These include facilities for: childcare and early years provision; 
child, family, health and maternity services; family support and parental 
outreach services; information and support in finding jobs and appropriate 
training; and information and advice for parents and families 

 The Council operates six SEN (Special Educational Needs) facilities, with 
specialist staff catering for children and young people with SEN. These are 
located throughout the Borough and include primary and secondary 
education provision.  
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Map 3.6 Schools located in Knowsley 
 

 

 Further Education facilities are offered at Knowsley Community 
College (formerly Roby Sixth Form College). In addition, there is sixth 
form provision offered by All Saints Catholic High School in Kirkby and 
Halewood College. Further afield, Knowsley residents can access 
further education facilities in neighbouring authority areas, within 
reasonable travel times. 
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 There are no specific University facilities in Knowsley, but the Borough 
does enjoy close proximity to several of the sub-region‟s universities and 
Higher Education colleges, including the three universities located in 
Liverpool and Edge Hill University, located in West Lancashire.  

 Knowsley has three City Learning Centres, in Kirkby, Huyton and 
Whiston and Prescot, which are high technology centres running family 
and community education courses. Knowsley‟s Family and Community 
Education (FACE) service offers family and adult learning throughout 
Knowsley, including services through the City Learning Centres. In 
addition to this, Knowsley‟s libraries also run courses on a wide variety 
of subjects for Knowsley residents to access.  

 Additional training and skills development facilities are located 
throughout Knowsley, particularly focussed on training in preparation for 
work, including: a Retail Academy in Kirkby; Knowsley Skills Academy in 
Prescot; Knowsley Enterprise Academy, Kirkby; and Knowsley Active 
Training Academy, Halewood. 

 
3.4.3 Job Centres 

 There are several job centres accessible to Knowsley residents, 
including the Job Centre Plus facilities at Kirkby and Huyton, as well as 
various other centres spread across the sub-region, including some in 
the Liverpool area which may be of closer proximity for those living in 
Knowsley.  

 Connexions is an independent advice and support service for young 
people seeking training and employment. This includes careers advice 
for young people at different ages. The service operates online and by 
phone, with a Connexions centre in Kirkby, and additional outreach 
venues across the Borough, including in Huyton, Whiston and Prescot. 
In addition, there are further centres located throughout the Greater 
Merseyside area which may be accessible to Knowsley residents.  

 
3.4.4 Health Care 

 The Knowsley Primary Care Trust (PCT – also known as NHS 
Knowsley) currently operates NHS health care facilities in Knowsley. 
These include 40 GP practices (including 113 individual GPs) and 21 
dental practices. There are also 8 opticians and 36 pharmacies in the 
Borough58.  

 In terms of larger health care facilities, Whiston Hospital is located in 
Knowsley, with many services including Accident and Emergency and a 
Maternity unit within the hospital. The hospital is operated by St.Helens 
and Knowsley Hospital Trust and has been subject to a large scale 
replacement and new build programme, which was completed in early 
2010 at a cost of £250m. The six-storey facility in Whiston replaces the 
adjacent Victorian buildings, and represents significant investment in 
modern health care provision and technology in Knowsley.   

 In addition to the hospital, there are two walk-in centres in Knowsley, 
one in Huyton town centre and one in Kirkby.  

                                            
58

 Information taken from: http://www.nhs.uk/Services/Trusts/Overview/DefaultView.aspx?id=3503 
(accessed October 2012) 

http://www.nhs.uk/Services/Trusts/Overview/DefaultView.aspx?id=3503
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Map 3.7 GP Clinics and Health Centres Located in Knowsley 

 

 

 The Halton, St.Helens, Knowsley and Warrington area operates a LIFT 
project (Local Improvement Finance Trust), which is a partnership 
between the Primary Care Trusts, William Pears Partnership and 
Partnerships for Health. This partnership is called Renova 
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Developments Ltd. In Knowsley, the partnership has had significant 
input into the delivery of the recently completed Tower Hill Primary and 
Community Resource Centre and the Halewood Health and Social Care 
Centre. 

 In terms of health care for the elderly, there are several care homes 
located in Knowsley, numbering around 30 individual facilities. There are 
other specialist services in Knowsley, for example for those with mental 
health problems, alcohol or drug dependency or with diseases such as 
HIV. 

 In addition to those health care facilities operational in Knowsley, those 
living and working in the Borough also have access to strategic health 
care facilities across the Liverpool sub-region. Notable examples 
include Alder Hey Children‟s Hospital in Liverpool, and the Liverpool 
Women‟s Hospital.  

 In addition to NHS-operated health care facilities, there are also private 
health care facilities in the sub-region, including private hospitals, 
doctors and dentists, which are accessible to some Knowsley residents. 

 
3.4.5 Emergency Services 

 Emergency services in Knowsley are operated by Merseyside-wide 
agencies for fire, police and ambulance services.  

 Merseyside Fire and Rescue Service are the fire service for Knowsley, 
as well as the wider Merseyside area. Community Fire Stations are 
located in Huyton, Whiston and Kirkby in Knowsley, as well as various 
other stations across Merseyside, which also serve parts of Knowsley. 
The service has notified the Council that there is no immediate need for 
new facilities in Knowsley, however this may change. In addition, the 
service has emphasised the need to ensure water and hydrant facilities 
as part of new development to facilitate firefighting operations.  

 The local police force is Merseyside Police, operational across 
Knowsley, with neighbourhood teams for North Kirkby, South Kirkby, 
North Huyton, South Huyton and Prescot, Halewood and Whiston. There 
are also dedicated officers at the neighbourhood level for smaller areas, 
as well as a Knowsley Vulnerable Persons Unit, operational from Kirkby 
Police Station. Police Stations in Knowsley include those located within 
Huyton, Kirkby, Prescot and Halewood. 

 Knowsley‟s ambulance service is run by the North West Ambulance 
Service operates across the Knowsley area, as well as the wider North 
West region. Ambulance stations are located in Huyton, Kirkby and 
Whiston, as well as elsewhere in the Merseyside area close to 
Knowsley. 

 
3.4.6 Community Facilities 

 Knowsley has seven libraries, in Huyton, Kirkby, Whiston, Stockbridge 
Village, Prescot, Page Moss and Halewood. The Council also operates 
a mobile library to reach other communities in the Borough.  

 The Council operates four One Stop Shops for Council services. These 
are: Huyton One Stop Shop, Kirkby One Stop Shop, Prescot One Stop 
Shop and Halewood One Stop Shop. Facilities offered by the One Stop 
Shops include the: Paying council tax and social housing rent; a 
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revenues and housing benefits enquiry service; processing blue badge 
applications; logging enquiries about street lighting, missed bin 
collections and environmental issues; and purchasing Merseytravel 
tickets. One Stop Shops also offer surgeries for other services, 
including: the Department of Work and Pensions, registrars, Age 
Concern, Knowsley Works, Citizens Advice Bureau, Job Centre Plus 
and Merseyside Police.  

 There are various other community facilities in Knowsley, including 
community centres run by various agencies. There are 16 Council-run 
centres, as well as several run by voluntary organisations and by the 
Town Councils. Some of these community centres also house youth 
centre facilities. 

 The Council‟s £25m investment in sports and leisure facilities in the 
Borough is set out within the Knowsley Leisure Strategy. This includes 
the £16m investment in a leisure and culture park on Longview Drive in 
Huyton, with a new aquatic centre, sports hall, fitness suite, squash 
court, spa facilities, dance studios and a café area. The facilities can 
also host sporting and cultural events including performances, 
pantomimes and award ceremonies, and day care services for adults 
and people with disabilities.  

 Huyton‟s major OurPlace youth facility provides young people with key 
facilities including IT, music and arts spaces, advice and wellbeing 
services, outdoor multi use games area, BMX and skateboarding 
facilities.  

 Knowsley also offers a number of cemeteries and crematoria, 
including those at Knowsley Cemetery (Foxes Bank Lane) and Prescot 
Cemetery (Manchester Road), in Council-ownership and currently 
operational. There are closed cemeteries at St.Chad‟s and St.Michael‟s 
churches, which are also maintained by the Council. Much of Knowsley 
is also served by cemetery and crematorium facilities in Liverpool and 
St.Helens.  

 There are a large number of Post Offices within Knowsley. These 
include: 

o Kirkby: Newtown Gardens (Kirkby), Bewley Drive (Broad Lane), 
James Holt Avenue (Westvale), Kirkby Industrial Estate and Old 
Rough Lane (Northwood); 

o Prescot/Whiston: Molyneux Drive, Aspinall Street (Prescot), 
Greenes Road (Whiston);  

o Huyton: Derby Road (Huyton), Hillside Road (Longview), 
Longview Drive (Mosscroft) and Liverpool Road (Pagemoss); 

o Halewood: Leathers Lane. 
o Knowsley Village: Sugar Lane. 

 
3.4.7 Tourism and the Arts 

 Knowsley Safari Park is an extremely significant visitor attraction for 
the Borough and for the North West region. The Park, located within the 
Earl of Derby‟s estate at Knowsley Hall, offers a five mile safari trail as 
well as extensive visitor facilities. A recent addition is the “Aerial 
Extreme” visitor attraction. 
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 Knowsley Hall itself is a major asset for Knowsley, with the large 
historic building being situated in 2,500 acres of high quality park land. 
The Hall is a major venue for events and conferences, and includes a 
spa facilities as well as a stud farm for racehorses.  

 Knowsley is home to the National Wildflower Centre, in Court Hey 
Park, Huyton. Founded by charity Land Life, the centre helps to promote 
the conservation and creation of wildflower landscapes. The centre 
includes visitor facilities such as a café and shop, outdoor exhibitions, 
conference centre and a rooftop promenade. A significant extension to 
the centre was proposed in 2009, bringing additional visitor facilities and 
planted areas.  

 Acorn Farm is an award-winning visitor attraction home to a wide range 
of animals and facilities, located north of Knowsley Industrial Park in the 
north of the Borough.  

 Prescot Museum, located in Prescot town centre and features 
exhibitions of local history, focussing in particular on past industries in 
the town, such as clock-making, pottery-making, cable manufacture and 
mining.  

 There are contemporary gallery spaces at both Kirkby and Huyton 
libraries, used to house modern exhibitions. 

 Knowsley‟s parks and gardens, in addition to their extremely important 
role as green infrastructure in Knowsley, act as significant visitor 
attractions.  

 In addition to Knowsley‟s own visitor attractions, the Borough is 
positioned very well to capitalise on the attractions offered by 
neighbouring districts. Most significantly, this includes the cultural and 
environmental attractions of Liverpool city centre and its waterfront, but 
also includes access to other nearby sub-regional tourist attractions, 
such as the Sefton Coast, and towns and cities such as Southport and 
Chester.   

 
3.4.8 Places of Worship 

 Knowsley is well served by local churches and chapels, spread around 
the Borough. These number 58 locations, and include those run by the 
Church of England, the Catholic Church and other Christian 
denominations, as well as a chapel within Whiston Hospital. Many of 
these places of worship have ancillary facilities, such as church halls, 
which have community uses.  

 
3.4.9 Courts and Prisons 

 Knowsley Magistrates‟ Court is located within the town of Huyton in the 
Borough. Courts in neighbouring districts, for example Liverpool Crown 
Court in Liverpool city centre, also serve the communities of Knowsley.  

 There are no prisons located in Knowsley, however, there are nearby 
prisons at HMP Altcourse and HMP Liverpool, both in the Liverpool City 
Council area. Similarly, there are no Young Offenders Institutes in 
Knowsley, but there are several of these facilities in neighbouring 
districts.  
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3.4.10 Shopping and Town Centres / Markets 

 Knowsley has three main town centres, at Kirkby, Huyton and Prescot. 
These are considered to be a main centre within Knowsley offering in 
excess of 50 occupied retail units and / or service sector operators 
offering a range of non-retail services such as banks, building societies 
and restaurants and local public facilities such as a library, together with; 
or a minimum of 10 convenience units with at least one being a 
supermarket or superstore. 

 There are three district centres, including Stockbridge Village, 
Halewood and Page Moss. These are defined as between 20 - 50 
occupied retail units, including a minimum of 10 local service operators 
offering non-retail services, such as banks, building societies and 
restaurants, as well as local public facilities such as a library, together 
with; or around five convenience units, at least one of which being a 
supermarket or superstore. Stockbridge Village has recently benefitted 
from a regeneration project which included the renewal of the district 
centre and its facilities.  

 Knowsley has several Local Centres, considered to be either major or 
minor in nature. Major local centre are those which contain a minimum 
of 12 occupied units, with at least 6 local service operators and 2 
convenience stores. These include: Bewley Drive / Broad Lane, Kirkby; 
Greenes Road, Whiston; Hillside Road, Huyton; Kingsway / Gentwood 
Parades, Huyton; Pilch Lane, Huyton; Tarbock Road, Huyton. Minor 
local centres comprise a minimum of 8 occupied units, with at least 4 
local service operators and 1 convenience store. These are: Admin 
Road / South Boundary Road, Kirkby; Baileys Lane, Halewood; Copple 
House Lane, Fazakerley; Page Moss / Dinas Lane, Huyton; Dragon 
Drive, Whiston; Hampton Drive, Cronton; Longview Drive, Huyton; 
Mackets Lane, Halewood; Manor Farm Road, Huyton; Molyneux Drive, 
Prescot; Moorfield, Kirkby; Old Rough Lane, Kirkby; Park Brow Drive, 
Kirkby; Rimmer Avenue, Huyton; Sugar Lane, Knowsley Village; and 
Swanside Parade, Huyton.  

 In addition, Knowsley has a range of smaller shopping parades, which 
remain important for community service provision as follows: Acacia 
Avenue, Huyton; Byron Avenue / Milton Avenue, Whiston; Church Road 
/ Hollies Road, Halewood; Greystone Road, Huyton; James Holt 
Avenue, Kirkby; Kennelwood Avenue, Kirkby; Kingsway / Crosswood 
Crescent, Huyton; Longview Drive / Wallace Drive, Huyton; Loweswater 
Way, Kirkby; Merrivale Road, Halewood; Old Farm Road, Kirkby; 
Richard Hesketh Drive, Kirkby; Scotchbarn Lane, Prescot; Shop Road, 
Knowsley Village; and Wood Road, Halewood. 
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Map 3.8 Retail Centres in Knowsley and their Coverage 

 

 Knowsley has several large supermarkets, including ASDA in Huyton 
and Tesco in Prescot. Prescot also has a small retail park adjacent to 
the town centre, housing the aforementioned Tesco supermarket, 
several other retail units and parking facilities.  

 There are market facilities in Knowsley, including most significantly, 
Kirkby Market within Kirkby town centre. There is a smaller, indoor 
market in Huyton and market-like facilities within Prescot town centre. 
There is also a monthly producers‟ market held in Prescot town centre.  

 
3.4.11 Theatres and Cinemas 

 There are no cinemas in Knowsley, although there are several cinemas 
in the neighbouring districts, including Liverpool, Sefton, Halton and 
St.Helens.  
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 Similarly, there are no theatres in Knowsley, but the Borough‟s 
residents can make use of theatres in both Liverpool and St.Helens, as 
well as further afield, for example in Manchester or Southport.  

 
3.4.12 Social Housing and Other Accommodation 

 Social housing in Knowsley is provided by a range of Registered 
Providers, who, working with the Council, support the provision of high-
quality social rented accommodation in Knowsley. The main Provider 
working in Knowsley is Knowsley Housing Trust (KHT), which 
manages over 13,000 homes in the Borough, with a wide range of 
housing stock, including houses, bungalows, sheltered housing 
schemes, low-rise schemes and multi-storey schemes. 

 Other Registered Providers working in Knowsley include the following: 
Anchor Housing Association, Arena Housing Association, CDS Housing, 
Contour Housing, Cosmopolitan Housing Association, Hornby Homes, 
Lee Valley Housing Association, Muir Group Housing Association 
Limited, Riverside Housing Association Limited, Servite Homes, The 
Villages Housing Association Limited and Vicinity Group (formerly 
Liverpool Housing Trust). Some of these Providers specialise in 
particular types of housing, for example for older people, and most 
operate across a wider area than Knowsley, encompassing other 
Merseyside districts and/or further afield.   

 New Charter Housing Trust‟s Housing Options Team run the 
Homelessness Prevention Service in Knowsley. The team undertake the 
following activities: work to prevent homelessness in Knowsley, keep a 
list or register of homeless people, investigate and assess 
homelessness applications, provide temporary accommodation and a 
range of offers of accommodation to homeless people, who the Council 
has a duty to secure accommodation for.  

 At present, the Knowsley area does not have any locations for use as 
Gypsy and Traveller accommodation, meaning that no sites being 
legally utilised or allocated for the purpose of accommodating these 
groups. Neither are there currently any sites in Knowsley which 
accommodate Travelling Showpeople groups. However, there is an 
obligation for the Council to consider the need and demand for such 
accommodation in the future, which may revise this position. 

 
3.4.13 Social Services 

 Knowsley Council operates a Social Services system for Knowsley, 
focussing around key service delivery for the following areas: child 
health and social care, carers, adults and older people, benefit 
entitlement, health and medical care and support groups. 

 
3.5 Digital and telecommunications Infrastructure 

 
3.5.1 For many of those living and working in Knowsley, telecommunications and 

digital infrastructure form a critical component of their lives, whether this is 
through supporting business operations, or simply staying in touch with 
friends and family. Knowsley is supported by telephone and internet access; 
this is described below. The following headings are used: 
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 Telecommunications 

 Internet and Broadband 
 

 
3.5.2 Telecommunications 

 Telecommunications infrastructure in Knowsley includes telephone 
lines to residential areas and business premises, and mobile telephone 
networks. 

 “Land lines”, or connections to the telephone network directly through 
cables laid directly to premises in the Borough, are laid out in an 
extensive network in Knowsley, reaching residential properties and 
business premises. 

 Knowsley is covered by a number of mobile telecommunications 
networks, served by radio base stations, which are sites that enable 
mobile phones to work. They can be big or small and have transmitters 
and receivers in a cabin or cabinet connected to antennas. They can be 
mounted on a large mast or tower, an existing building, rooftops or street 
furniture such as street lamps and without base stations, mobiles will not 
work. Each base station caters for a smaller geographic area, known as 
a “cell”. There are approximately 900 base stations in the Merseyside 
area. In order to expand and improve the mobile network in the UK, 
there will be a need for more base stations to be introduced, particularly 
to cope with the change from 2G to 3G networks. 

 The Mobile Operators Association (MOA) represents the five UK mobile 
network operators – 3, O2, Orange, T-Mobile and Vodafone – on radio 
frequency health and safety and associated town planning issues, in 
Knowsley as in the rest of the UK.  

 
3.5.3 Internet and Broadband 

 There are three broadband exchanges within Knowsley, at Huyton, 
Prescot and Simonswood. From these exchanges, a number of 
companies operate a broadband provision, including BT as well as Local 
Loop Unbundling operators, including companies such as AOL and 
TalkTalk, serving both residential and non-residential properties. Cable 
broadband (as provided by Virgin Media) is also available in some 
areas.  

 Due to the nature of broadband exchanges and service provision, there 
will be some cross-boundary provision of services, with exchanges in 
Knowsley serving areas outside of the Borough, while other areas within 
Knowsley will be served by exchanges located in neighbouring authority 
areas, such as Liverpool, St.Helens or Halton. 

 The vast majority of households and businesses in Knowsley have the 
ability to access broadband connections, either through “land line” 
connections, mobile internet or wireless networks. This represents 
access to standard broadband speeds. “Next generation” broadband, 
reaching speeds of up to and over two megabits per second will be 
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available in some areas. It is estimated that approximately two thirds of 
Knowsley residents have access to SDSL enabled broadband at home. 

 
3.6 What is provided by who? 
 
3.6.1 For each of the headings given under 3.1 to 3.5, the following table 

highlights which sectors can and do provide the said type of infrastructure. 
This helps to highlight which type of infrastructure is provided by each 
sector – whether this is the local authority, the wider public sector (not 
including the local authority) or the private sector. Some categories of 
infrastructure are provided by more than one sector, for example the 
highway network, for which responsibility lies with both the Local Authority 
and (for the Strategic Road Network), with the Highways Agency. This table 
focuses on Knowsley in particular – in other local authority areas, the 
provision of infrastructure may vary between sectors.  
 

Table 3.1: Provision of Infrastructure 
 

Type of infrastructure Provided 
by Local 
Authority? 

Provided 
by Public 
Sector? 

Provided 
by Private 
Sector? 

Provided by 
social 
enterprises 
and 
volunteers? 

Transport  

Highway Network     

Walking and Cycling     

Rail     

Buses     

Merseytram     

Taxis     

Parking     

Waterways and Ports     

Fuel     

Test Centres     

Physical and Environmental Infrastructure  

Electricity     

Gas       

Water Supply     

Waste Water, Drainage 
and Treatment 

    

Flood Risk and Defences     

Sustainable Drainage 
Systems 

    

Renewable Energy     

Minerals working     

Waste management     

Public Realm     

Historic Environment 
protection 
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Type of infrastructure Provided 
by Local 
Authority? 

Provided 
by Public 
Sector? 

Provided 
by Private 
Sector? 

Provided by 
social 
enterprises 
and 
volunteers? 

Green Infrastructure, Sport and Leisure  

Green Infrastructure / 
Natural Environment / 
Open Space 

    

Sport and Leisure     

Allotments     

Wildlife and Habitats     

Protected Trees     

Social and Health Infrastructure  

Education     

Job Centres     

Health Care     

Emergency Services     

Community Facilities     

Tourism and the Arts     

Places of Worship     

Courts and Prisons     

Shopping and Town 
Centres / Markets 

    

Theatres and Cinemas     

Social Housing and 
Other Accommodation 

    

Social Services     

Digital and Telecommunications Infrastructure  

Telecommunications     

Internet and Broadband     

 
3.6.2 It is clear from the above table the infrastructure provision is split across the 

public and private sector. There is a definite role for partnership working 
between the local authority, public bodies and private companies in the 
development of a coherent and connected infrastructure network in 
Knowsley, recognising the links between the different activities and 
responsibilities of the different agencies. Through its links to the spatial 
planning and development processes associated with the Local Plan, there 
is scope for this Infrastructure Delivery Plan to assist in facilitation of this 
partnership working, for example through bringing partners together in a 
discussion forum, and through the sharing of publicly available information 
about infrastructure that is scheduled to be provided.  
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4. PROPOSED INFRASTRUCTURE PROVISION  
 
 This section focuses on the identifying planned or proposed infrastructure 

delivery in Knowsley and outside of the Borough. This includes both new 
infrastructure and the improvement of existing infrastructure. It also 
includes, for clarity, schemes with and without planning permission, and 
those for which land is safeguarded for longer term projects.  It is important 
that the infrastructure delivery plan accounts for this proposed provision of 
infrastructure, which although not complete and/or operational, could be 
delivered in the short term and which in essence, could go ahead outside of 
the Local Plan preparation process. 

 
4.1 Planned and Proposed New Infrastructure in Knowsley  
 

Huyton and Stockbridge Village 
 

4.1.1 North Huyton – New Deal for Communities 

 The long-term New Deal for Communities programme has been 
operational in Knowsley for some years and has had a number of key 
successes. Subsequent to the large scale demolition programme within 
the North Huyton, new replacement residential units by the Revive 
Partnership commenced construction. For this demolition and 
replacement programme, there is an outline planning permission in 
place; however, this may be revised as the scheme progresses in the 
coming years.  

 In addition to the housing demolition and replacement programme, other 
measures have been introduced to tackle housing issues in North 
Huyton, including, social housing provision for the elderly, a heating and 
modernisation programme and neighbourhood management initiatives. 
These have been supported by new services including support for 
residents into employment, crime reduction programmes and community 
well-being initiatives.  

 There has also been successful delivery of community infrastructure in 
the North Huyton locality to support residential communities, including 
new schools, play and youth facilities, a health centre and community 
centre, and a new skills and training centre. 

 
4.1.2 National Wildflower Centre Extension 

 The National Wildflower Centre in Court Hey Park, Roby, appointed 
architects Ian Simpson, engineers Adam Kara Taylor and Hoare Lee 
aim to construct a BREEAM rated „outstanding‟ building to house 
educational, conference and seed production facilities. Funding has 
been provided by the North West Regional Development Agency and 
Landlife, the wildflower charity. Plans were approved by Knowsley 
Council in June 2010, but construction is yet to commence.  

 
4.1.3 Knowsley Leisure and Culture Park – Cycling Facilities 

 In association with over £20m investment at Knowsley Leisure and 
Culture Park and the Our Place facility in Kirkby, the Council will shortly 
be opening a new velodrome and BMX cycling facility. This will be open 
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for club and general public use and represents a unique facility within 
the Merseyside area.  

 
4.1.4 Stockbridge Village Residential Regeneration 

 Knowsley Council, Knowsley Housing Trust and Villages Housing 
Association have begun preparation of plans for the wider residential 
regeneration of the Stockbridge Village area. This builds upon the 
achievements of the regeneration programme within the Stockbridge 
Village District Centre and seeks to tackle some of the social, physical 
and environmental issues in the neighbourhood. This work is at an early 
stage of preparation. 

 
Kirkby 
 

4.1.5 Kirkby Town Centre 

 In summer 2010, Spenhill Regeneration (part of Tesco) unveiled plans 
for a comprehensive regeneration of Kirkby town centre, costing up to 
£200m, including a Tesco superstore, new and refurbished shops, new 
public realm enhancements, new green spaces as well as revised 
parking and access arrangements. A planning application for this new 
scheme was submitted in September 2010 and approved by the Council 
in early 2011. It is expected that early works on site will commence in 
2013.   

 In Autumn 2011, the Council approval plans for a new £9.5m Health 
Suite in Kirkby, including a walk-in centre, GP surgeries and a range of 
accommodation to be used for health and wellbeing services. The 
proposed development is part of the LIFT initiative (Local Improvement 
Finance Trust), a joint venture between the local public sector and 
private sector partner, Renova Developments.  

 In addition, in 2012, the Council began promotion of a development 
scheme which would see the development of a £5m new civic centre, 
including provision of a new One Stop Shop, library and local history 
archive, in Kirkby town centre.  

 Further plans were submitted in 2012 by the Council, for £2.5m of 
improvements to Kirkby market, within the town centre. This includes a 
redesign of the market facilities to attract new businesses and shoppers.  

 
4.1.6 Knowsley Industrial Park Restructuring and Energy Networks 

 Knowsley Industrial Park represents the largest area of employment 
land within Knowsley, and in terms of park area, is one of the largest 
employment sites in the region. The Council recognised that the park 
has suffered from vacancy and that its configuration and infrastructure 
may not be the most attractive for modern employers. With this in mind, 
the Council commissioned consultants to review the existing park and 
suggest ways in which this could be improved to better attract and retain 
businesses in the local area. The resultant study (Delivering a New 
Future for Knowsley Industrial Park) and its recommendations form an 
important part of the Local Plan evidence base. 

 Recommendations from the study resulted in several key actions being 
identified, which relate directly to infrastructure improvements and new 
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infrastructure provision. These include improvements to green links, 
accessibility, utilities and green energy production. They also recognise 
the links between infrastructure improvements in Knowsley Industrial 
Park and other areas of Knowsley, such as the proposed railway station 
at Headbolt Lane in Kirkby. Further recommendations focus on the 
capacity of the Industrial and Business parks to become a “hub” for 
renewable energy production and use, including through technologies 
such as biomass generation and combined heat and power schemes.  

 In addition, recommendations from a further study in this area, the 
Knowsley Industrial Park Energy Network Feasibility Study, feature 
implications for infrastructure provision. This focuses on promoting 
investment in energy networks which would provide efficiency and 
savings for existing and new commercial operators in the area. The 
study concludes that different infrastructure technologies are viable and 
feasible, including gas-fired CHP plants, which are deemed to be the 
most suitable to support heat network(s) in the Park. The Council is at 
an early stage in its work on the project, but this could represent an 
important element of energy infrastructure for the Borough over the 
Local Plan period.  

 
4.1.7 Tower Hill Residential Regeneration 

 The regeneration objectives for Tower Hill, as identified in the Action 
Area SPD for the neighbourhood, remain in place, including provision of 
up to 300 new dwellings. Works to remodel existing green and open 
space provision, as well as wider service provision, will need to be 
factoring in to any revisions to existing plans. 

 
Prescot, Whiston, Cronton and Knowsley Village  

 
4.1.8 Whiston Hospital 

 The redevelopment of Whiston Hospital by St.Helens and Knowsley 
NHS Trust represented a long term investment in hospital provision in 
the Borough, replacing the existing outdated Victorian buildings with a 
five-storey modern hospital facility which was opened in early 2010. 
Whilst the project is nearing completion, the remaining stages of the 
project include addressing car parking provision and the demolition of 
the older buildings.  

 
4.1.9 Prescot Town Centre 

 The regeneration of Prescot Town Centre is one of the identified 
priorities for the Council, due to the existing poor vitality and viability in 
the retail centre and issues with accessibility and connectivity around the 
centre, particularly with the adjacent Cables retail park.  

 The Council has recently consolidated its existing facilities in Prescot, 
including the library, museum and One Stop Shop, into a new, multi-
purpose facility, known as Prescot Centre which opened in April 2012.   

 There is also an aspiration to capitalise on the unique built heritage in 
Prescot through better management of the historic environment, 
potentially through Townscape Heritage Initiative funding. The Council 
has been successful in passing through Stage 1 of the bidding process 
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for Heritage Lottery Funds as part of this project, and has gained funds 
to develop the project further. It is anticipated that the project could 
include a mix of community activity, educational programs and 
refurbishment of buildings and new development in Prescot. 

 In addition, there are long-standing aspirations for the town centre to 
capitalise on its history by hosting a “Shakespeare North” project. 
Combining a theatre and academic facilities, this new facility remains a 
priority for the Council, the project trust and many other stakeholders59. 

 In autumn 2010, the Council undertook a consultation exercise with local 
people, aimed at ensuring that local views were integral to any future 
development plans for Prescot. The plans for regeneration of the town 
centre are now under preparation, and although separate from the Local 
Plan process, should include complementary measures and 
regeneration objectives.  

 
4.1.10 Cronton Claypit Extraction and Landfill 

 There is an existing planning permission for the extraction of clay 
materials from Cronton Claypit, and the subsequent “backfilling” of the 
extraction void with inert waste materials (e.g. rubble and construction 
waste). The landfill element of this project has yet to be commenced and 
therefore may involve a longer-term extension of works.  

 
4.1.11 Knowsley Cemetery Expansion 

 The Council has gained planning permission to expand the capacity of 
its municipal cemetery off Fox‟s Bank Lane in Whiston, using adjacent 
Green Belt land. This project will provide an additional 1000 plots for 
burials and cremated remains, will run to 2018, and cost £0.093m. 
Subsequent phases may also be required.   

 
Halewood  

 
4.1.12 Ravenscourt Centre (Halewood) 

 The re-development of the Ravenscourt centre in Halewood, by 
developers „Partners 4 Lift‟, has created a new vibrant centre for 
Halewood, ensuring that all relevant community services are in one 
place, including: three new GP surgeries, a nurse-led treatment centre, 
community pharmacy, dental services, Council One Stop Shop, cash 
office, Post Office, library and community meeting rooms. The Halewood 
Centre opened in January 2009. 

 The second part of the regeneration of the Halewood Centre, including 
new retail facilities, commercial floorspace, a public house and public 
transport terminus, is in the planning stages. A planning application for 
this scheme was submitted to the Council in August 2010 and was 
approved. It is anticipated that the scheme will be completed by the end 
of 2012.  

 
Whole Borough 

 

                                            
59

 For further information, see: http://www.shakespearenorth.org  

http://www.shakespearenorth.org/
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4.1.13 Primary Future Schooling (Primary / SEN) 

 Subsequent to the successful restructuring of secondary education in 
Knowsley and the completion and opening of the seven new Centres for 
Learning, the Council has targeted improvements to primary school 
provision across the Borough, with a range of new school facilities 
opening in 2011 and 2012. Ongoing consideration and review is 
undertaken by the Council to determine the level of continued 
investment and restructuring needed to the Council‟s primary education 
facilities.  

 
4.1.14 Street Lighting and Signage Programme (PFI) 

 This multi-million pound project will upgrade street lighting throughout 
Knowsley. Around seventy per cent of the area‟s lighting stock will be 
replaced – including street lights, traffic signs, bollards, beacons and 
subway lights. The result of the programme will be improved road safety, 
a reduction in crime and improved energy efficiency across the Borough. 
The Government is giving Knowsley around £30 million for the project 
which will be carried out as a private finance initiative (PFI), which has 
made it possible to tackle lighting across the borough. The total 
programme value is around £58m. The programme will operate through 
a contractor chosen by the Council through a bidding process – this has 
recently been completed, with Tay Valley Lighting Ltd appointed to 
complete the project. The cost of the scheme will be repaid over 25 
years, at which point the Council will adopt and assume responsibility for 
the maintenance of the lighting facilities.  

 
4.1.15 Knowsley Housing Trust Investment Programme 

 Knowsley Housing Trust, as the majority owner / operator of social 
housing within Knowsley has various investment plans, including those 
relating to new development, redevelopment and refurbishment. 

 Knowsley Housing Trust has also produced 51 neighbourhood plans, 
relating to each of the neighbourhoods which the Trust operates in. 
These plans describe the physical and community regeneration 
initiatives operational in each area.  

 Knowsley Housing Trust are also involved in some of the 
comprehensive residential regeneration programmes for Knowsley, 
including North Huyton and Tower Hill, and are also involved in 
developing a strategy for the regeneration of residential areas of 
Stockbridge Village.  

 The Housing Trust‟s regeneration plans include a five year programme 
of new homes, supported by investment and HCA funding. This includes 
241 new homes across Knowsley, including a large scheme which is 
intended as supported accommodation for older people.  

 
4.1.16 Alley-gating 

 Like many other Councils, Knowsley Council operates an alley-gating 
scheme whereby communities can request that alleys or passageways 
near to their homes are gated. Whilst there is no specific programme in 
place for scheduled replacements, communities can still apply to the 
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Council for this service, providing evidence of a particular need to have 
passageways or alleyways closed off.  

 
4.1.17 Liverpool to Manchester Railway Electrification 

 In 2009, Network Rail revealed plans for a £100 million modification 
scheme of the currently diesel powered lines running through Knowsley, 
through electrification. This includes Liverpool Lime Street to 
Manchester Victoria route, which would reduce journey times between 
the cities from 44 to 30 minutes. In addition, the Huyton to Wigan North 
Western line will be subject to modification. This would affect Roby, 
Huyton, Prescot and Whiston stations in Knowsley. Network Rail 
currently expects that the electrification of the line will be completed by 
December 2014.  

 
4.1.18 Northern Rail Hub 

 Network Rail have announced initial plans to create a “northern hub” of 
rail infrastructure, stretching across the cities of the North of England. 
This includes initial proposals in Knowsley, where infrastructure capacity 
constraints have been identified on the Huyton to Liverpool railway line, 
including capacity for train crossings in the Huyton/Roby area. This long 
term programme could, if funded and delivered, bring real benefits to 
Knowsley‟s rail infrastructure and connectivity to Liverpool and other 
northern cities. Network Rail currently estimate that all infrastructure 
associated with the project could be in place by 2018.  

 
4.1.19 Mersey Forest Expansion 

 The ongoing investment in the Mersey Forest is scheduled to continue in 
line with the Forest Plan produced in 2001. This includes a wide range 
of planting schemes within Knowsley and also includes recognition of 
the importance of continued protection for strategic areas of trees and 
forests. This work is planned to continue with a series of strategic and 
local projects within Knowsley and surrounding Boroughs.  

 In Knowsley alone, 300 ha of new woodland have been created since 
the commencement of the Mersey Forest programme in 1994. In 2009, 
over 8,000 trees were planted in sites across Knowsley as part of 
National Tree Week, within community forests located on land owned by 
Knowsley Council across the Borough. 

 The Mersey Forest has provided financial and technical resources and 
worked alongside officers to facilitate the process of writing woodland 
management plans for all 44 community woodlands that are owned by 
the Council and form part of Knowsley‟s network of public open spaces. 
These woodlands total over 200 hectares of land. In 2009/10, 171 
hectares of the existing woodland was brought into management to 
secure its long-term future, funded by £67,000 of Forestry Commission 
grants secured by The Mersey Forest for Knowsley Council. In 2010/11, 
Knowsley Council has continued with the work and 31 of the woodland 
sites benefited from restoration works. Further community woodland 
sites have benefitted from investment totaling over £500,000 in 2011/12. 
Other specific projects include: small scale site improvements, “big tree 
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plant”, and work with schools and community groups across the 
Borough. 

 
4.1.20 Energy Supply (Gas and Electricity) 

 National Grid (electricity) is engaged in a project to remove redundant 
electricity infrastructure between Kirkby and Lister Drive substations, in 
the north of Knowsley. National Grid is also completing a cable 
replacement project in Knowsley Village in late 2012.  

 The Council is not aware of any other major planned projects in its area 
attributable to electricity and gas supply or networks. Additional smaller 
scale projects will be undertaken across the Borough as necessary to 
maintain and improve network supply. 

 
4.1.21 Water and Waste Water Management 

 During the period 2005 – 2010, United Utilities states that it invested 
over £16m to improve customer services in Knowsley. This includes 
works to improve water treatment facilities at Netherley and Water Lane, 
works to improve and maintain Huyton wastewater treatment works, and 
works to improve the sewer network, including efforts to prevent sewer 
flooding to customer properties on or near Whiston Hospital, 
Roxborough Walk, Easton Road and Wheathill Road. 

 United Utilities have identified a need to upgrade Waste Water 
Treatment works at Bickerstaffe in West Lancashire and this programme 
is ongoing. and potentially at Sandon Docks in Liverpool, in the medium 
to long term. The United Utilities infrastructure planning processes to be 
published in 2012 will provide additional details to support future 
investment in Knowsley‟s water and waste water infrastructure.  

 
4.1.21 Greenspace Asset Management Plan  

 In 2011, Knowsley Council developed a Greenspace Asset Management 
Plan as an inventory of assets and a management tool used to forecast 
needs on a longer term basis, drawing from the priorities set out in the 
Greenspace Strategy. The AMP sets out provisions for a capital 
spending programme for 25 years, including the use of Council revenue 
spending, developer contributions, and external funding. This includes 
up to £500,000 spending up to 2017.  

 
4.1.23 Community Energy Saving Project  

 The Community Energy Saving Project, sponsored by DECC, is aimed 
at tackling energy efficiency and reducing fuel bills within homes in 
areas of low income. The programme is delivered through the 
development of community-based partnerships between Local 
Authorities, community groups and energy companies, via a house-by-
house, street-by-street approach. Occupiers are eligible for free energy 
saving measures, including insulation. In Knowsley, many homes are 
eligible for interventions, due to areas being defined as communities 
with low income, and buildings being categorised as “hard to heat” 
homes. So far, the project has been delivered in Stockbridge Village, 
with over 1000 properties being improved, and parts of Kirkby. The 
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Council is continuing to work with partners including British Gas and 
Wetherby Building Systems to deliver additional improvements.   

 
4.1.24 Croxteth Brook and River Alt Catchment Restortation  

 The Environment Agency, United Utilities and Knowsley Council are 
working together on a project to address a number of issues associated 
with Croxteth Brook and the River Alt in Knowsley. This includes 
addressing known habitat, biological and drainage issues, and bringing 
about improvements to river function and overall landscape value. There 
is further potential to link the project to any SuDs technology introduced 
through the development of the local area, including the Stonebridge 
Cross area of Liverpool. The project is expected to last from August 
2015 until May 2015, and is being funded as a collaboration between the 
Mersey Forest and the Cass Foundation. 

 
4.2 Planned Provision – Safeguarded Locations 
 
4.2.1 Merseytram 

 The Merseytram scheme was in preparation for several years, since 
around 2000. Original plans were for tracks to run in the following 
directions: 

o Line 1: City Centre – Kirkby Town Centre 
o Line 2: City Centre – Page Moss – Whiston Hospital 
o Line 3: Wavertree Technology Park – John Lennon Airport 

 Line 1 of the scheme had its route confirmed and received Transport 
and Works Act approval for the project.  However, the initial Merseytram 
plans collapsed in 2005, due to financial difficulties and a lack of 
government funding. Since then, it has been agreed to retain the 
scheme within the Merseyside Local Transport Plan and the proposed 
route for Line 1 is to be safeguarded to protect the future viability of the 
scheme.  

 
4.2.2 Kirkby to Headbolt Lane Electrification and New Station 

 The scheme to extend the Merseyrail system beyond its current 
termination at Kirkby station, to a further station at Headbolt Lane in 
Kirkby, has been a long term priority for the Council and for 
Merseytravel. The scheme has been highlighted in the Unitary 
Development Plan for Knowsley, as well as in different iterations of the 
Local Transport Plan, including the latest version – LTP3. In this 
document, the “Kirkby Headbolt Lane Rail Extension” project is listed as 
a Major Scheme, although its status indicates that work is continuing on 
building a business case for the scheme. There is also an aspiration for 
a Park and Ride scheme at this location.  

 
4.3 Planned Infrastructure – Outside of Knowsley 
 

Liverpool 
 
4.3.1 Liverpool Airport Expansion 
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 The expansion plans for John Lennon Airport involves the expansion of 
its passenger and cargo facilities and the extension of the runway, 
alongside improvements to access to the airport. An Airport Master Plan 
was published in 2007, which highlighted the proposals in detail, 
including proposals for the short and long term.  

 Although outside of the boundaries of Knowsley, the proposals for a new 
access road to the airport include a junction on the A562 in Knowsley, 
near to the Jaguar Land Rover plant. This additional road, and other 
traffic increases associated with airport expansion may lead to pressure 
on Knowsley‟s road network, in particular the junction between the A562 
and the A5300 (Knowsley Expressway).   

 
4.3.2 Liverpool Waters and Wirral Waters 

 Liverpool Waters and Wirral Waters are significant proposed 
regeneration schemes, occupying dockside brownfield land near 
Birkenhead and Liverpool City Centre. They are long term projects led 
by Peel Holdings, envisaged to be ongoing for at least 30 years. 
Previously referred to as the “Mersey Heartlands Growth Point” the area 
covered was included in plans of Liverpool and Wirral Councils as major 
centres for housing growth in the city region, complementing Housing 
Market Renewal Initiatives (HMRI) within the areas. The area comprising 
the two schemes is also designated as an “Enterprise Zone” with the 
name Mersey Waters. It is likely that the impact of the two schemes will 
be felt across the city region and wider region, bringing economic 
benefits for different areas. 

 The outline planning permission for the Wirral Waters scheme was 
granted by Wirral Council in August 2010, representing investment of 
£4.5bn in the mixed use scheme, including residential, employment, 
cultural and retail development.  

 Liverpool City Council granted planning permission for Liverpool Waters 
in 2012. The scheme represents £5.5bn of investment in developments 
with a mix of uses. Of particular interest is the treatment of the historic 
dockland which the scheme will occupy, being part of the Liverpool 
Waterfront World Heritage site.  

 
4.3.3 Edge Lane Project, Liverpool 

 The Edge Lane Project involves the construction of dual carriageway 
along the entire length of the heavily congested Edge Lane in Liverpool 
with the aim of creating a new approach to the city centre. This final 
stages of the project, now underway, will include 280 new homes 
including sheltered and affordable housing, a much improved safer 
urban environment with a boulevard-style feel, new employment floor 
space and a state of the art health centre. This scheme improves 
connections from Knowsley, via the M62, into Liverpool City Centre. 

 There are also plans for Derwent Holdings to re-develop the existing 
Edge Lane retail park into a 600,000 sqft shopping park with higher 
quality shopping units. It is expected that work on this project will 
commence in 2013.  

 
4.3.4 New Mersey Leisure Park 
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 In early 2012, Liverpool City Council approved a planning application for 
a new leisure park in the south of the city, adjacent to the New Mersey 
Retail Park and close to the area surrounding Liverpool John Lennon 
Airport.  The £30m scheme is proposed to deliver a seven-screen 
cinema, hotel, fitness centre and restaurants.  

 
4.3.5 Stonebridge Cross, Liverpool 

 Stonebridge Cross is a 62-acre Liverpool City Council owned land to the 
north of the city area, off the East Lancashire Road (A580). The area 
has been subject to masterplanning exercises for regeneration purposes 
in recent years.  

 The area was proposed for new residential, education and retail 
development in early 2012. However, since this, the area has been 
proposed as a location for a large employment use, and has been 
subject to pre-application consultation for a significant sized warehouse 
facility. The area is close to the Knowsley boundary and other residential 
and employment areas.  

 
4.3.6 Rail Improvements – Liverpool City Centre 

 Between July and August 2010, re-developments of the Northern Line 
Merseyrail by Network Rail underneath the city centre, include a renewal 
of almost 400m of track and concrete base at a cost of approximately 
£3.4million. 

 Improvements to Liverpool Central station are being delivered 
throughout 2012, including a new station entrance, platforms and 
accessibility, costing £20m. This is expected to link with a city-centre 
regeneration project to the rear of the station, known as “Central 
Village”. 

 The improvements to Central station is part of a wider £40m project 
which will also see improvements for other underground stations, 
including Moorfields and James Street stations, also in the city centre. 
These stations are accessible by rail connections from Knowsley.  

 
4.3.7 New Heartlands Housing Market Renewal (HMRI), Liverpool, Sefton 

and Wirral 

 The New Heartlands scheme was one of the ten national housing 
market renewal pathfinders, and covered parts of Liverpool, Wirral and 
Sefton. The programme was operational since 2003, expected to last for 
10 to 15 years and is expected to deliver major housing regeneration 
and a range of other interventions, including investment in employment 
and local facilities. Overall, the programme was expected to represent 
£2.85bn of investment in deprived neighbourhoods.  

 A major focus of the Pathfinder scheme has been clearance of 
unsuitable, vacant and derelict housing units and replacement of these 
with new, high quality housing which will better meet the needs and 
requirements of local people. A large number of other homes have been 
subject to refurbishment and improvement measures.  

 The scheme in the Liverpool City Region was disestablished in 2011, 
due to the withdrawal of government funding. Overall 3,000 new homes 
were constructed and 20,000 subject to refurbishment measures. Other 
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successes include the improvements to public transport, health facilities, 
community policing and the local environment.  

 
Halton 

 
4.3.8 Mersey Gateway Project, Halton 

 This is a major development led by Halton Borough Council and project 
managers and consultants Gifford, to build a multi-lane road bridge 
between the towns of Runcorn and Widnes and to kick start a 20 year 
regeneration programme in Halton. The project has been subject to 
recent delays due funding issues, but has recently entered the 
competitive bidding process for the construction period.   

 Although outside of Knowsley, the Mersey Gateway Project will have 
major impacts on road accessibility for the whole of the sub-region, 
addressing the existing congestion pinch-point of the Silver Jubilee 
Bridge between Widnes and Runcorn. In particular, routes between the 
sub-region and Cheshire, North Wales and the Midlands will be 
improved.  

 The wider project also includes maintenance and improvement works for 
the Silver Jubilee Bridge, which may affect sub-regional connectivity 
during the construction period for the new bridge.  

 
4.3.9 Mersey Multi-Modal Gateway (3MG), Halton 

 A public and private sector partnership, 3MG is supported by Halton 
Borough Council, The Stobart Group and other public sector partners 
such as the Northwest Regional Development Agency. 

 It is the partnership‟s aspiration to continue to develop the 3MG area in 
the south western part of Widnes, into a major inter-modal gateway for 
the transportation and storage of goods and freight, including the use of 
the West Coast Main Line. A master plan for the area was finalised in 
2004 and updated in 2009, outlining allocations and existing permissions 
for the use of land for distribution, storage and logistics uses.  

 When complete the project is expected to provide 3.5million sqft of 
warehousing, creating up to 5000 new jobs, reclaiming up to 200 acres 
of contaminated land, with investment of over £100million. The 
development of the “Halton Fields” site may affect the road network in 
Knowsley, as it is anticipated that access to the site will be primarily via 
the A5300 / A562 junction.  

 
4.4.10 Rail Improvements – Halton Curve 

 The Halton Curve is a railway line located in Halton Borough, between 
Frodsham Junction and Runcorn Junction, providing a link from the 
North Cheshire Line to the Liverpool branch of the West Coast Main 
Line. The line was closed in 2004 and remains underused however 
there is an opportunity for the line to be improved and provide a second 
rail route between Liverpool and Chester. Merseytravel have proposed 
upgrading the Halton Curve and in conjunction with this, Halton Borough 
Council is investigating the possibility of a new station on the curve, at 
Beechwood, which would provide convenient interchange with 
Runcorn‟s busway network.  
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 In July 2012, the government announced that works to the Halton Curve 
would not be included in its package of national rail improvements, 
although the benefits of the scheme were recognised. Campaign groups 
continue to lobby for upgrade to the line to be made.  

 
4.4.11 Daresbury Science and innovation Campus / Sci-Tech Daresbury 

 Sci-Tech Daresbury is one of two Science and Innovation Campuses 
nationally, and is home to university facilities as well as over 100 
companies, specialising in advanced engineering and materials, 
biomedical sciences, digital ICT and environmental technology. The 
area is designated as an Enterprise Zone and benefits from the 
presence of a public-private joint venture partnership to guide its 
development.  

 Expansion plans for the campus include employment and residential-led 
elements, as well as supporting infrastructure improvements.  

 
Sefton 

 
4.4.12 Thornton to Switch Island Link, Sefton 

 This proposed highways scheme would connect Thornton in Sefton with 
the major road interchange of Switch Island, at the termination of the 
M57 at Switch Island near Knowsley. The road would relieve traffic 
congestion around the villages of Thornton and Netherton. The scheme 
was granted planning permission in 2011, and commencement of 
construction is expected in 2013, subject to legal issues including 
statutory orders and land acquisition matters being resolved. It is 
expected that once construction begins, the road will be completed 
within 12 months.  

 
West Lancashire 

 
4.4.13 Skelmersdale town centre regeneration 

 In 2012, West Lancashire Council received a planning application for a 
£20m scheme to regenerate Skelmersdale Town Centre. The proposed 
scheme includes a cinema complex, restaurants, shops, a superstore, 
petrol filling station and improvements to the public realm. A long term 
aspiration is held for the delivery of a railway station in the town centre.  

 
Sub-regional 

 
4.4.14 Liverpool SuperPort 

 The aim of the Liverpool SuperPort is to provide Liverpool with a unique 
selling point in the city region and North West. The development will 
consist of 12 projects between 2005-2025, including: physical elements 
(ports, airports, inter-modal terminals, freight distribution centres, roads 
and rail, technology linkages and commercial/mixed use property), and 
practical elements and conceptual elements (innovation, cluster 
development, economic development and regeneration). 

 The SuperPort is made up of the Port of Liverpool, the Manchester Ship 
Canal, Liverpool John Lennon Airport and the Mersey Multimodal 
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Gateway. The Liverpool City Region Local Enterprise Partnership 
believes that the construction and completion of the SuperPort could 
provide up to 1,000 jobs. 

 Plans for the expansion of facilities at the Port of Liverpool, including the 
Seaforth River Terminal are set out in the emerging masterplan for the 
area. A key focus is on the development of post-Panamax facilities, 
which will allow additional and larger container ships to access the Port 
and almost double operational capacity at the Port, at a cost of £100m. 

 
4.4.15 Peel Energy: Mersey Tidal Project 

 The “Power from the Mersey” project proposal is aimed at harnessing 
tidal energy from the Mersey Estuary to provide a source of electricity to 
power local homes and businesses.  

 Technical feasibility studies have been carried out by Peel Energy, 
assessing the capacity of different technologies to create a barrage 
which generates electricity. While the studies found that the feasibility of 
the scheme could be generated, at a scale to power 200,000 homes 
with electricity, it is expected that the funding structures available would 
not enable investment in the project in the short to medium term.  

 
4.4.16 Merseyside Waste Disposal Authority Procurement Programme 

 In supporting its aims to reduce the amount of household waste sent to 
landfill from Merseyside, the Merseyside Waste Disposal Authority is 
implementing a £3 billion procurement programme to deliver new waste 
treatment facilities and services through long-term Public Private 
Partnership (PPP) contracts with private sector waste management 
companies. The government is supporting this programme with its 
Private Finance Initiative (PFI) scheme to help meet the costs of these 
new facilities. 

 There are three separate contracts involved in the procurement process:  
o The Waste Management and Recycling Contract (WMRC) 

provides services to manage Municipal Waste and Household 
Waste Recycling Centres (HWRCs) and transport of waste not 
recycled to disposal facilities. This contract was procured through 
Competitive Dialogue and in June 2009 awarded to Veolia 
Environmental Services Ltd.  

o The Resource Recovery Contract (RRC) is primarily for the 
development of facilities that will create energy from residual 
waste (i.e. waste which cannot be recycled in any other way). The 
contract will be awarded through a competitive procurement 
process, expected to conclude with the selection of a preferred 
bidder in autumn 2012, and the contract award in late 2012. 
Since one of the preferred bidders is proposing to utilise the 
Knowsley Rail Freight Terminal within their proposed solution to 
the contract, this contract procurement could have a direct impact 
on infrastructure in Knowsley.  

o Landfill Contracts: These contracts enable us to safely dispose of 
waste not suitable for recycling in the Waste Management and 
Recycling Contract and residues from the Resource Recovery 
Contract. The Authority has three landfill contracts, provided by 
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Waste Recycling Group, Sita UK Ltd and Mersey Waste Holdings 
Ltd. 
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5. IDENTIFYING INFRASTRUCTURE DELIVERY STANDARDS & 
IDENTIFYING AREAS OF DEFICIT AND NEED 

 
This section accounts for the infrastructure audit and the planned 
infrastructure provision described in chapters 3 and 4, and goes on to 
explain how standards for infrastructure are set and subsequently achieved 
in Knowsley. This includes investigation of areas where existing provision is 
falling short of the required standards, or where planned areas of expansion 
and development will mean that the existing infrastructure is unable to cope 
with demand. This section also discusses the infrastructure implications 
arising from the policy approaches set out within the Local Plan Core 
Strategy. 

 
5.1 Needs, Standards, Deficits and Excesses 
 
5.1.1 An integral part of the Local Plan is to ensure that development proposals 

are supported by the timely provision of an appropriate level of 
infrastructure. Hence, it is essential to assess the capacity of existing 
infrastructure and what the future requirements for infrastructure may be to 
achieve the plan‟s vision and strategic objectives. The previous sections 
outline existing provision in the Borough, together with significant planned 
and proposed schemes. In addition to this, it is important to identify areas 
where existing provision already falls short of the required standards, or 
where planned areas of expansion and development could mean that the 
existing infrastructure is unable to cope with demand, hence highlighting the 
need for additional infrastructure delivery. This needs to be matched with 
what this process has already discovered about ongoing and planned 
infrastructure projects. There is also a need to consider areas where 
unknown or difficult to quantify challenges to Knowsley‟s infrastructure are 
likely to arise, for example those arising as a result of the effects of climate 
change. 
 

5.1.2 It is important to note that the emphasis through this exercise is on 
infrastructure that is considered critical to the delivery of the Local Plan 
objectives and policies. For example, a large residential development could 
not be delivered without the required access to utilities such as water and 
electricity, as the dwellings would not be habitable without this infrastructure 
provision. The same development would not be acceptable in planning 
terms, unless it had made provision for safe and adequate highways access 
or public open space. However, such a development could still function 
without the provision of an on-site local retail unit, which would doubtless be 
helpful to support the development, but would not prevent the development 
from functioning, as residents could travel to retail facilities elsewhere. We 
have referred to these categories as “enabling infrastructure”, “essential 
infrastructure” and “complementary infrastructure”.  
 

5.1.3 Another key factor in considering how to plan for future infrastructure 
requirements is to recognise the cumulative impact of new development on 
infrastructure provision. An example of this is the situation where two large 
residential developments are proposed in the same neighbourhood. The 
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first development to occur may not place significant pressure on existing 
infrastructure, due to existing capacity. However, the second may increase 
the requirement over the “tipping point” of capacity, for example for highway 
networks or school places.  

 
5.1.4 The subsequent section explains how the Council and its partners may go 

about addressing future provision, and hence describes the processes by 
which the Council, its partners and other agencies could identify where and 
when they will need to provide expanded or new infrastructure in the future.  
Figure 5.1 explains the approach the Council has taken in this regard.  
 

 
Figure 5.1: Illustration of inputs to Infrastructure Delivery Plan 
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5.2 Identifying Local Standards 
 

5.2.1 Standards for infrastructure provision can be calculated and drawn from a 
variety of sources.  Some of these may be easy to identify and are clear 
infrastructure requirements for the local population – using the example 
above, the local authority could have adopted standards in terms of how 
many school places it is aiming for per head of the local population.  
 

5.2.2 Further standards are attributable to planning policies, implemented by the 
Council. This includes standards for parking provision (minima for disabled 
and cycling spaces) and for public open space provision (which developer 
contributions are sought for, dependent on existing provision within an 
area). Additional planning policies, to be brought forward through the Core 
Strategy, present new standards and implications for infrastructure 
provision. This is presented in more detail at Annex 2.  
 

5.2.3 However, other standards may be much more difficult to identify, for 
example, a large new residential development will require provision of 
utilities connections as a minimum to ensure that the houses to be built are 
habitable – this is a minimum requirement rather than a standard to be 
achieved. In addition, other standards relate to maintenance of existing 
infrastructure networks, and ensuring that new development does not 
impact negatively on their successful future implementation.  
 

5.2.4 The Council has consulted widely with partners across a range of sectors, 
in seeking to gather information about standards. In some cases, this has 
resulted in a clear standard to be applied, per population or per household. 
In other cases, this has resulted in a simple statement of the need to 
connect to an infrastructure network to enable development. The following 
sections outline the findings of this exercise.  
 
Figure 5.2 Infrastructure Standards and Implications 
 

Type of 
infrastructure 

Category Standards required / 
Implications 

Notes 

Transport 
Highway Network Essential Safe connection from 

appropriate 
development to 
highway network; 
protect network from 
capacity problems 
 

Affects most types of 
development; 
cumulative impacts will 
be important to 
consider 

Walking and Cycling Essential Safe connection from 
appropriate 
development to 
pavement and roads 
for walking and cycling 
 

Affects most types of 
development 

Rail Essential New development 
within 400m or rail 

Affects all residential 
development; 
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Type of 
infrastructure 

Category Standards required / 
Implications 

Notes 

station or bus stop infrastructure 
controlled by 
Merseytravel and 
Network Rail 
 

Buses Essential  New development 
within 400m or rail 
station or bus stop 

Affects all residential 
development; 
infrastructure 
controlled by 
Merseytravel 
 

Merseytram Complementary Route safeguarding to 
be maintained 

Affects development in 
designated route 
areas (Line 1 to 
Kirkby, Line 2 to 
Prescot) 
 

Taxis Complementary n/a No standards for 
provision available 
 

Parking Essential As per Ensuring a 
Choice of Travel SPD 

Affects all 
development; 
maximum and 
minimum standards 
set out in SPD 
 

Waterways and 
Ports 

Complementary n/a No standards for 
provision available 
 

Fuel Complementary n/a No standards for 
provision available 
 

Test Centres Complementary n/a No standards for 
provision available 
 

Physical and Environmental Infrastructure 
Electricity Enabling Ability to ensure safe 

connection to network; 
Supply capacity 

Affects most new 
development; 
controlled by Scottish 
Power 
 

Gas Enabling Ability to ensure safe 
connection to network; 
Supply capacity 

Affects most new 
development; 
controlled by National 
Grid 
 

Water Supply Enabling Ability to ensure safe 
connection to network; 
Supply capacity 

Affects most new 
development; 
controlled by United 
Utilities 
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Type of 
infrastructure 

Category Standards required / 
Implications 

Notes 

Waste Water, 
Drainage and 
Treatment 

Enabling Ability to ensure safe 
connection to network; 
treatment works 
capacity; Minimise rain 
water entering waste 
water network 
 

Affects most new 
development; 
controlled by United 
Utilities 

Flood Risk and 
Defences 

Enabling Minimise development 
in flood zone 3 

Affects all 
development in zoned 
areas; further 
information from 
Environment Agency 
 

Sustainable 
Drainage Systems 

Essential Inclusion of features in 
accordance with 
legislation and Core 
Strategy Policy 
 

Affects most new 
development 

Renewable Energy Complementary Inclusion of features in 
accordance with Core 
Strategy Policy 
 

Affects most new 
development 

Minerals working Complementary n/a No standards for 
provision available 
 

Waste management Essential Inclusion of features to 
enable municipal 
waste collection as 
required 

Affects all new 
development; further 
information from 
MRWA 
 

Public Realm Essential n/a No standards for 
provision available 
 

Historic 
Environment 
protection 

Essential Protection of features 
in accordance with 
legislation and Core 
Strategy Policy 
 

Affects all 
development in 
designated areas / 
affecting designated 
buildings 
 

Green Infrastructure, Sport and Leisure 
Green Infrastructure 
/ Natural 
Environment / Open 
Space 

Essential As per evidence base 
and Greenspace 
Standards and New 
Development SPD 

Affects most new 
residential 
development; surplus / 
deficit calculated 
through evidence base 
 

Sport and Leisure Complementary As per leisure strategy. 
Playing pitches also as 
per role in GI 

Affects most new 
residential 
development; surplus / 
deficit calculated 
through evidence base 
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Type of 
infrastructure 

Category Standards required / 
Implications 

Notes 

 
Allotments Complementary As per evidence base 

and Greenspace 
Standards and New 
Development SPD 

Affects most new 
residential 
development; surplus / 
deficit calculated 
through evidence base 
 

Wildlife and Habitats Essential As per legislation for 
protection of 
designated sites and 
Core Strategy policy 

Affects most new 
development; issues 
established through 
evidence base 
 

Protected Trees Essential As per legislation for 
protected trees and 
Core Strategy policy 

Affects all new 
development 
impacting on 
designated trees and 
tree provision 
 

Social and Health Infrastructure 
Education Complementary Sufficient primary and 

secondary school 
places and/or the 
capacity to expand 
schools if extra places 
needed 

Affects significant new 
residential 
development; 
surpluses calculated 
through Council 
evidence 
 

Job Centres Complementary n/a No standards for 
provision available 
 

Health Care Complementary Best practice indicates 
1 GP per 2,000 
population; other 
facilities in accordance 
with public / private 
investment strategies 
 

Affects significant new 
residential 
development; further 
information from 
NHS/PCT 
 

Emergency Services Enabling Safe necessary access 
to the development for 
emergency services, 
including provision of 
water supply / hydrant 
facilities. Provision of 
built facilities as 
necessary 
 

Affects most new 
development; built 
facilities strategies 
developed by 
emergency services 

Community 
Facilities 

Complementary n/a No standards for 
provision available 
 

Tourism and the 
Arts 

Complementary n/a No standards for 
provision available 
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Type of 
infrastructure 

Category Standards required / 
Implications 

Notes 

Places of Worship Complementary n/a No standards for 
provision available 
 

Courts and Prisons Complementary n/a No standards for 
provision available 
 

Shopping and Town 
Centres / Markets 

Complementary n/a No standards for 
provision available 
 

Theatres and 
Cinemas 

Complementary n/a No standards for 
provision available 
 

Social Housing and 
Other 
Accommodation 

Complementary As per Core Strategy 
policy (CS15) 

Affects qualifying new 
residential 
development; also 
informed by 
development 
strategies of 
Registered Providers 
 

Social Services Complementary n/a No standards for 
provision available 
 

Digital and Telecommunications Infrastructure 
Telecommunications Essential Ability to ensure safe 

connection to network; 
introduction of new 
technology as 
appropriate 
 

Affects most new 
residential and 
commercial 
development 

Internet and 
Broadband 

Essential Ability to ensure safe 
connection to network; 
introduction of new 
technology as 
appropriate 
 

Affects most new 
residential and 
commercial 
development 

 
5.3 Identifying Needs and Requirements 

 
5.3.1 In identifying the likely future shortcomings and excesses of infrastructure 

provision, three basic positions need to be considered. The first is a 
baseline position, which is an assessment of existing infrastructure 
provision and its performance against standards. This is taken as at 2012, 
which is the date of publication of this version of the IDP. The second 
position represents a “policy off” position in terms of the Local Plan. This 
means that the future level of development and changing trends is 
considered outside of Local Plan policy, hence using existing adopted policy 
and documented trends and projections to work out the future position. The 
third position considers the additional development and infrastructure 
pressures that would brought about by the implementation of Core Strategy 
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policy. In particular, this third scenario accounts for the new regeneration 
and land use policies introduced through the Core Strategy (e.g. locations 
for Green Belt release). A simple example to illustrate this would be using 
the provision of school places for the local population, which would need to 
account for the following: 
1. An assessment of the existing provision of school places in 2012, 

including identification of any existing deficits (or excesses) of places in 
particular locations. 

2. An assessment of the need for new school places derived from 
consideration of population projections, including any anticipated deficits 
or excesses – essentially under existing policy. This would account for 
the period from 2012 onwards. 

3. An assessment of the likely future school places required if the Core 
Strategy policy was applied from 2012 onwards, including accounting for 
impacts of additional houses in particular locations on Green Belt sites, 
which may increase the local population above baseline projection 
levels.  

 
5.3.2 This would all need to be considered in the context of existing and 

forthcoming infrastructure plans held by the Council in relation to provision 
of school places. Accounting for all of this information should enable a view 
about the need for additional or reduced primary school places to be 
reached.  Further discussion of this process is given in the following 
sections.  

 
5.4 Scenario 1 – Baseline (2012) 
 
5.4.1 As noted previously, this initial position can be considered to be a baseline 

at 2012, the time at which this version of the Infrastructure Delivery Plan 
has been prepared. This is the year before the Core Strategy is likely to 
have been adopted, and hence the Unitary Development Plan remains in 
place. This scenario considers the needs and requirements related to 
infrastructure provision as at 2012. This means identifying areas where 
infrastructure provision is already falling short, in relation to existing 
demand. In addition, this also involves identifying areas of existing surplus 
in infrastructure provision, where new development pressures could be 
accommodated without the need for additional investment in infrastructure 
networks. Where the standard being sought is simply an ability to connect 
to the network, or to protect existing infrastructure networks from harm, it is 
possible to identify existing problems with this at the baseline level, which 
would indicate likely problems going forward. In addition, given that this 
scenario involves a contemporary assessment, it is possible to establish 
certainty around provision which it may not be possible to replicate for 
future scenarios, as described below. This is therefore a very important 
stage.  

 
5.5 Scenario 2 – Policy-off (2012 – 2028) 
 
5.5.1 This second scenario envisages the likely additional needs and 

requirements for infrastructure provision over the period from 2012 to 2028. 
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This scenario involves envisaging that growth and change will occur from 
existing trends, rather than from the application of new policy. This enables 
the distinction to be drawn between demands based on baseline growth 
and change, as opposed to the growth and change resulting specifically 
from the Core Strategy policies (which is considered separately under 
Scenario 3). This policy-off scenario includes the level of development 
pressure that would be associated with the development of opportunity sites 
within the urban area (e.g. identified within the SHLAA and the existing 
employment land supply), but not specifically focused on the regeneration 
initiatives and the potential development of locations within the Green Belt.  

 
5.5.2 A large amount of information is available to help the Council determine the 

sources of pressure which could be placed on the infrastructure network in 
Knowsley. These could include the following sources of evidence, which 
indicates changes which could occur in the short and long term: 

 Demographic evidence and projections 

 Housing market assessment and household projections 

 Business start-up rates and local employment rates 

 Transport projections including carbon and congestion reduction targets 
 
5.6 Scenario 3 – Core Strategy Policy (2012 – 2028) 
 
5.6.1 As explained earlier, this scenario builds upon Scenario 2 but includes the 

infrastructure demands which would be attributable to the successful 
implementation of Core Strategy policy between up to 2028. This includes 
specific additional development to be brought forward through the Core 
Strategy, including within regeneration areas and in association with the 
review and release of Green Belt sites for residential and commercial 
development towards the latter part of the Local Plan period. The additional 
infrastructure pressures associated with Core Strategy policy can be 
estimated through consideration of the types of locations within which 
development will be situated, and the infrastructure investment needed to 
bring them forward for development. 

 
5.6.2 Annex 2 sets out in detail the development and infrastructure implications 

attributable to the application of each Core Strategy policies. It is important 
to note that the document includes both strategic statements in relation to 
infrastructure provision over the Core Strategy plan period (e.g. within CS2: 
Development Principles), and also more specific policy content relating to 
specific infrastructure projects (e.g. within the Principal Regeneration Area 
sections, policies CS9 – CS14). In places there is a mix of different strategic 
and specific content within the wording of a single policy (e.g. CS7: 
Transport Networks).  

 
5.7 Scenarios, needs and requirements 
 
5.7.1 The following table (Figure 5.3) summarises the impact of each of the 

scenarios on the need and requirements for new infrastructure, across the 
full range of infrastructure areas. This should be read in conjunction with 
Figure 5.2.



Infrastructure Delivery Plan  Knowsley Local Plan Core Strategy 
 

83 

Figure 5.3 Scenarios and Impacts 
 
 

Type of 
infrastructure 

Category Impacts for Scenario 1 - 
Baseline (2012) 

Impacts for Scenario 2 - 
Policy-off (2012 – 2028) 

Impacts for Scenario 3 - 
Core Strategy Policy (2012 – 
2028) 

Transport 
Highway Network Essential Safe connection to the 

highway network can usually 
be provided in association 
with each new development 
on and/or off site. There are a 
number of locations around 
the Borough such as A5300 
where there is congestion in 
peak periods. 

Safe connection to the 
highway network can usually 
be provided in association 
with each new development 
on and/or off site. Additional 
congestion on the highway 
network is expected in North 
Huyton, Windy Arbor Road/ 
Dragon Lane / Lickers Lane in 
Whiston, and Finch Lane / 
Higher Road in Halewood. 
 

Safe connection to the 
highway network can usually 
be provided in association 
with each new development 
on and/or off site. Additional 
development attributable to 
Core Strategy policy has little 
additional impact on highway 
capacity (as per Scenario 2). 

Walking and Cycling Essential Connections to the walking 
and cycling network can be 
provided in association with 
each new development on 
site. 
 

Connections to the walking 
and cycling network can be 
provided in association with 
each new development on 
site.  

Connections to the walking 
and cycling network can be 
provided in association with 
each new development on 
site. 
 

Rail / Bus Essential Vast majority of homes and 
businesses within 400m of a 
bus stop or railway station.  

All new development location 
within 400m of existing bus 
stop or railway station. New 
railway station planned for 
Headbolt Lane in Kirkby. New 
routes and running hours 
planned through LSTF.  
 

Majority of new development 
locations within 400m of 
existing bus stop or railway 
station. Additional bus stops 
will be required to service 
some Green Belt locations. 
New railway station planned 
for Headbolt Lane in Kirkby. 
Additional bus station 
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Type of 
infrastructure 

Category Impacts for Scenario 1 - 
Baseline (2012) 

Impacts for Scenario 2 - 
Policy-off (2012 – 2028) 

Impacts for Scenario 3 - 
Core Strategy Policy (2012 – 
2028) 
interchange improvements 
planned in Kirkby town centre. 
New routes and running hours 
planned through LSTF. 
 

Merseytram Complementary Route safeguarded. Route safeguarded (including 
as part of consented Kirkby 
Town Centre regeneration 
scheme). 

Additional strategic new 
development in Kirkby (Town 
Centre) and Prescot (Town 
Centre and Green Belt 
location) will need to account 
for continual safeguarding of 
route.  
 

Taxis Complementary None None None 
 

Parking Essential Parking can be provided in 
association with each new 
development on site. 
 

Parking can be provided in 
association with each new 
development on site. 

Parking can be provided in 
association with new 
development on site. There 
may be a need to ensure 
sufficient town centre parking 
in association with 
regeneration schemes. 
 

Waterways and 
Ports 
 

Complementary None None None 

Fuel Complementary None 
 

None None 

Test Centres Complementary None 
 

None None 
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Type of 
infrastructure 

Category Impacts for Scenario 1 - 
Baseline (2012) 

Impacts for Scenario 2 - 
Policy-off (2012 – 2028) 

Impacts for Scenario 3 - 
Core Strategy Policy (2012 – 
2028) 

Physical and Environmental Infrastructure 
Electricity Enabling Connections can be provided 

in association with each new 
development on site. No 
known network supply issues. 
 

Connections can be provided 
in association with each new 
development on site. No 
known network supply issues. 
 

Connections can be provided 
in association with each new 
development on site. Larger 
Green Belt locations may 
require additional investment 
but no known issues with 
feasibility. No known network 
supply issues. 
 

Gas Enabling Connections can be provided 
in association with each new 
development on site. No 
known network supply issues. 
 

Connections can be provided 
in association with each new 
development on site. No 
known network supply issues. 
 

Connections can be provided 
in association with each new 
development on site. Larger 
Green Belt locations may 
require additional investment 
but no known issues with 
feasibility. No known network 
supply issues. 
 

Water Supply Enabling Connections can be provided 
in association with each new 
development on site. No 
known network supply issues. 
 

Connections can be provided 
in association with each new 
development on site. No 
known network supply issues. 
 

Connections can be provided 
in association with each new 
development on site. Larger 
Green Belt locations may 
require additional investment 
but no known issues with 
feasibility. No known network 
supply issues. 
 

Waste Water, 
Drainage and 
Treatment 

Enabling Connections can be provided 
in association with each new 
development on site. Lack of 

Connections can be provided 
in association with each new 
development on site. SuDS 

Connections can be provided 
in association with each new 
development on site. SuDS 
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Type of 
infrastructure 

Category Impacts for Scenario 1 - 
Baseline (2012) 

Impacts for Scenario 2 - 
Policy-off (2012 – 2028) 

Impacts for Scenario 3 - 
Core Strategy Policy (2012 – 
2028) 

capacity identified at Sandon 
Dock Waste Water Treatment 
Works in Liverpool. 

infrastructure can be provided 
in association with appropriate 
new development on site. 
Lack of capacity identified at 
Sandon Dock Waste Water 
Treatment Works in Liverpool. 
 

infrastructure can be provided 
in association with appropriate 
new development on site. 
Lack of capacity identified at 
Sandon Dock Waste Water 
Treatment Works in Liverpool. 

Flood Risk and 
Defences 

Enabling Areas at greatest risk of 
flooding from rivers 
predominantly confined to 
rural and undeveloped areas. 
Mitigation measures can be 
provided, if required, as part 
of planning application. 

Some urban development 
locations may require 
additional strategic flood risk 
mitigation measures. These 
can be provided, if required, 
as part of planning 
application.  
 

Some Green Belt locations 
require additional strategic 
flood risk mitigation measures. 
These can be provided, if 
required, as part of planning 
application.  

Sustainable 
Drainage Systems 

Essential Can be provided in 
association with each new 
development on site. 
 

Can be provided in 
association with each new 
development on site. 

Can be provided in 
association with each new 
development on site. 

Renewable Energy Complementary Can be provided in 
association with each new 
development on site. 

Can be provided in 
association with each new 
development on site. 
 

Can be provided in 
association with each new 
development on site. 

Minerals working Complementary None. None. 
 

None. 

Waste management Essential Can be provided in 
association with each new 
development on site. 

Can be provided in 
association with each new 
development on site. Waste 
Local Plan provides sites / 
delivery strategy for new 

Can be provided in 
association with each new 
development on site. Waste 
Local Plan provides sites / 
delivery strategy for new 
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Type of 
infrastructure 

Category Impacts for Scenario 1 - 
Baseline (2012) 

Impacts for Scenario 2 - 
Policy-off (2012 – 2028) 

Impacts for Scenario 3 - 
Core Strategy Policy (2012 – 
2028) 

facilities. 
 

facilities.  
 

Public Realm Essential Can be provided in 
association with each new 
development on site. 

Can be provided in 
association with each new 
development on site. 
 

Can be provided in 
association with each new 
development on site. 

Historic Environment 
protection 

Essential Can be provided in 
association with each new 
development on site. 

Can be provided in 
association with each new 
development on site. 

Can be provided in 
association with each new 
development on site. Some 
regeneration areas (e.g. 
Prescot Town Centre) may 
need a strategic review of 
impact on historic 
environment. 
 

Green Infrastructure, Sport and Leisure 
Green Infrastructure 
/ Natural 
Environment / Open 
Space 

Essential Majority of areas in 
greenspace surplus from a 
quantity perspective. Specific 
areas identified for targeted 
improvements in terms of 
quantity, quality and 
accessibility. 
 

Majority of areas in 
greenspace surplus from a 
quantity perspective. Specific 
areas identified for targeted 
improvements in terms of 
quantity, quality and 
accessibility. Estimated 
population growth could 
present additional quantity 
deficits in further areas. 
 

On-site provision required to 
support some significant 
residential developments. 
Implementation of standards 
should reduce existing 
deficits. Targeted 
improvements to quantity, 
quality and accessibility where 
necessary. 
 

Sport and Leisure Complementary Quantity deficits in Kirkby and 
Halewood for outdoor sports 
provision.  Specific areas 
identified for targeted 

Quantity deficits in Kirkby and 
Halewood for outdoor sports 
provision resolved by ongoing 
commitments. Population 

On-site provision required to 
support some residential 
developments. Targeted 
improvements to quantity, 
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Type of 
infrastructure 

Category Impacts for Scenario 1 - 
Baseline (2012) 

Impacts for Scenario 2 - 
Policy-off (2012 – 2028) 

Impacts for Scenario 3 - 
Core Strategy Policy (2012 – 
2028) 

improvements in terms of 
quality and accessibility. 
 
 

growth could present a 
quantity deficit in Prescot, 
Whiston and Cronton. Specific 
areas identified for targeted 
improvements in terms of 
quality and accessibility. 
 

quality and accessibility where 
necessary. No anticipated 
quantity deficits in the long 
term. 
 

Allotments Complementary Majority of areas in 
greenspace surplus from a 
quantity perspective (including 
allotments).  

Additional pressure may be 
placed on existing provision. 
Mitigation can be provided by 
the delivery of additional 
provision from new 
development (where 
appropriate). 
 

Additional pressure may be 
placed on existing provision. 
Mitigation can be provided by 
the delivery of additional 
provision from new 
development (where 
appropriate). 
 

Wildlife and Habitats Essential Numerous designated Local 
Wildlife Sites and Local 
Geological sites.  

Estimated population growth 
may result in additional 
pressure being placed upon 
existing assets. Mitigation can 
be provided by the protection 
and/or delivery of additional 
habitats within each new 
development.  

Estimated population growth 
may result in additional 
pressure being placed upon 
existing assets. Development 
of Green Belt Land at 
Knowsley Village may result in 
the partial loss of Local 
Wildlife Site at Knowsley Park. 
Mitigation can be provided by 
the protection of existing 
assets and/or delivery of 
additional habitats within each 
new development. 
 

Protected Trees Essential Can be provided in 
association with each new 

Can be provided in 
association with each new 

Can be provided in 
association with each new 
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Type of 
infrastructure 

Category Impacts for Scenario 1 - 
Baseline (2012) 

Impacts for Scenario 2 - 
Policy-off (2012 – 2028) 

Impacts for Scenario 3 - 
Core Strategy Policy (2012 – 
2028) 

development on site. development on site. 
 

development on site. 

Social and Health Infrastructure 
Education Complementary Surplus primary, secondary 

and special school places. 
 

Surplus primary, secondary 
and special school places. 

Surplus primary, secondary 
and special school places. 
May require review with 
regard to development of 
larger Green Belt locations.  
 

Job Centres Complementary None. 
 

None. None. 

Health Care Complementary Adequate provision of health 
care facilities including GP 
surgeries. 

Potentially 2 – 3 extra full time 
GPs required to meet baseline 
population growth. 

Potentially 10-15 extra full 
time GPs required to meet 
household growth (and 
estimated population). 
 

Emergency Services Enabling Access / required facilities can 
be provided in association 
with each new development 
on site. 
 

Access / required facilities can 
be provided in association 
with each new development 
on site. 

Access / required facilities can 
be provided in association 
with each new development 
on site. 

Community Facilities Complementary Can be provided in 
association with each new 
development on site. 
 

Can be provided in 
association with each new 
development on site. 

Can be provided in 
association with each new 
development on site. 

Tourism and the Arts Complementary None 
 

None None 

Places of Worship Complementary None None 
 

None 

Courts and Prisons Complementary None None None 
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Type of 
infrastructure 

Category Impacts for Scenario 1 - 
Baseline (2012) 

Impacts for Scenario 2 - 
Policy-off (2012 – 2028) 

Impacts for Scenario 3 - 
Core Strategy Policy (2012 – 
2028) 

 
Shopping and Town 
Centres / Markets 
 

Complementary None None None 

Theatres and 
Cinemas 
 

Complementary None None None 

Social Housing and 
Other 
Accommodation 

Complementary Shortage of affordable 
housing to meet identified 
needs. 
 

Outstanding shortage of 
affordable housing, due to 
lack of policy action 

Reduced shortage of 
affordable housing. 
Requirement will need to be 
kept under review.  
 

Social Services Complementary None 
 

None None 

Digital and Telecommunications Infrastructure 
Telecommunications Essential Can be provided in 

association with each new 
development on site. 
 

Can be provided in 
association with each new 
development on site. 

Can be provided in 
association with each new 
development on site. 

Internet and 
Broadband 

Essential Can be provided in 
association with each new 
development on site. 
 

Can be provided in 
association with each new 
development on site. 

Can be provided in 
association with each new 
development on site. 
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5.8 Identifying critical pressures 
 
5.8.1 Figure 5.3 sets out the impacts on infrastructure provision arising from 

the baseline position, the position in 2028, and the position in 2028 with 
the additional Core Strategy policies applied. Any significant impacts 
could represent critical pressures on the Knowsley infrastructure 
network.  

 
5.8.2 In summary, Figure 5.3 does not show any infrastructure pressures 

across the three scenarios that could be considered to be critical to the 
delivery of the plan. Many infrastructure standards can be addressed 
through the planning applications process, including enabling and 
essential infrastructure provision such as utilities connections, highways 
and transport connections and access for emerging services and waste 
management.  

 
5.8.3 Of the enabling and essential categories, it is worthwhile highlighting a 

few general infrastructure pressures expected over the plan period, but 
which can be addressed through the planning application process: 

 Potential need to tackle highway congestion throughout the plan 
period 

 Potential need to provide additional bus stops in Green Belt locations 

 Continued need to safeguard the route for Merseytram 

 Potential need to review town centre parking provision 

 Potential need for additional waste water treatment capacity in 
Liverpool (though Knowsley is serviced by several other facilities) 

 potential need to review and provide flood risk mitigation measures 
in parts of the Borough 

 continued need to review provision of greenspace and playing 
pitches across the Borough 

 potential need to account for risk to LWS at Knowsley Park 

 potential need to review school place provision across the Borough 

 potential need to review GP provision across the Borough 
 
5.8.4 This means that the Council has found no concerns for delivering 

development serviced by this infrastructure over the plan period. This is 
not to say that there will not be cost and phasing considerations in 
delivering such supporting infrastructure – but that these costs are not 
considered to be more than the average expected for new development 
to bear. This is particularly the case when considering the strategic 
planning required to bring forward many of the larger development sites 
to be promoted through the Local Plan, such as the locations within the 
Knowsley Green Belt.  

 
5.8.5 Of the complementary infrastructure categories, which would not 

necessarily render development undeveliverable, it is again considered 
plausible that the majority of the standards can also be met through the 
planning application process.  
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5.9 Monitoring and Review 
 
5.9.1 It is not possible for the Council and its partners to plan for all 

circumstances and requirements for infrastructure provision accurately 
over a 17 year period. The value of the exercises conducted in this 
chapter will be strengthened through regular monitoring and revision. 
This will need to focus in particular on both the infrastructure standards 
which may emerge in the future, and on reviewing the impacts on 
infrastructure provision arising from the passing of time and the 
implementation of policy. This will also need to account for emerging 
technologies, which may need to be built into infrastructure planning (for 
example in telecommunications or renewable energy) and also for 
macro effects such as climate change, which may have an increasing 
impact on the need for additional infrastructure.   

 
5.9.2 The Council will need to lead on this monitoring and review process 

through a number of mechanisms: 

 Its annual monitoring processes (including the Monitoring Report) 
which will assess the implementation of Local Plan policies, wider 
trends and progress with infrastructure projects. 

 Continued research and evidence collation, which will provide further 
detail of emerging infrastructure pressures, for example in 
association with flood risk or transport. 

 A reflexive approach to dealing with planning applications, noting 
that many development-specific infrastructure requirements can only 
be determined in association with detailed planning applications. 

 Embracing opportunities to undertake strategic masterplanning of 
larger development locations, in order that infrastructure 
requirements can be addressed holistically and in a complementary 
manner across a wide area. 

 Continued engagement with Council services, neighbouring local 
authorities, partners and private sector infrastructure providers, 
including assessment of progress with their own infrastructure 
delivery plans.   

 
5.10 The Infrastructure Priority List  
 
5.10.1 Annex 1 of this document sets out the Priority List of infrastructure 

projects that have been identified as ongoing or planned for the Core 
Strategy plan period, up to and beyond 2028. Further information about 
this list is given in Section 7 of this report. In addition, it should be noted 
that further projects may be added to this List subject to the Monitoring 
and Review processes outlined above. This could include the addition of 
new infrastructure projects required to meet the infrastructure standards 
outlined in this chapter, or additional new infrastructure standards 
introduced throughout the plan period. 
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6. PAYING FOR INFRASTRUCTURE 
 

This section sets out the implications of the infrastructure planning 
process in terms of funding, including consideration of the role of the 
development process in providing or paying for new infrastructure 
provision. This also includes a consideration of the tools available to the 
Council in collecting developer contributions, and the implications of this 
for the Council’s planning policies. 

 
6.1 Funding Background 
 
6.1.1 Within the range of ongoing, planned or required infrastructure identified 

in Knowsley, it is clear that management and funding processes must 
be in place to ensure successful delivery of infrastructure. This is the 
case for large specific items of new infrastructure, like a school or 
hospital, or whether this is development-specific infrastructure provision, 
for example in connecting new development to the utilities network. 
There are a wide variety of funding mechanisms available for new 
infrastructure, largely dependent on the type of infrastructure project. 
For example, some infrastructure is funded by the government, 
including for example the operation of the strategic highway network 
and provision of health services through the NHS. Other infrastructure is 
funding by the private sector, for example utilities and retail facilities. 

 
6.1.2 In many cases, funding mechanisms for infrastructure are already in 

place at the planning stage, including through public and private capital 
investment. However, some required infrastructure does not have an 
identified funding mechanism through these routes, or only partial 
funding. This means that the project should have an alternative funding 
mechanism identified, or be highlighted as an unfunded project which 
remains a longer term priority. This is particularly important given the 
context of national planning policy, which indicates that policies and 
projects identified in Local Plans must be shown to be deliverable, if 
they are to be included in a plan which is to be found sound at 
Examination in Public. 

 
6.1.3 An additional method by which new infrastructure can be funded is 

through the planning obligations process. This is also known as 
“planning gain” or “developer contributions”, and is essentially a method 
by which, as part of the planning application process, the developer is 
identified as the agent for provision of resources to support new 
infrastructure. In broad terms, this can either be an “in kind” contribution, 
which means the infrastructure is provided and paid for by the 
developer, or alternatively as a monetary payment, which is then spent 
by on the required infrastructure, usually by the local authority.  

 
6.1.4 This chapter provides additional discussion of the funding options 

available for infrastructure provision, and sets out the Council‟s 
approach to its own role as infrastructure provider, and supplier of 
strategic infrastructure planning for Knowsley.  
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6.2   Public Sector Funding 
 
6.2.1 The term “public sector funding” covers a wide variety of organisations, 

including national and local government, public agencies, “quangos” 
(quasi non-governmental organisations, also known as non-
departmental public bodies or NDPBs) and other state-owned 
enterprises. A basic interpretation would be to assume that any funds 
drawn from government and/or tax contributions would be classed as 
public sector funding. Funds can be drawn from public sector capital 
investment, often in major projects, or alternatively through grants, 
private finance initiative (PFI) credits or through match-funding 
applications. In addition, some public sector agencies, for example the 
Homes and Communities Agency, are equipped with their own budgets 
from central government to distribute at the local level (e.g. to local 
authorities or Registered Providers) through a bidding process. 

 
6.2.2 Whilst public sector funding has been relied upon to provide finance for 

infrastructure projects in recent years, the amount of funds available has 
been substantially reduced and restructured subsequent to the coalition 
government‟s austerity measures, introduced with the Comprehensive 
Spending Review in 2010. Whilst overall funding will be reduced, the 
government has pledged a commitment to continue to invest in strategic 
infrastructure projects, particularly those where there is a demonstrable 
link with supporting economic growth. This includes, for example, 
investment in strategic transport infrastructure, such as Crossrail in 
London, or more locally, the Mersey Gateway Bridge in Halton (although 
this is also subject to private sector investment). However, the 
government has also reduced the number of quangos nationally, whilst 
substantially reforming and restructuring others, which will have an 
impact on the ability of such organisations to support infrastructure 
projects. In the case of the Homes and Communities Agency, the 
government has reduced the overall amount of funding available to the 
organisation to support the provision of affordable housing. Overall, the 
management of national public finances has an impact on the public 
sector‟s ability to invest in infrastructure.  

 
6.2.3 The local authority is one of the major funding sources for infrastructure 

provision at the local level. The Council funds ongoing service provision, 
including critical functions like education and social services, and also 
invests in specific capital projects and programmes, for example for 
regeneration schemes. The local authority receives funds through 
national government and locally-collected Council tax and business 
rates, and is also able to bid for funds from other public sector funding 
streams, direct from national government or from quangos or other 
agencies. For large projects, local authorities may choose to work with 
partners in the public or private sector, hence assembling a portfolio of 
funding options for a particular programme. It is important to note that 
strict procurement regulations affect the Council‟s ability to plan and 
fund large projects and service delivery.  
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6.2.4 Further significant investors in infrastructure are the public sector health 
agencies which operate in Knowsley, including the Knowsley Clinical 
Commissioning Group (CCG) and St.Helens and Knowsley Teaching 
Hospitals Trust, and at present, the Knowsley Primary Care Trust 
(PCT). These organisations are responsible for investment in health 
infrastructure, ranging from surgery and hospital buildings to GP 
services, public health programmes and staffing for outreach services. 
Health funding, from national government or from other sources (e.g. 
PFI for very large projects), is carefully structured around local priorities 
and the importance of maintaining provision of service. Such funding 
could be directed to new development projects, including where health 
funding is included alongside other funding streams for a specific 
project, e.g. a new local centre which includes a GP surgery or walk-in 
centre. Additional private health infrastructure is funded privately by 
commercial interests.  

 
6.2.5 Additional public sector funds can be gathered from a variety of sources, 

including many public and voluntary sector organisations. This includes 
through public bodies bidding processes for particular capital and 
revenue funding streams held by other organisations, or through direct 
investment by non-local authority organisations in new infrastructure, 
e.g. sponsorship of academies. 

 
6.3  Consortium / Partnership Funding 
 
6.3.1 As mentioned above, consortia or partnerships are common 

mechanisms by which available funds are pooled or shared to achieve a 
particular project aim. This can include partnerships between the public, 
voluntary or private sector, including example through a PFI partnership, 
or through a Joint Venture company, whereby public funds are 
combined with private investment through agreed terms. This method of 
funding is increasingly popular for infrastructure projects, reflecting the 
difficulties in procurement of public finance for some types of 
infrastructure investment. Knowsley Council has experience in utilising 
such tools, for example through the Future Schooling programme, or the 
LIFT partnership which has delivered new health care facilities in 
Knowsley.  

 
6.4 Private Sector Funding 
 
6.4.1 The provision of private sector funding for infrastructure remains 

extremely important. This is particularly the case for infrastructure types 
which are primarily led by the private sector, including for example 
utilities such as electricity or public transport provision such as bus 
services. Generally private sector investment in infrastructure provision 
will be profit driven, for example to meet customer demand or to open 
up new avenues of service provision, which are considered to be 
profitable or otherwise beneficial to investors. In other circumstances, 
such as those described in the previous two sections, private sector 
bodies may join together with those from other sectors to deliver an 
infrastructure project, either as a procured contractor or as a partner 
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within a partnership or consortium. Increasingly, innovation in 
infrastructure funding, including methods promoted by the government, 
has seen promotion of the private sector-led solutions for filling 
infrastructure gaps as an alternative to public sector-led schemes.  

 
6.5 Funding Shortfalls 
 
6.5.1 There are some development projects which will stall or be cancelled 

due to a lack of funding, or an uncertainty around funding availability 
over the project lifetime. In other areas, there may be a clearly identified 
need for infrastructure provision, e.g. based on local needs and 
standards, and yet a severe lack of available funding to support such 
provision. This issue of funding shortfalls is a critical one for local 
authorities seeking to implement regeneration or other strategic change; 
being unable to identify a clear funding mechanism represents a clear 
barrier to delivery. Given the emphasis on demonstrating deliverability 
through the plan preparation process, this can also cause a barrier to 
include certain priorities or actions within a Local Plan.  
 

6.5.2 There is a potential role for accounting for identified funding shortfalls 
through the developer contributions process. This process enables the 
infrastructure costs associated with new development to be accounted 
for through contributions from the developer. The following sections 
explore the current use of developer contributions in Knowsley, and also 
explore the options for the future development of this as a funding tool 
for infrastructure.  

 
6.6 Developer Contributions in Knowsley 
 
6.6.1 The Council has sought developer contributions through the Section 106 

system60, albeit for limited items, as set out within Unitary Development 
Plan. Contributions are sought for greenspace provision as part of new 
residential development, in accordance with standards and evidence 
about levels of provision in different areas of the Borough. The 
mechanism for this is set out within the Greenspace Standards in New 
Development SPD, adopted by the Council in 2007. This represents an 
important source of funding for the Council‟s greenspace functions in 
terms of improving and maintaining the range of greenspaces within 
Knowsley, and also helps to absorb the financial pressures created by 
additional use of such infrastructure by new residents. Section 106 
agreements are also secured for larger developments of a range of 
other development-specific matters, including highways and access, 
although these are negotiated on a case-by-case basis. Section 278 
agreements61 are also used for provisions related to highway access. 
 

6.6.2 Many other local authorities seek a much wider range of developer 
contributions through Section 106 agreements, including the provision of 
a wide range of infrastructure items, such as those relating to education, 

                                            
60

 Under the provisions and the Town and Country Planning Act 1990 and Circular 5/05 
61

 Under the provisions of the Highways Act 1980 
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health, transport, leisure and culture, public art, lighting and recycling 
and waste facilities. The in-kind infrastructure provision or financial 
contributions sought in association with new development potentially 
represents a much wider and more substantial source of funding for 
infrastructure than is currently operational in Knowsley.  

 
6.7 Changes to Developer Contributions 
 
6.7.1 In planning for future funding of infrastructure through developer 

contributions, it is critical to note changes to the system introduced in 
recent years, the impact of which will be felt over the Local Plan period. 
These changes include both reforms to Section 106 agreements, as well 
as the introduction of a new charge which local authorities are able to 
implement, referred to as the Community Infrastructure Levy.  

 
6.7.2 As part of the process of recognising the changes to the planning 

obligations process, and through developing its own Local Plan, it is 
important for the Council to fully understand the implications of the 
changes. The Knowsley Infrastructure Delivery Plan will play a key role 
in supplying evidence to support the potential changes to planning 
obligations in Knowsley.  

 
6.8 The Community Infrastructure Levy 

 
6.8.1 The Community Infrastructure Levy was introduced in 200862, with 

various consultations resulting in the regulations coming into force in 
April 2010. The CIL represents a tariff on new development and is 
designed as an heir to the Section 106 agreement-based system. CIL 
funds can be spent on supporting development by funding the provision, 
improvement, replacement, operation or maintenance of infrastructure.  
 

6.8.2  In summary, the broad aims of the CIL system are to: 

 Increase certainty and transparency for developers; 

 Increase fairness by broadening the range of developments asked 
for contributions; 

 Allow the cumulative impacts of smaller developments to be better 
addressed; 

 Provide a more flexible system which can develop over time; 

 Provide a better and more predictable flow of revenue for Local 
Authorities; and 

 Link contributions to robust infrastructure planning and economic 
viability evidence. 

 
6.8.3 CIL can be implemented by charging authorities63 through the production 

and adoption of a “Charging Schedule”, which will set out the CIL 
charges. The Government expects that charging authorities will 
implement the CIL where there is an up-to-date development strategy 

                                            
62

 Under the provisions of the Planning Act 2008 
63

 In the case of Knowsley, this will be the local authority, although in other areas, charging 
authorities include National Park Authorities or the Mayor of London. 



Infrastructure Delivery Plan  Knowsley Local Plan Core Strategy 
 

98 
 

for the area in which they propose to charge64. The preparation of a 
Charging Schedule is a long and resource intensive process. The 
process must be closely linked to the Local Plan and specifically to the 
infrastructure planning associated with this. In setting the CIL, there is a 
need to collect a large amount of evidence, in terms of infrastructure 
delivery planning as well as economic viability testing of the proposed 
levels of CIL to be charged. The preparation of a Charging Schedule 
must also be supported by extensive public consultation and must be 
subject to an independent Examination in Public. It is in this respect that 
the CIL differs from the Section 106 system, which is often introduced in 
detail through one or more SPDs, or negotiated on a site-by-site basis 
with developers. Also, unlike Section 106 agreements, once adopted, 
the CIL Charging Schedule will be a standard charge to be consistently 
applied, with no negotiation permitted between Local Authority and 
developer to reduce the charge owing (except in some set exceptional 
circumstances). 

 
6.8.4 CIL guidance and legislation sets out the following parameters within 

which a Charging Schedule must be prepared: 

 The levy will be charged per square metre net additional increase of 
floorspace on most buildings that people normally use (not just for 
housing); 

 Most developments under 100 square metres in area will not pay the 
levy, for example, a small extension to a house; 

 Differential rates can be set based on uses and/or area, where 
evidence indicates that this would be appropriate. Zoned areas must 
be defined in relation to economic viability evidence; 

 Exemptions exist including use of land by and for charities or for 
social housing; 

 Charging authorities can offer relief from paying the levy in 
exceptional circumstances where a specific scheme cannot afford to 
pay it (strict conditions apply); 

 Affordable housing provision cannot currently be funded through CIL 
receipts, though this may be subject to change65. Developer 
contributions for affordable housing can still be sought through 
Section 106 agreements66; and 

 It is not intended that CIL receipts be the main source of finance for 
infrastructure and should not be used to remedy pre-existing 
deficiencies unless the new development makes the deficiency more 
severe. 

 

                                            
64

 It is for the local authority to decide whether the adopted development plan for the area is 
sufficiently up-to-date to implement CIL, but an up-to-date development plan would usually 
include an adopted Local Plan (or Core Strategy DPD).  
65

 The Government is in the process of consulting on potential changes to the scope of CIL-
qualifying infrastructure - see 
http://www.communities.gov.uk/planningandbuilding/planningsystem/communityinfrastructurele
vy/  
66

 The Government has indicated that this may be subject to change, and that affordable 
housing may be one of the infrastructure categories considered as part of the CIL process. 

http://www.communities.gov.uk/planningandbuilding/planningsystem/communityinfrastructurelevy/
http://www.communities.gov.uk/planningandbuilding/planningsystem/communityinfrastructurelevy/
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6.8.5 Once the Charging Schedule has been examined and adopted, the 
charging authority can begin collecting the CIL receipts on 
commencement of development. Other considerations for Local 
Authorities in collecting CIL receipts are: 

 CIL payments will be indexed (e.g. to the Retail Price Index); 

 The levy can be paid in kind (land and any existing buildings); 

 Payments over £10,000 can be collected in instalments; 

 Up to 5% of the total levy can be used to administer it; 

 There are extensive enforcement powers related to the levy 
including stop notices; 

 An individual or organisation (for example the developer) may 
assume liability for payment of the CIL. If no one assumes liability, 
the land owner is automatically liable for the charge; 

 In addition to infrastructure provision, CIL receipts can be spent on 
anything other than infrastructure that is concerned with addressing 
demands that development places on an area; 

 Authorities will be required to monitor and report annually on the 
collection and spending of their levy; and 

 The Homes and Communities Agency (HCA), development 
corporations and enterprise zones can collect CIL receipts if the 
relevant charging authority agrees. 

 
6.9  CIL and Developer Contributions 
 
6.9.1 It is the Government‟s intention that CIL will not replace Section 106 

agreements in their entirety, and that these will remain operational in a 
limited capacity. This is to avoid “double charging” by Local Authorities, 
i.e. funds being sought for the same piece of infrastructure through both 
Section 106 agreements and a CIL charge. The Government is also 
seeking to encourage the adoption of CIL through limitations on the 
ability to use Section 106 agreements when the CIL should be used 
instead – that is, limiting the ability of Local Authorities to introduce 
and/or continue to operate tariff-based Section 106 agreements, which 
produce in essence a standard charge. 

 
6.9.2 The main mechanism for this is the reduction in the scope of authorities 

to “pool” Section 106 agreement monies to pay for an item of 
infrastructure. Local Authorities will only be able to pool Section 106 
contributions from up to a maximum of five separate planning 
obligations in order to fund infrastructure works. This will occur either 
when a Charging Schedule is adopted by an authority, or in April 2014, 
whichever is sooner. This could have serious impacts for Local 
Authorities who wish to expand the range of planning obligations they 
seek currently, potentially through the introduction of a tariff-based 
system for Section 106 agreements, or indeed for those authorities who 
already have a SPD adopted based on such a system.  

 
6.9.3 The Government has also retained aspects of the guidance contained 

within Circular 5/05 and made these legal requirements, hence limiting 
the flexibility of Section 106 agreements. This means that it is unlawful 
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for a planning obligation to be charged (that is capable of being charged 
CIL) if the obligation does not meet all of the following tests: 

 Necessary to make the development acceptable in planning terms; 

 Directly related to the development; and 

 Fairly and reasonably related in scale and kind to the development. 
 
6.9.4 The tests mean that the discretion of Local Authorities to decide how the 

tests within Circular 5/05 are used is diminished. Hence, developers will 
be in a stronger position when negotiating the type and level of 
contribution, through a Section 106 agreement, that is required to 
secure a planning permission. As a result of this, planning obligations 
will be restricted to matters which mitigate the direct impacts of the 
development proposals to which they relate, so as to make development 
acceptable in planning terms. 

 
6.9.5 Advice indicates that Section 106 agreements will remain in place for 

some items of infrastructure, including for affordable housing. This 
means that authorities adopting a CIL regime will also keep a Section 
106 agreement system in place, albeit in a limited capacity. Since there 
is no legal obligation for an authority to adopt a CIL Charging Schedule, 
it may be possible for some authorities to continue to use Section 106 
agreements and remain relatively unaffected, although the restrictions to 
these agreements will apply to such authorities.  

 
6.10 CIL and the Coalition Government 
 
6.10.1 In November 2010, the government confirmed the CIL system would be 

continued because it provided a fairer system to fund new 
infrastructure. However, the coalition planned to reform the levy to 
ensure neighbourhoods share the advantages of development by 
receiving a proportion of the funds Councils raise from developers. To 
explain the reforms in more detail, CLG published a “CIL Overview”67, 
which included a short explanation of what the levy will be used for and 
how it will work.  

 
6.10.2 To this end, regulations to amend the CIL regulations 2010 were laid in 

parliament in early 2011 and came into force on 6 April 201168. The 
changes include: 

 The requirement for Local Authorities to allocate a “meaningful 
proportion” of the levy revenues raised in a neighbourhood to be 
spent in the neighbourhood; 

 The binding nature of the examiner‟s report will be limited - 
examiners will only be able to ensure Councils do not set 
unreasonable charges and Local Authorities will have discretion on 
how they correct charges that are judged as being unreasonable; 

                                            
67

 See The Community Infrastructure Levy: An Overview (CLG, 2010), at: 
http://www.communities.gov.uk/publications/planningandbuilding/communityinfrastructurelevy1  
68

 See The Community Infrastructure Levy (Amendment) Regulations 2011 at: 
http://www.legislation.gov.uk/uksi/2011/987/pdfs/uksi_20110987_en.pdf  

http://www.communities.gov.uk/publications/planningandbuilding/communityinfrastructurelevy1
http://www.legislation.gov.uk/uksi/2011/987/pdfs/uksi_20110987_en.pdf
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 Local Authorities are enabled to decide their own payment deadlines 
and instalment options; 

 The £50,000 minimum threshold for payment in kind, where 
authorities receive land instead of money, is removed. There is no 
change to the limitation that the payment is limited to land and any 
existing buildings and structures; and 

 Other amendments to reduce administrative burdens on Councils 
and developers, and make minor changes to clarify and correct the 
operation of the regulations. 

 
6.10.3 Additional changes to CIL regulations are being consulted on by the 

government69, with the latest consultation concluding in December 2011. 
 
6.11 CIL Implementation – Issues and Potential Actions 
 
6.11.1 As the CIL system has relatively recently been finalised, there remains a 

variety of unknown factors which present risks in terms of the resources 
and finances required to successfully implement the CIL. However, CLG 
and PAS have published a number of guidance documents and there 
are also a number of authorities with adopted Charging Schedules, 
whose experiences may provide useful lessons for authorities yet to 
implement the system. It is important to consider how CIL 
implementation will dovetail the preparation of Local Plans, because 
much of the work involved in setting the CIL is linked to that involved in 
preparing Local Plan documents.  
 

6.11.2 It is important to consider how the CIL and other planning obligations 
could fit within their short- and long-term funding regimes and 
resources. There is a need to account for the risks posed by the 
changes to the current system of planning obligations, and the impacts 
that this may have on the future ability to collect receipts from new 
development. Knowsley Council has identified several non-optional 
actions which it considers necessary to pursue, to support its position on 
funding infrastructure development through developer contributions in 
the future: 
1. Developing of an Infrastructure Delivery Plan to support the Local 

Plan; 
2. Completing economic viability testing as appropriate to support 

planning obligations policies within the Local Plan (notably including 
affordable housing) in accordance with guidance and best practice; 
and 

3. Considering the implications of changes to the planning obligations 
system as a result of the introduction of the CIL, on both current 
systems and potential future systems. 

 
6.11.3 In addition, Knowsley Council has identified several “optional” courses 

of action which it could pursue. These are not mutually exclusive and 
include:  

                                            
69

 See CLG website at: 
http://www.communities.gov.uk/publications/planningandbuilding/cilreformconsultation  

http://www.communities.gov.uk/publications/planningandbuilding/cilreformconsultation
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 Continuing with current Section 106 agreement based regimes; 

 Expanding current Section 106 regimes to account for a wider range 
of infrastructure / tariff system (in the short term, prior to translation 
to a CIL system); 

 Actively pursuing the CIL for adoption; 

 Delays to pursuing the CIL for adoption; and/or 

 Seeking to pursue the CIL in partnership with sub-regional partners. 
 
6.11.4 Knowsley Council‟s current position at the time of publication of this 

version of the Knowsley IDP is that it has not yet decided whether to 
progress with a CIL Charging Schedule. However, it has completed two 
of the three non-optional actions identified in paragraph 6.11.2. The first 
of these is the development of the IDP (this document). The second is 
the completing of economic viability testing, which is discussed in further 
detail in the following section. 

 
6.12 Economic Viability Assessment 
 
6.12.1 As part of the preparation of policies relating to affordable housing and 

other planning obligations, there is a need for the Council to prepare 
economic viability evidence to support policy approaches. In simple 
terms, this is required to ensure that the level of contributions expected 
from developers is set as an appropriate level, which would not have 
any negative impacts on the financial viability of the scheme. Such work 
can be undertaken at the plan-level (i.e. when planning policies are 
being set) or also at the development level (i.e. in association with a 
particular development and associated planning application). In setting a 
CIL, this is particularly important at the plan-level (i.e. DPDs and/or 
Charging Schedules), as once set, a CIL charge is not negotiable on a 
development-by-development basis. 
 

6.12.2 It is important that, as part of the viability assessment process, the full 
range of potential planning obligation charges are taken into account, 
including those set to be collected through the Section 106 process, and 
also those to be included within a CIL Charging Schedule. This will help 
the Council‟s approach to comply with the requirements of the National 
Planning Policy Framework with regard to viability testing. 

 
6.13 Knowsley Council‟s Economic Viability Assessment 
 
6.13.1 In Spring 2012, Knowsley Council commissioning specialist consultants 

Keppie Massie to produce an Economic Viability Assessment for the 
Borough. Through the brief for the project, the Council prescribed its 
ideal study methodology, which sought to meet the requirements of the 
NPPF as well as best practice guidance for plan level viability testing, 
issued by RICS70 and the Local Housing Delivery Group71. The 
methodology included several key stages, summarised below: 

                                            
70

 Financial Viability In Planning (RICS, 2012) 
71

 Viability Testing Local Plans (Local Housing Delivery Group, 2012) 
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 Calculating “baseline” economic viability conditions in Knowsley, 
across a wide variety of hypothetical development schemes, 
including different uses, sizes, areas and land types; 

 Calculating the likely development costs imposed by the proposed 
Core Strategy policies;  

 Formulating policy recommendations for future developer 
contributions in Knowsley; and 

 Capacity building for the Council‟s “in house” staff.  
 
6.13.2 Keppie Massie and their consultancy team have built upon this 

methodology, applying their detailed market knowledge and surveying 
experience to each of the stages. Further detail on their approach, 
including the costing information used to populate the study, please see 
the final study report72, which was published in October 2012.  
 

6.13.3 The study concluded that financial viability of new development in 
Knowsley is mixed. At the baseline level, this showed that: 

 Residential schemes of larger sizes, and on previously undeveloped 
or Green Belt Land showed a high degree of viability, with an 
excessive development surplus recorded; 

 Smaller residential schemes in lower value areas showed negative 
viability, indicating that they would not be viable in current 
circumstances; 

 Many forms of commercial development showed a negative 
economic viability position, including office and industrial uses, in 
most parts of the Borough; and 

 Retail schemes of different types and sizes showed a high degree of 
viability. 

 
6.13.4 Drawing on the Core Strategy, the implications of the application of a 

number of policy options was assessed, in terms of the impacts they 
would have on baseline appraisals. This involved working out the costs 
associated with policy asks such as for affordable housing, Code for 
Sustainable Homes, Sustainable Drainage Systems, public open space 
and highways and transport infrastructure. Such “costs” could be in the 
form of “in kind” provision, such as on site public open space, or through 
financial contributions, for example for affordable housing. This showed 
that some policy asks had a very high cost for development, including 
Code for Sustainable Homes Levels 5 and 6, and high levels of 
provision of affordable housing. Other policies had less severe financial 
implications, such as provision of other design standards, and provision 
of public open space. These financial impacts were applied to the 
baseline position established earlier in the study, to determine the extent 
of their impact on different types of development. This showed that in 
the majority of cases, the application of all policy options within the Core 
Strategy placed development at financial risk. 
 

                                            
72

 Knowsley Economic Viability Assessment (Keppie Massie et al, 2012) 
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6.13.5 The Knowsley Economic Viability Assessment recommends that a 
sensitive and flexible approach to setting policies which affect economic 
viability of new development be taken. This would involve assessing the 
priority of policy asks in accordance with their impacts on development 
and their importance to the implementation of the Local Plan. It is also 
recommended that the Council carefully consider which policies will 
need to be prioritised due to their status within national policy and 
legislation. Where appropriate, the Council should consider reducing 
policy asks, if developers submit site-specific economic viability 
evidence which robustly demonstrates that the development cannot 
afford to meet all of the required policy asks. It also recommends that 
the full range of policy tools be used to secure the policy asks, through 
compliance with the development plan, the use of legal agreements 
(such as Section 106 and Section 278 agreements) and through the 
application of development tariffs, such as the Community Infrastructure 
Levy.  
 

6.13.6 Keppie Massie noted that macro economic circumstances will have a 
significant impact on development viability, and therefore regular 
monitoring and updating of economic viability evidence will be critical to 
ensuring that the application of planning policy is done with reference to 
relevant evidence.  
 

6.14 Implications for the Knowsley Local Plan 
 
6.14.1 The Economic Viability Assessment has significant implications for both 

the Local Plan Core Strategy and also for other Local Plan and 
supporting planning policy documents. For the Core Strategy, the main 
implication is ensuring that the planning policies set are done so 
sensitively with regard to plan-level viability. This means setting policies 
which recognise the marginal position with regard to viability for some 
developments, but also recognise the potential for other developments 
to contribute to infrastructure provision. In addition, as noted, the EVA 
provides evidence to support the use of tools to seek developer 
contributions over the plan period. The Council must give particular 
consideration in the short to medium turn regarding its approach to this 
issue, to ensure that the most appropriate tools are used.  

 
6.14.2 Within the Local Plan Core Strategy, the Council has included a wide 

range of policies which mention developer contributions, for provision of 
both in-kind infrastructure as well as financial contributions. These 
include: 

 Policy CS 7 'Transport Networks' 

 Policy CS 15 'Delivering Affordable Housing' 

 Policy CS 17 'Housing Sizes and Design Standards' 

 Policy CS 19 'Design Quality and Accessibility in New Development' 

 Policy CS 21 'Greenspaces and Trees' 

 Policy CS 22 'Sustainable and Low Carbon Development' 

 Policy CS 27 'Planning for and Paying for New Infrastructure' 
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6.14.3 To complement these policies, Policy CS27 „Planning and Paying for 
New Infrastructure‟ has been drafted with the regard to the 
recommendations of the EVA and also with regard to the findings of this 
Infrastructure Delivery Plan. The main principles of the policy approach 
are: 

 To set in policy terms the requirement for new development to 
contribute towards the provision of infrastructure; 

 To set out that these contributions will be sought in accordance with 
other Core Strategy policies, as well as for infrastructure to directly 
support the development, and also for strategic infrastructure to 
support Borough-wide development; 

 To introduce the concept of economic viability testing, including on a 
development-by-development basis, and that this can be used in 
selected instances to renegotiate the amount of developer 
contributions being sought; and 

 To highlight the importance of new development having regard to the 
Infrastructure Delivery Plan. 

 
6.14.4 This approach enables the Council to use tools including Section 106 

agreements, and if appropriate, the Community Infrastructure Levy, to 
collect developer contributions. 

 
6.15 Future Considerations 
 
6.15.1 In deciding on its approach to seeking developer contributions, the 

Council is committed to undertaking a number of tasks: 

 Investigating the feasibility of introducing a Community Infrastructure 
Levy in Knowsley, with regard to the findings of the EVA and the 
requirements for strategic infrastructure provision in Knowsley 

 Review its current system of developer contributions with regard to 
the legal limitations to be placed on the use of Section 106 
agreements from April 2014 

 Consider through regular review and monitoring the infrastructure 
required to support new development over the plan period, and the 
ongoing suitability of the developer contributions tools in use 

 Develop experience and knowledge of dealing with economic 
viability evidence as a tool for negotiation of developer contributions.  
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7. THE KNOWSLEY INFRASTRUCTURE PRIORITY LIST 
 

7.1 About the Infrastructure Priority List 
 
7.1.1 Annex 1 of this document includes a schedule of ongoing, forthcoming 

and planned infrastructure projects within Knowsley. The schedule is 
organised on a township area basis, with projects falling within each 
township clearly stated. In addition, a range of infrastructure projects 
which cut across the township areas are given separately, 
demonstrating their impact on all of Knowsley‟s communities. Finally, a 
range of infrastructure projects outside of Knowsley – but with 
implications for some or the entire Borough – are included in the 
schedule.  
 

7.1.2 The infrastructure projects given in the draft Priority List have been 
sourced from a variety of information, including that presented in the 
previous sections of this draft Infrastructure Delivery Plan. This includes 
projects that are already under construction or in the final planning 
phases, as set out in section 4.2 of this report. In addition, this also 
includes projects which are planned or safeguarded for the longer term, 
as identified in section 4.3 of this report. This includes projects which 
remain long term priorities for the Council and its partners, but for which 
no clear delivery or funding mechanism has been identified. Finally, 
additional projects have been highlighted as being critical to the delivery 
of Core Strategy policies. 
 

7.2 Headings of the Infrastructure Priority List 
 
7.2.1 The list has several sections, which seek to demonstrate different 

aspects of infrastructure projects. These include the following column 
headings. 
 

7.2.2 Delivery Period: Details about the anticipated timescales for delivery of 
projects have been included. In the case of ongoing projects, the 
delivery period can commence in the past, with the completion date 
anticipated for the future. For some projects, particularly where funding 
arrangements have been made the appropriate consents given, it is 
possible to be very specific about the delivery period for the project. For 
other projects, which may be longer term or more aspirational in nature, 
it is has been possible only to give an approximate or indicative delivery 
period, which may be subject to review.  
 

7.2.3 Estimated Cost: The total costs of infrastructure projects has been 
indicated, including, where appropriate, the total project cost and the 
individual cost of specific elements, e.g. those which have already been 
completed. In some cases, information about the likely cost of 
infrastructure projects has not been made available, either due to the 
stage of project planning being too early to identify even broad costs, or 
for reasons of commercial sensitivity. 
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7.2.4 Delivery Lead: This is organisation or organisations that have been 
identified as leading on the delivery of an infrastructure project, including 
project planning and management. In some cases, it has been possible 
to clearly identify the delivery leads, while in others the stage of project 
planning has meant that a clear delivery lead has not yet been 
identified. The identification of a delivery lead or leads can be directly 
linked to the identification of funding arrangements for the project. It is 
critical for the purposes of this document to accurately identify as many 
delivery leads as possible, in order that the accountable body can be 
contacted for updates on project delivery, for monitoring and policy 
review processes. 
 

7.2.5 Funding Arrangements: Details about funding arrangements for 
infrastructure projects have been sought, including identifying the 
sources of funding which have been, or will be, drawn upon to support a 
project. In some cases, specific funding sources have been identified, 
often when the project has reached the late planning or delivery stages. 
As above, in other cases, the course of project planning has not yet 
resulted in the identification of funding sources, for example, where bids 
are outstanding, or where projects have been stalled due to a lack of 
funding availability. 

 
7.3 Next Steps and Project Plan 
 
7.3.1 There are various instances within the draft Infrastructure Priority List 

where information is currently unknown or missing. As eluded to above, 
it is important to recognise that there could be a variety of reasons as to 
why the information may be missing, including that due to the stage of 
project planning the information may not yet be available for publication. 
In addition, it is recognised that there is further research and 
communication work to be undertaken by the Council in finalising the 
Infrastructure Priority List. This may include further work by the 
proposed steering and stakeholder groups to engage those responsible 
for delivering projects in sharing information. It is also clear that as time 
passes, the Infrastructure Priority List will need to be updated with 
emerging information relating to specific projects, as they pass through 
the planning and delivery phases. This will also include additional 
projects which will emerge over the coming months and years, and the 
removal from the list of projects which have been completed. In this 
sense, the Infrastructure Delivery Plan, and it particular its Infrastructure 
Priority List, will be an evolving document, which will be amended 
continually over time. 

 
7.3.2 Annex 2 of this document sets out a summary of the tasks completed for 

this plan and priority list. It also includes summary of the monitoring and 
review processes which will need to be undertaken to ensure that the 
document remains relevant and up-to-date over the Local Plan period.  
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ANNEX 1: INFRASTRUCTURE PRIORITY LIST 
 
1.1 The following list of infrastructure schemes provides the summary details of the main schemes that are planned for 

delivery and will support the delivery of the key areas of development within the Core Strategy. As explained in 
section 8 of this report, this represents the best available information at the time of production.  This schedule will be 
further revised following the preparation of subsequent plans, and also through monitoring and review processes.  
 

1.2 The information presented here has been drawn from research and consultation with a range of partners and 
stakeholders. This builds upon the draft List included in the Interim Infrastructure Delivery Plan.  

 
1.3 The schedule is organised by the areas represented by the Knowsley Townships. These areas are: Huyton and 

Stockbridge Village; Kirkby; Prescot, Whiston, Cronton and Knowsley Village; and Halewood. The final section of the 
schedule relates to projects outside of the Knowsley area, but which are identified as having a potential impact on the 
Borough. 

 

Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Huyton and Stockbridge Village 

North Huyton New Deal for Communities 
Regeneration 

 Provision of at least 1450 new dwellings 

 New local centre 

 (additional elements already completed) 
 

2000 - 
2030 

£200m (whole 
project) 

North Huyton 
NDC inc. 
Revive 
Consortium 
and Knowsley 
MBC 
 

Revive 
Consortium / 
Knowsley MBC 

CS9 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Stockbridge Village Residential Regeneration 

 Replacement of unpopular stock and delivery 
of new housing (up to 700 homes) 

 Creation of safer cycling and walking routes 
throughout Stockbridge Village 

 

2013 - 
2020 

£114m Knowsley 
MBC, 
Knowsley 
Housing Trust 
and Villages 
Housing Trust 
 

Unknown CS9 

Northern Hub: Broadgreen to Huyton Rail 
Improvements 

 Four tracking of the City Line 
 

2014 - 
2020 

£22m (approx 
- part of 
£530m 
project) 
 

Network Rail Network Rail / 
DfT 

CS8 

Knowsley Leisure and Culture Park – Phase 2 
(BMX and Velodrome) 
 

2011 - 
2012 

£1.3m Knowsley 
MBC 

Knowsley MBC 
Leisure Strategy 
Funding 
 

CS27 

National Wildflower Centre Expansion 
 

2012 - 
2015 

£5.4m National 
Wildflower 
Centre / 
Landlife 
 

National 
Wildflower 
Centre / Landlife 
/ NWDA 

CS8 

Huyton Town Centre Transport Improvements 

 Improved integration between Huyton rail and 
bus station 
 

2011 – 
2020 

£0.2m 
(approx) 

Merseytravel Merseytravel 
(including LTP3) 

CS8 

Page Moss bus station and interchange 

 Improved facilities and information provision 
 

2011 - 
2030 

£0.4m Merseytravel Merseytravel 
(including LTP3) 

CS8 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Kirkby 

Kirkby Town Centre Regeneration 

 Improvements to Kirkby bus station 

 Provision of retail floorspace 

 Public realm enhancements 
 

2013 - 
2015 

£200m Spenhill 
Regeneration 

Private 
Investment 

CS6, 
CS10 

Kirkby Town Centre Regeneration - Civic Suite 

 One Stop Shop 

 Library 

 Local history archive 
 

2012 - 
2013 

£5m Knowsley 
MBC 

Knowsley MBC 
Capital 
Investment / 
Developer 
Contributions 

CS10 

Kirkby Town Centre Regeneration - Health centre 

 Walk-in centre 

 GP and Dental Surgeries 

 Health and wellbeing facilities 
 

2012 - 
2013 

£9.5m LIFT initiative 
(NHS 
Knowsley, 
Knowsley 
MBC, Renova 
Developments) 
 

NHS Knowsley / 
Renova 
Developments 

CS10 

Kirkby Town Centre Regeneration 

 Kirkby market improvements 
 

2012 - 
2013 

£2.5m Knowsley 
MBC 

Knowsley MBC 
Capital 
Investment / 
Developer 
Contributions 
 

CS10 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Tower Hill Residential Regeneration 

 Provision new dwellings (at least 300) 

 New local centre 

 Improvements to local facilities (including 
enhanced public transport, walking and 
cycling) 

 

Up to 
2028 

£Unknown (up 
£10m for local 
centre and up 
to £2m for 
transport 
improvements) 

Knowsley 
MBC / 
potential 
regeneration 
partner 

Unknown – 
potentially 
private 
developer for 
new dwellings 
and local centre, 
and LSTF, 
KMBC, 
developer 
contributions for 
the transport 
improvements 
 

CS12 

Kirkby Rail Improvements 

 Headbolt Lane Railway Station  

 Park and Ride 

 Aspiration for Kirkby to Wigan rail 
electrification 

Up to 
2030 

£22m Merseytravel / 
Network Rail / 
Transport for 
Greater 
Manchester 
 

None – 
potentially 
LTP3, RFA, 
Network Rail, 
Merseytravel 

CS8 

Kirkby Bus Station / Bus Interchange 2011 – 
2030 

£5m (approx) Merseytravel Merseytravel 
(including LTP3) 

CS7, 
CS10 
 

Knowsley Industrial Park - Green Routes 
 

2010 - 
2015 
 

£2.075m Potential Joint 
Venture 
Company 

KMBC, EU 
funding, 
Sustrans, RFA, 
LTP3  
 

CS11 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Knowsley Industrial Park - Gateways 2010 - 
2015 

£2.25 - £2.7m Potential Joint 
Venture 
Company 

KMBC, Single 
Pot, EU funding, 
RFA, LTP3, 
developer 
contributions 
  

CS11 

Knowsley Industrial Park - Accessibility 2010 - 
2020 

£1.87m  Potential Joint 
Venture 
Company 

Network Rail, 
EU funding, 
RFA, 
Merseytravel, 
KMBC, bus 
operators, HA, 
PFI, Sustrans  
 

CS11 

Knowsley Industrial Park - Utility Provision 2010 - 
2015 
 

£0.4m - £6.5m  Potential Joint 
Venture 
Company 

Businesses, bus 
operators, 
Merseytravel, 
KMBC, RFA, EU 
funding  
 

CS11 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Knowsley Industrial Park - Green energy 
infrastructure / energy networks 

2010 - 
2020 

£10.1m +  Potential Joint 
Venture 
Company / 
Strategic 
Partner 

ELANA/Carbon 
Trust for 
business case, 
private sector, 
EIB, NWDA, 
Scottish Power, 
businesses, 
OFGEM, EST, 
KMBC, 
landowners  
 

CS11 

Knowsley Industrial Park - New local centre 
 

2010 - 
2020 

£13m Potential Joint 
Venture 
Company 
 

Unknown CS11 

Expansion of Knowsley Rail Freight Terminal 
 

2010 - 
2020 

£0.5m - £10m  
 

Potential Joint 
Venture 
Company / 
Knowsley 
MBC / Potter 
Group 
 

Unknown CS11 

Mersey Forest: Northwood planting 
 
 
 

2011 - 
2012 

£0.167m  The Mersey 
Forest / 
Knowsley 
MBC 
 
 

Forestry 
Commission 
EWGS, NWDA 

CS8 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Prescot, Cronton, Whiston and Knowsley Village 

Prescot Town Centre - Townscape Heritage 
Initiative Bid 
 

2013 - 
2018 

£2.95m 
(potential) 

Knowsley 
MBC 

Knowsley MBC / 
Heritage Lottery 
Fund 
 

CS14 

Prescot Town Centre – Living Over the Shops 
Scheme 

2013 - 
2015 

£0.550m 
(approx.) 

Knowsley 
MBC / KHT   

Knowsley MBC / 
KHT / HCA 

CS3, 
CS6, 
CS14, 
CS15, 
CS17  

Prescot Town Centre - Shakespeare North 
Project 
 

Unknown £15m Knowsley 
MBC / 
Shakespeare 
North Trust 
 

Unknown CS14 

Prescot Leisure Centre Improvements 

 Health and fitness facilities 

 Café bar 

 Modern changing facilities 
 

2012 - 
2013 

£1.4m Knowsley 
MBC 

Knowsley MBC 
Leisure Strategy 
funding 

CS27 

Whiston Hospital – Parking and Demolition of 
Redundant Buildings and completion of Parking 
Provision 
 

2011 - 
ongoing 

£250m (whole 
project) 

St.Helens and 
Knowsley 
Hospital Trust 
 

St.Helens and 
Knowsley 
Hospital Trust / 
PFI 

CS27 

Cronton Claypit Minerals Extraction and Landfill 
 

1999 – 
ongoing 
 

£Unknown Ibstock Group Private sector 
(minerals 
extraction) 
 

CS25, 
CS26 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Knowsley Cemetery Expansion 
 

2012 – 
2018 

£0.093m Knowsley 
MBC 

Knowsley MBC 
Capital 
Investment 
 

CS8, 
CS21, 
CS27 
 

Halewood 

Liverpool John Lennon Airport Eastern Access 
Transport Corridor 
 

2014 – 
2018 

£Unknown Liverpool 
Airport 

Unknown – 
likely to include 
private sector 
funding 
 

CS8 

Ravenscourt District Centre Regeneration  

 Provision of retail floorspace 
 

2011 - 
2012 

£5.5m Knowsley 
MBC / 
Neptune 
Developments 
 

Knowsley MBC / 
private 
investment 

CS6 

Borough Wide Schemes 

Street Lighting and Signage PFI Scheme 
 

2011 – 
2036 

£58m Knowsley 
MBC / Scottish 
and Southern 
Energy 
 

PFI - DfT / 
Knowsley MBC 

CS8, 
CS27 

Liverpool to Manchester Railway Electrification 
(Chat Moss Line & Wigan North Western Line) 
 

Up to 
2020 

£300m 
(approx) 

Network Rail DfT (Northern 
Hub) / Network 
Rail 
 

CS8, 
CS27 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Delivery of Merseytram  

 Line 1 (Liverpool to Kirkby) 

 Line 2 (Liverpool to Prescot) 
 

Unknown £450m Merseytravel Unknown CS8 

Implementation of Quality Bus Corridors and 
Quality Bus Contracts 
 

Ongoing £Unknown Merseytravel / 
Knowsley 
Council / Bus 
Operators / 
Merseyside 
Police 
 

Local Transport 
Plan / other 
public 
investment 
 

CS8, 
CS27 

Statutory Quality Partnership Scheme 

 Liverpool to St.Helens Route via Prescot 
(10/10a) 

Up to 
2020 

£Unknown Merseytravel / 
Knowsley 
MBC / Bus 
Operators / 
Merseyside 
Police  
 

Unknown CS8 

Preservation and maintenance of Strategic Green 
Links 
 

Ongoing Unknown Knowsley 
MBC / public 
and private 
landowners / 
other public 
bodies 

Knowsley MBC / 
developer 
contributions / 
other public 
investment and 
grants 
 

CS8 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Low Emission Vehicle Infrastructure 

 BIONIC Project 

 Plugged in Places Bid 
 

Up to 
2020 

£Various, 
dependent on 
technology 

Merseytravel / 
Knowsley 
MBC / Private 
Developers 
 

Unknown CS8 

Greenspace Asset Management Plan 
Infrastructure 

2011 - 
2036 

£15.7m Knowsley 
MBC 

Knowsley MBC 
Capital 
Investment / 
Developer 
Contributions 
 

CS8, 
CS21 

Implementation of Minerals Safeguarding Areas 
 

By end 
2014 
 

n/a Knowsley 
MBC 

n/a CS25 

Identification of waste sites 
 

By end 
2013 
 

n/a Knowsley 
MBC 

n/a CS26 

Merseyside Recycling and Waste Authority 
Resource Recovery Contract 

2013 
onwards 

£400m Merseyside 
Recycling and 
Waste 
Authority 
 

PFI / Waste 
Infrastructure 
Credits 
 

CS26 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Mersey Forest - Specific site improvements 
including: Acornfields; Ten Acre Pits; New Hutte;  
Stadt Moers; Carr Lane Wood and Little Wood 
 

2011 
onwards 

Varies across 
each site 

The Mersey 
Forest / 
Knowsley 
MBC 

Various 
including:  
FC EWGS / 
Community 
Spaces / 
Developer 
Contributions  
 

CS8 

Mersey Forest - Big Tree Plant: Millbank Park; 
Halewood Env Centre; St. Alberts Primary 
School; St. John Fisher school; Eaton Street; The 
Pasture 
 

2011 - 
2012 

£0.574m The Mersey 
Forest / 
Various 

Big Tree Plant CS8 

Access to Nature:  
Work around Little Wood with Community groups 
 

2011 - 
2013 

£Unknown The Mersey 
Forest / 
Natural 
England 
 

Access to 
Nature / Big 
Lottery Fund 

CS8 

Forest Schools: High Field Special School; 
Sandfield Nursery; Stadt Moers; Halewood 
Triangle; Northwood and Millbrook Park.  
 

2011 - 
2012 

£Unknown The Mersey 
Forest 

Various 
including Landfill 
tax 

CS8 

Croxteth Brook and River Alt Catchment 
Restoration project 
 

2012 - 
2015 

£Unknown Environment 
Agency / 
Knowsley 
MBC / United 
Utilities 

The Cass 
Foundation / 
The Mersey 
Forest 
 

CS8, 
CS24 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Community Energy Saving Project 

 Stockbridge Village 

 Kirkby 

2010 
onwards 
 

£350m 
(national 
project) 

Knowsley 
MBC / British 
Gas / 
Wetherby 
Building 
Systems 
 

DECC / Private 
Investment 

CS3, 
CS17, 
CS19 

Key Sub-regional Schemes 

Mersey Gateway Project (Halton) 
 

2013 - 
ongoing 

 £600m 
approx 

Halton BC Halton BC / 
Department for 
Transport / PFI 
  

n/a 

Expansion of Mersey Multi-Modal Gateway 
(3MG) (Halton) 
 

2010 - 
2013 

£92m Halton BC /  
Stobart Group 

Halton BC / 
various public 
sector / private 
investment 
 

n/a 

Mersey Gateway Port (Halton) 2011 - 
2015 

£50m Stobart Group Halton BC / 
various public 
sector / private 
investment 
 

n/a 

Port of Liverpool Post-Panamax Container 
Terminal (Sefton and Liverpool) 
 

2011 – 
2014 
 

£300m Peel Ports Peel Ports n/a 

John Lennon Airport Expansion (Liverpool and 
Halton) 
 

Up to 
2030 

£600m Liverpool 
Airport 
 

Peel Airports n/a 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Liverpool City Centre Rail Improvements 
(Liverpool) 

 Central station remodelling 

 Improvements at Moorfields and James Street 
 

2012 - 
2014 

£40m Network Rail / 
Merseytravel 

Network Rail n/a 

Edge Lane Project (Liverpool) 
 

Ongoing £65m Liverpool 
Vision 

Liverpool CC / 
Department for 
Transport / other 
partners 
 

n/a 

New Mersey Leisure Park (Liverpool) 
 

2012 
onwards 
 

£20m Benmore 
Group 

Private 
Investment 

n/a 

Liverpool and Wirral Waters (Liverpool and 
Wirral) 
 

2012 – 
2042 and 
beyond 
 

£10bn Peel Holdings Peel Holdings / 
private 
investment 

n/a 

Thornton to Switch Island Link Road (Sefton) 
 

2013 - 
2014 

£17.4m Sefton MBC Sefton MBC / 
Department for 
Transport 
 

n/a 

Halton Curve (Halton / Cheshire) 
 

Up to 
2030 

£12m Halton BC / 
Merseytravel / 
Network Rail 
 

None n/a 
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Scheme 
Delivery 
Period 

Estimated 
Cost 

Delivery Lead 
Funding 

Arrangements 

Local 
Plan 

Policy 
Link 

Skelmersdale Town Centre Regeneration (West 
Lancashire) 
 

2013 - 
2014 

£20m West 
Lancashire BC 
/ St.Modwen 
 

Private 
Investment 

n/a 

Skelmersdale Rail Link and new station (West 
Lancashire) 

After 
2025 

£60m Merseytravel / 
Lancashire 
County 
Council / 
Network Rail 
 

None  n/a 

Liverpool Loop Line cycle way and green corridor 
(all) 

After 
2025 

£Unknown Merseytravel / 
Sustrans 
 

Unknown n/a 
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ANNEX 2: CORE STRATEGY INFRASTRUCTURE IMPLICATIONS 
 
Table A2.1 Core Strategy – Infrastructure Areas and Implications 
 

Policy 
Reference 

Infrastructure Areas Infrastructure Implications 

SD1: 
Sustainable 
Development 

n/a n/a 

CS1: Spatial 
Strategy for 
Knowsley 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Social and Health 
 

 Recommends “an efficient and sustainable use of land and infrastructure” 

 Includes “neighbourhood management initiatives” and “improvements to 
public realm” within regeneration priority 

 Recommends that a priority includes “enhance existing employment areas 
and provide a range of sites and premises for new employment 
development” 

 Includes  the development priority of “maintain and enhance the borough‟s 
town and district centres” 

 In relation to transport, includes “maintain and enhance networks for 
passenger and freight transportation” 

 Includes the development priority of “maintain and enhance the Green 
Infrastructure network and areas of environmental importance” 

 Highlights priority areas of regeneration, and notes that other areas may be 
subject to similar measures, depending on funding availability 
 

CS2: 
Development 
Principles 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Social and Health 

 Digital and 
Telecommunications 

 Includes development principle relating to “providing opportunities for 
positive lifestyle choices and health improvement for people of all ages”.  

 In relation to adapting to climate change, includes “identifying and applying 
measures offering effective mitigation and adaptation to likely 
environmental, social and economic impacts of climate change”.  

 Supports “selecting locations that reduce the need to travel, especially by 
car, and enable people as far as possible to meet their needs locally” and 
also “encouraging safe and sustainable access to all”.  
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Policy 
Reference 

Infrastructure Areas Infrastructure Implications 

 In relating to recognising environmental limits, includes principles relating to 
“protecting and enhancing the historic environment”, “promoting good 
quality design”, “mitigating the potential impacts of traffic growth and road 
traffic on highway safety, air quality, noise and health”.  

 Includes “ensuring no negative impact on flood risk, air quality, water 
quality, land quality, social quality and noise or vibration levels”.  

 Central principle of “make the most efficient use of available resources and 
infrastructure by prioritising locations… which: do not require major 
infrastructure investment… or where this is unavoidable, incorporate 
appropriate phasing, and delivery assistance; support prudent and efficient 
management of natural and man-made resources; and promote sustainable 
construction and efficiency in resource use.”  

 

CS3: Housing 
Supply, 
Delivery and 
Distribution 

 Physical and 
Environmental 

 Social and Health 

 Implicit infrastructure implications associated with provision of 8100 new 
dwellings between 2010 and 2028 at an annual average of 450 dwellings 
per annum.  

 Includes approach of seeking densities of approximately 30 dwellings per 
hectare will be sought for residential development in Knowsley. 

 

CS4: Economy 
and 
Employment 

 Transport 

 Physical and 
Environmental 

 Social and Health 
 

 Recommends provision of “sufficient land to meet employment development 
needs to 2028”, a total of 183.5ha.  

 Includes “improving transport linkages between housing and employment 
areas”. 

 Highlights priority to “address skills and educational barriers to employment” 
and also “support the appropriate development of tourism facilities”. 

 Includes approach that “new retail and town centre leisure uses will be 
primarily located within existing town centres”. 

 

CS5: Green 
Belt 

 Transport 

 Physical and 

 Includes overall priority to preserve “the visual and recreational amenities of 
the Green Belt”. 
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Policy 
Reference 

Infrastructure Areas Infrastructure Implications 

Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Principle that development within reserved or safeguarded locations within 
the Green Belt must “demonstrate a comprehensive approach to 
infrastructure provision to meet the needs of future development including 
development of any neighbouring land which is allocated, reserved or 
safeguarded for future development”.  
 

CS6: Town 
Centres and 
Retail Strategy 

 Social and Health 
 

 Recommended town centre hierarchy, where “Huyton, Kirkby and Prescot 
Town Centres will enhance their equal role providing comparison and 
convenience shopping to serve the needs of their respective catchment 
areas, with a complementary mix of leisure, health, residential, education, 
employment and other service uses” and “Halewood, Liverpool Road / Page 
Moss and Stockbridge Village will retain a district centre role providing a 
local shopping function to complement the town centres, mainly focused on 
convenience shopping and services appropriate to local needs.” In addition, 
“Local Centres will provide local shopping and service provision”.  

 Includes recommended distribution and phasing of new comparison goods 
shopping and new convenience goods shopping across town and district 
centres.  
 

CS7: Transport 
Networks 

 Transport  Overall principle of supporting a sustainable and integrated transport system 
that will “support the economy by facilitating efficient movement of people 
and goods within the Borough” and to areas within the City Region; “help 
meet the development needs of the Borough”; “ensure people can get to 
where they need to go by a choice of walking, cycling and public transport”. 
The system will also enhance road safety, seek to reduce carbon emissions 
and improve health and wellbeing.  

 Includes approach that new development will be located and designed to 
prioritise accessibility, will be accompanied by transport assessments or 
travel plans, will be in compliance with adopted parking standards, and will 
be inclusive of emerging new technologies seeking to mitigate or minimise 
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Policy 
Reference 

Infrastructure Areas Infrastructure Implications 

carbon emissions.  

 Identification of a range of strategic transport schemes and programmes 

CS8: Green 
Infrastructure 

 Transport 

 Green Infrastructure, 
Sport and Leisure 

 Recommends protection of Knowsley‟s existing Green Infrastructure and its 
beneficial functions, to “ensure more attractive and cleaner residential 
neighbourhoods”, “sustain and promote biodiversity”, “preserve the 
character and function of historic environments”; “mitigate the effects of 
climate change and flood risk”; “provide opportunities for sport and 
recreation within walking distance of housing, employment, health and 
education facilities”. 

 Includes actions focussing on: protection and enhancement of strategically 
important areas of greenspace; ensuring an appropriate quantity and 
improved quality of locally important open spaces; protection, maintenance 
and improvement of new Green Infrastructure assets; maximising 
opportunities to protect, enhance or improve biodiversity; improving 
accessibility to greenspaces; enhancing the role of Green Infrastructure as 
an accessible and attractive environment; working in partnership with 
neighbouring authorities and other relevant bodies.  

 Includes “delivering new integrated and functional Green Infrastructure that 
provides mitigation and adaptation to climate change, such as sustainable 
drainage systems, carbon capture and storage and green roofs.” 

 Identification of a range of strategic green links. 

 Confirmation that the Council “will work with partners to help deliver 
programmes and strategies to enhance Green Infrastructure” through sub-
regional initiatives.  
 

CS9: Principal 
Regeneration 
Area - North 
Huyton and 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 

 Recommends provision of new housing development which will “selectively 
replace existing unpopular stock and rebalance the housing offer”. 

 Includes priority of regeneration of Stockbridge Village district centre, 
including “provision of new leisure, community education and training 
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Policy 
Reference 

Infrastructure Areas Infrastructure Implications 

Stockbridge 
Village 

Sport and Leisure 

 Social and Health 

facilities and local retail provision”. 

 Focuses on “transport provision, incorporating public transport, walking and 
cycling, to provide enhanced linkages within the area and with surrounding 
areas”. 

 Recommends improvements to “public open space within a wider Green 
Infrastructure network, focused on improvements to quality, accessibility 
and integration with new development.” 
 

CS10: Principal 
Regeneration 
Area - Kirkby 
Town Centre 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Social and Health 

 Supports regeneration of town centre including provision of “a wider mix of 
town centre uses, services and facilities”, including new retail floorspace, 
key services, employment uses, leisure facilities and evening economy 
services.  

 Includes approach of designating land to permit expansion of the town 
centre and associated expansion of the primary shopping area.  

 Includes improvements to sustainable transport facilities including Kirkby 
bus station and public transport interchanges, public realm enhancements 
including walking and cycling routes. 

 Recommends safeguarding land for Merseytram scheme and encourages 
proposals to be sufficiently flexible to account for the delivery of this 
scheme.  

 

CS11: Principal 
Regeneration 
Area - 
Knowsley 
Industrial & 
Business Parks 

 Transport 

 Physical and 
Environmental 

 Social and Health 

 Supports provision of a mix of new employment development.  

 Recommends identification of Knowsley Industrial Park as a “Priority Zone” 
to “promote the production of renewable, low carbon and decentralised 
energy”. 

 Includes facilitation of provision of a local service centre, road access 
improvements, and public realm enhancements.  

 Focuses on facilitating “the role and potential growth of the Knowsley Rail 
Freight Terminal to maximise access to the national network”.  
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Infrastructure Areas Infrastructure Implications 

CS12: Principal 
Regeneration 
Area - Tower 
Hill 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Social and Health 

 Supporting the comprehensive regeneration and improvement of the area, 
including new housing development, subject to a master planning exercise.  

 Includes a focus on “enhanced design quality and site layout providing 
integration with surrounding areas and Kirkby town centre” and “small scale 
enhancements to retail, leisure, health and community facilities”.  

 Recommends that public open space becomes a “key feature of Green 
Infrastructure focuses upon significant improvements to quality, accessibility 
and integration with new development”.  

 Clear focus on “infrastructure improvements, including enhanced public 
transport provision and maximising opportunities for walking and cycling to 
create accessible linkages”. This includes “flexibility to integrate and 
safeguard the potential of a new transport interchange including a new 
railway station and Park and Ride”.  

 

CS13: Principal 
Regeneration 
Area - South 
Prescot 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Recommends comprehensive redevelopment of the South Prescot area for 
mixed uses. Includes focus on new employment and residential 
development.  

 Focus on “public realm enhancements and wider Green Infrastructure 
improvements, including the creation of new footpaths and cycle routes to 
provide a sustainable extension of the Whiston to Cronton green link and 
improved linkages to Prescot Town Centre.” 

 

CS14: Principal 
Regeneration 
Area - Prescot 
Town Centre 

 Transport 

 Physical and 
Environmental 

 Social and Health 
 

 Approach of encouraging a wider mix of town centre uses, services and 
facilities including key services, residential and employment uses and 
leisure facilities. Includes complementary “intensification of the retail 
function within a consolidated primary shopping area”.  

 Focus on improvements to “linkages and integration between Cables Retail 
Park and the existing town centre”. 

 Includes “utilising heritage assets of the town centre and surrounding 
areas”.  
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Policy 
Reference 

Infrastructure Areas Infrastructure Implications 

 Additional approach of “encouraging improved facilities for sustainable 
transport”, enhancing “accessibility and connectivity to the full range of key 
local services”.   

 

CS15: 
Delivering 
Affordable 
Housing 

 Physical and 
Environmental 

 Social and Health 

 Focus on provision of affordable housing as part of new market housing 
developments, and approach of joint working with Registered Providers of 
social housing to deliver further affordable housing units.  
 

CS16: 
Specialist and 
Supported 
Accommodation 

 Transport 

 Physical and 
Environmental 

 Social and Health 

 Includes ensuring that new specialist and supported residential 
accommodation is “located in an appropriate environment, near to transport 
links and local amenities; features ease of access for those with mobility, 
physical or sensory disabilities; be well designed and attractive” and 
features an appropriate mix of tenures.  

 

CS17: Housing 
Sizes and 
Design 
Standards 

 Physical and 
Environmental 

 Social and Health 

 Recommends that new residential development complies with various 
design standards including Building for Life, Lifetime Homes and Code for 
Sustainable Homes. 

 

CS18: 
Accommodation 
for Gypsies and 
Travellers and 
Travelling 
Showpeople 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Social and Health 

 Includes recommendations around the development of sites for Gypsy and 
Traveller or Travelling Showpeople accommodation, including that they 
have an appropriate site design and layout and internal circulation.  

 Focus in ensuring that sites are suitable in terms of “accessibility, including 
vehicular and pedestrian access” and “ease of access to local centres, 
health services, education facilities, public transport nodes and employment 
opportunities”.  

 Includes “availability of a sufficient level of supporting infrastructure, 
including ensuring it can be served by adequate electricity, water, sewerage 
and other utilities connections”, and “suitability of physical environmental 
conditions for site occupation including ground conditions and minimised 
flood risk”.  
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Infrastructure Areas Infrastructure Implications 

 Also focuses on “ability to maintain local environmental quality and 
character, including the purposes of including land within the Green Belt”.  
 

CS19: Design 
Quality and 
Accessibility in 
New 
Development 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Social and Health 

 Approach of “utilising opportunities to enhance the local distinctiveness and 
identity of places”, through design quality improvements. 

 Includes a focus on responding to, complementing and integrating positive 
characteristics of immediate surroundings in new development, including 
local materials, the local landscape and topography, and the local features 
of historic importance.  

 Focus on integrating sustainable design principles and infrastructure within 
new development, including waste recycling, energy and resource 
efficiency. 

 Recommends adoption of “public art and landscaping, which promotes 
biodiversity” within “focal point” developments.  

 Includes provision of “safe, secure and convenient routes for movement, 
with a priority for walking, cycling and public transport, meeting the needs of 
all users”. 

 Encourages “integration and connectivity with existing development and 
linkage to the Borough‟s town centres” and “minimise crime, fear of crime 
and antisocial behaviour”.  
 

CS20: 
Managing the 
Borough‟s 
Historic 
Environment 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Includes principle that “development proposals in Knowsley should preserve 
or enhance the Borough‟s historic and architectural assets” and that the 
Council will require these to be preserved through “sensitive design of new 
development including appropriate integration with their setting and 
immediate landscape”.  

 Supports prevention of demolition and/or development which may adversely 
affect historic assets.  

 Supports the re-use of vacant or underused assets which will enable a 
sympathetic use, retain or introduce public access or enhance the asset for 
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Infrastructure Areas Infrastructure Implications 

local gain, e.g. for tourism, leisure or for economic benefits.  
 

CS21: 
Greenspace 
and Trees 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Social and Health 

 Includes that the Council will seek to support the green Infrastructure 
functions of greenspace, including that the Council “will provide and seek to 
maintain individual and cumulative quantitative, qualitative and accessibility 
standards”.  

 Support protection of greenspace through resisting proposals that would 
result in “significant harm to existing or potential Green Infrastructure 
functions”, “a loss of greenspace suitable in terms of size, location or 
character to prevent or address individual deficiencies of different types of 
greenspace, without suitable mitigation” or “obstruction of existing or 
identified potential, physical and/or visual linkages between adjoining 
greenspaces.” 

 Recommends upholding of quantitative standards for the provision of public 
open space, including parks and gardens, amenity greenspace, provision 
for children and young people, allotments and outdoor sports provision.  

 Support for improvements and new areas of greenspace in accordance with 
best practice standards (i.e. Green Flag or equivalent) which will also be: 
“accessible, safe and secure locations”, “clean and well maintained 
facilities”, and which conserve “natural features, wildlife, etc.  

 Support for enhancements to greenspaces arising from securing on site 
provision or developer contributions as part of new development.  

 Includes that new development will need to provide for retention of existing 
trees, woodland and vegetation and appropriate provision of new trees and 
other landscaping measures.   

 

CS22: 
Sustainable 
and Low 
Carbon 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 

 Includes requiring development to meet “high standards of sustainable 
design and construction” which minimise carbon emissions. Includes: 
designing buildings for flexible use, using natural ventilation, ensuring 
buildings are comfortable and safe, landscaping to create shelter, and the 
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Development Sport and Leisure 

 Social and Health 

use of sustainable materials.  

 Support for the use of decentralised energy systems, including renewable 
and low carbon energy. Identifies a “priority zone” for the use of 
decentralised and low carbon energy systems, within which new 
development will be required to connect to an existing of planned 
decentralised energy network or be sited to enable a future connection.  

 Also includes “managing flood risk, including through sustainable drainage 
systems and flood resilient design” and “promoting sustainable waste 
behaviour in new and existing developments.  

 Includes sustainable construction targets relating to Code for Sustainable 
Homes and BREAAM.  

 Supports developers making a financial contribution to a “carbon 
compensation fund” where in kind provision of sustainable, low carbon 
development is not possible.  

 

CS23: 
Renewable and 
Low Carbon 
Infrastructure 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Social and Health 
 

 Supports proposals that will produce decentralised, low carbon and 
renewable energy provided that they do not cause significant harm to 
natural resources, aviation and transport safety, historic or cultural assets, 
public amenity and living conditions or openness and amenity of the Green 
Belt.  

CS24: 
Managing 
Flood Risk 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Social and Health 

 Includes that the Council will ensure that new development “reduces the 
extent and impact of flooding and does not cause an unacceptable risk of 
flooding elsewhere”. 

 Recommends that this is undertaken through “directing development to 
areas low probability of flooding in the first instance” and requiring that 
developers submit evidence to demonstrate that “development could not be 
practicably located in an area of lower flood risk”. Additionally through 
requiring developments on sites larger than one hectare to undertake flood 
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risk assessment work, and through requiring, where necessary, that flood 
mitigation work is undertaken.  

 Includes that sustainable drainage systems be used to “significantly reduce 
surface water runoff unless it would be impractical to do so.” 
 

CS25: 
Management of 
Mineral 
Resources 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Supports the minimisation of the need for minerals extraction through 
ensuring that “a proportion of construction aggregates are from recycled or 
secondary sources, “resource efficient design and construction methods are 
used”, “wastes are managed sustainably”, and “operators transport minerals 
in a sustainable, treating minerals on site where possible.” 

 Includes the introduction of minerals safeguarding areas and that non-
minerals development will be required to “demonstrate that the mineral 
resources will not be sterilised”.  

 Includes that proposals for minerals extraction will be considered using 
available policies and giving weight to “any evidenced need for the mineral 
at a national or regional level”.  
 

CS26: Waste 
Management 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 
Sport and Leisure 

 Social and Health 

 Supports the purposes of the Waste Local Plan in promoting sustainable 
waste management in accordance with the waste hierarchy. 

 Includes that actions will include: identifying and safeguarding sites for 
waste uses, ensuring that the Borough contributes to sub-regional waste 
management activities, encouraging good design and sustainability in new 
waste development, encouraging the sustainable transport of waste and 
ensuring that environmental and community impacts arising from waste 
management facilities are minimised.  
 

CS27: Planning 
for and Paying 
for New 
Infrastructure 

 Transport 

 Physical and 
Environmental 

 Green Infrastructure, 

 Includes that “Knowsley‟s communities will be supported by an appropriate 
range of infrastructure including the requirement for any additional 
infrastructure arising through new development”. 

 Recommends that developers will” work with the Council and its 
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Infrastructure Areas Infrastructure Implications 

Sport and Leisure 

 Social and Health 

 Digital and 
Telecommunications 

infrastructure delivery partners to support, as appropriate: maintenance and 
improvement of existing infrastructure networks, replacement of inadequate 
infrastructure and provision of additional new infrastructure” 

 Includes that developers will be expected to contribute to “the provision of 
on-site or directly ancillary infrastructure to support new development” and 
“the provision of strategic infrastructure to support local communities and 
Borough-wide development, as identified in the Infrastructure Delivery Plan.” 

 Supports that developer contributions will be secured through legal 
agreements or infrastructure tariffs with regard to development viability.  
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Table A2.2: Core Strategy – Infrastructure Projects 
 

Policy Reference Infrastructure Project Mentioned 

SD1: Sustainable 
Development 
 

n/a 

CS1: Spatial 
Strategy for 
Knowsley 
 

n/a 

CS2: Development 
Principles 
 

n/a 

CS3: Housing 
Supply, Delivery and 
Distribution 
 

 Delivery of 8100 new dwellings 

CS4: Economy and 
Employment 
 

 Delivery of 183.5ha of employment land 

CS5: Green Belt 
 

n/a 

CS6: Town Centres 
and Retail Strategy 

 Delivery of additional comparison and convenience retail floorspace 

 Address the potential need for new or restructured local centres in Knowsley Industrial Park, North 
Huyton and Tower Hill. 

 

CS7: Transport 
Networks 

 Provide transport infrastructure necessary to support the future expansion of Liverpool John 
Lennon Airport 

 Electrification of railway lines 

 Enhancements to stations and passenger interchange facilities 

 Provision of Park and Ride Facilities 

 Delivery of Merseytram Line 1 
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 Enhancement to provision of buses 

 Enhancement of principal bus routes including Quality Bus Partnerships and Quality Bus 
Contracts 

 Enhancement of provision of walking and cycling facilities 

 Provision of infrastructure for low carbon emission vehicles. 
 

CS8: Green 
Infrastructure 

 Preservation of strategic green links 

 Implementation of the Mersey Forest Sub-Regional Green Infrastructure Network 

 Implementation of the North Merseyside Biodiversity Action Plan, species and habitat action plans 

 Implementation of programmes relating to local priorities within Knowsley‟s Green Space Strategy 
 

CS9: Principal 
Regeneration Area - 
North Huyton and 
Stockbridge Village 
 

 Delivery of 1450 + new dwellings in North Huyton 

 Regeneration of Stockbridge Village centre 

CS10: Principal 
Regeneration Area - 
Kirkby Town Centre 

 Improvements to Kirkby bus station 

 Public realm enhancements in Kirkby town centre including strategic green links 

 Delivery of Merseytram Line 1 
 

CS11: Principal 
Regeneration Area - 
Knowsley Industrial 
& Business Parks 

 Implementation of “priority zone” within Knowsley Industrial Park for the production of renewable, 
low carbon and decentralised energy 

 Provision of a local service centre within Knowsley Industrial Park 

 Road access improvements within Knowsley Industrial Park 

 New footpaths and cycle routes within Knowsley Industrial Park and Knowsley Business Park 

 Maximise access to national rail network from Knowsley Rail Freight Terminal 
 

CS12: Principal 
Regeneration Area - 
Tower Hill 

 Delivery of 300 + new dwellings in Tower Hill 

 Enhancements to retail, leisure, health and community facilities in Tower Hill 

 Enhanced public transport provision and maximised walking and cycling opportunities 
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 Delivery of a new railway station and Park and Ride south of Headbolt Lane 
 

CS13: Principal 
Regeneration Area - 
South Prescot 

 Delivery of new employment development and dwellings in South Prescot 

 Creation of new footpaths and cycle routes to provide a sustainable extension of the Whiston to 
Cronton green link, improved linkages to Prescot Town Centre and other areas of Prescot and 
Whiston 

 

CS14: Principal 
Regeneration Area - 
Prescot Town 
Centre 

 Improvement to linkages and integration between Cables Retail Park and Prescot Town Centre 
along Sewell Street corridor 

 Utilise heritage assets of town centre to maximise tourism and cultural opportunities 

 Enhanced sustainable transport links between Eccleston Street, Cables Retail Park and Sewell 
Street 

 

CS15: Delivering 
Affordable Housing 
 

n/a 

CS16: Specialist 
and Supported 
Accommodation 
 

 Provision of new specialist and supported residential accommodation 

CS17: Housing 
Sizes and Design 
Standards 
 

n/a 

CS18: 
Accommodation for 
Gypsies and 
Travellers and 
Travelling 
Showpeople 
 

n/a 
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CS19: Design 
Quality and 
Accessibility in New 
Development 
 

n/a 

CS20: Managing the 
Borough‟s Historic 
Environment 
 

n/a 

CS21: Greenspace 
and Trees 
 

 Implementation of quantitative greenspace standards as part of new development 

 Improvements to greenspaces leading to Green Flag (or equivalent) designation 

CS22: Sustainable 
and Low Carbon 
Development 
 

 Implementation of sustainable construction targets as part of new development 

 Implementation of “priority zone” within Knowsley Industrial Park for the production of renewable, 
low carbon and decentralised energy 

CS23: Renewable 
and Low Carbon 
Infrastructure 
 

n/a 
  

CS24: Managing 
Flood Risk 
 

n/a 

CS25: Management 
of Mineral 
Resources 
 

 Implementation of Minerals Safeguarding Areas 

CS26: Waste 
Management 
 

 Identification and safeguarding of waste management sites 

CS27: Planning for n/a 
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and Paying for New 
Infrastructure 
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ANNEX 3: SUMMARY PROJECT PLAN FOR THE INFRASTRUCTURE DELIVERY PLAN 
 

Task Partners Involved Timescales Notes 

Publication of Interim 
Infrastructure Delivery 
Plan 

Council Officers June 2011 Publication of first version of Infrastructure Delivery 
Plan, to accompany Core Strategy Preferred Options 
Report. Consultation on this document was held 
alongside the Core Strategy consultation, from June 
to September 2011.  
 

Establishment of 
stakeholder list 

Council Officers 
 

Autumn / Winter 
2011 

Establishment of groups for the Infrastructure 
Delivery Plan after the public consultation on the 
Interim Version.  
 

Review of existing 
infrastructure audit, 
list of planned and 
proposed 
infrastructure 

Council Officers 
Consultation with 
stakeholders 

Spring 2012 In order to ensure that the Infrastructure Delivery 
Plan contains up-to-date information, an ongoing 
review of the existing infrastructure audit was 
undertaken, with consultation with and input from the 
steering group and stakeholder group, as well as with 
other infrastructure partners. 
 

Review of draft 
Infrastructure Priority 
List 

Council Officers 
Consultation with 
stakeholders 

Summer 2012 A review of the draft Priority List was undertaken to 
update any appropriate information, and to add new 
projects, or remove those which should no longer 
appear. Efforts were made to gather information to 
populate “unknown” parts of the Priority List. 
 

Revisions to IDP in 
line with Proposed 
Submission Version 
of the Core Strategy 

Council Officers Summer 2012 It was important to ensure that the Infrastructure 
Delivery Plan accords with the Proposed Submission 
Version of the Core Strategy, and hence review and 
revisions were undertaken to ensure that the IDP 
adequately reflects the infrastructure priorities of the 
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Task Partners Involved Timescales Notes 

Core Strategy, as lead strategy within the Local Plan.  
 

Establishing 
infrastructure 
standards and 
identifying 
infrastructure 
shortfalls and 
excesses 
 

Council Officers and 
stakeholders 

Summer 2012 This important element involved extensive research 
and communication within the Council and its 
partners.  

Investigating 
infrastructure funding 
options 

Council Officers Spring – Autumn 
2012 

Following on from the existing background work, this 
task drew on the findings of the EVA, investigating 
the feasibility of different options for seeking 
developer contributions, including through 
infrastructure tariffs or the Community Infrastructure 
Levy.  
 

Publication of the 
Infrastructure Delivery 
Plan for consultation 

Council Officers Autumn - Winter 
2012 

Publication of the second version of the Infrastructure 
Delivery Plan, to accompany Core Strategy Proposed 
Submission consultation. The Council will seek to 
account for any additional comments received in the 
Plan.  
 

Sign off of final 
Infrastructure Delivery 
Plan to support Core 
Strategy examination 

Council Officers 
Political approval 

Spring 2013 The version of the Infrastructure Delivery Plan will 
have taken account of the results of consultation and 
any required updates, before being submitted to 
support the Local Plan Core Strategy through its 
examination. 
 

Subsequent 
Infrastructure Delivery 
Plan updates 

Council Officers and 
stakeholders 

As required The Infrastructure Delivery Plan will be reviewed as 
required in association with the Local Plan 
preparation process.  
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ANNEX 4: GLOSSARY 
 
Term Definition / Explanation 

Core Strategy Forms the central part of the Local Plan and sets out the 
long term spatial vision, spatial objectives and strategic 
policies for the Borough. A Core Strategy has the formal 
status of a Development Plan Document. 
 

Communities 
and Local 
Government 
(CLG) 
 

The government department which has responsibility for 
the planning system, amongst many other areas. The 
department is responsible for producing national planning 
policy and guidance. 
 

Community 
Infrastructure 
Levy (CIL) 
 

A charge on new development, which local authorities are 
permitted to collect to fund infrastructure to support 
housing and economic growth. The CIL must be collected 
through the preparation of a Charging Schedule, 
supported by a range of infrastructure planning and 
economic viability evidence. 
 

Development 
Plan Document 
(DPD) 
 

Local Development Documents which carry the most 
weight in a Local Plan. Once they have been prepared 
they have to be submitted to the Secretary of State at the 
Department of Communities and Local Government. They 
are then examined by an independent planning inspector 
to make sure that they meet certain tests. 
 

Green 
Infrastructure  
 

A concept recognising the environmental, social and 
economic, often multi-functional value of the network of 
natural environmental components and green and blue 
spaces that lies within and between towns and villages. In 
the same way that the transport infrastructure is made up 
of a network of roads, railways, airports etc. green 
infrastructure has its own physical components, including 
parks, rivers, street trees and moorland. 
 

Infrastructure 
Delivery Plan 
(IDP) 
 

Supporting the Core Strategy and the wider Local Plan 
this will set out the range of existing, planned and required 
infrastructure within the local authority area. This will 
include identifying standards of provision which should be 
adhered to, as well as setting out the key infrastructure 
projects which will be critical to the successful delivery of 
Local Plan objectives. 
 

Liverpool City 
Region (LCR) 
 

The sub-regional area, including the authorities of 
Liverpool, Halton, Knowsley, Sefton, St.Helens and Wirral. 
The term can also sometimes be used in relation to a 
wider area, encompassing the authority areas of West 
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Lancashire and Cheshire West and Chester. 
 

Local Plan 
 

A portfolio of Development Plan Documents that form the 
statutory development plan. In Knowsley, the Local Plan 
will include the following documents: Core Strategy, Joint 
Merseyside and Halton Waste Local Plan and Site 
Allocations and Development Policies Local Plan. 
Together these documents will provide the framework for 
delivering the spatial planning strategy and policies for the 
local authority area. 
 

Local Transport 
Plan (LTP) 
 

Sets out sub-regional objectives, strategies and policies 
for transport, detailing the schemes and initiatives that will 
be delivered, together with the performance indicators and 
targets used to monitor progress. The LTP covering 
Knowsley is that for the Merseyside area and is prepared 
by the Intregrated Transport Authority, Merseytravel. 
 

National 
Planning Policy 
Framework 
(NPPF)  
 

Introduced by the Government in 2012, this replaced the 
majority of adopted national planning policy, including 
most Planning Policy Statements and Planning Policy 
Guidance notes.  The NPPF sets out national priorities for 
delivering sustainable development and economic growth, 
including a very wide range of policies and guidance, 
relating to themes such as housing, environment and 
economy, and procedural matters (such as plan-making 
and decision-taking). The policies of the NPPF will be 
applied alongside those in Knowsley's Local Plan.  
 

Planning Policy 
Guidance (PPG) 
/ Planning 
Policy 
Statement (PPS) 
 

Past government statements of national planning policy 
and guidance. They were replaced by the National 
Planning Policy Framework in March 2012.   
 

Supplementary 
Planning 
Document 
(SPD) 
 

Provide supplementary information in respect of the 
policies contained in the Local Plan, and tend to focus on 
particular issues or on particular places. They do not form 
part of the Local Plan and are not subject to an 
independent examination. 
 

Sustainable 
Community 
Strategy (SCS) 
 

The Local Strategic Partnership creates a long-term vision 
for the area to tackle local needs. The Local Area 
Agreement (LAA) is the mechanism for making the vision 
a reality. All the outcomes and targets are designed to 
deliver the vision set out in the SCS. 
 

Sustainable 
Drainage 

Provide an alternative to the traditional methods of dealing 
with water drainage, aiming to mimic the natural 
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Systems (SuDS) movement of water from a development, slowing run-off, 
reducing flood risk, improving water quality and potentially 
providing attractive features. 
 

Unitary 
Development 
Plan (UDP) 
 

The existing statutory development plan and contains the 
planning framework to guide development in the local 
area. It covers a wide range of issues from strategic to 
detailed policies, and includes a separate Proposals Map 
including site allocations and designations for various land 
uses. In Knowsley, the existing UDP is the Knowsley 
Replacement Unitary Development Plan, which was 
adopted by the Council in June 2006. 
 

 
 



 
 

 
 

 



  

 
 

 
 
 
 

 
 

For more information log on to 
www.knowsley.gov.uk/LocalPlan 

 
 
 
 
 
 

 
 
 

All mapping is reproduced from the Ordnance Survey material with the 
permission of the controller of Her Majesty‟s Stationery Office Crown © 
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Copyright © 2012 Metropolitan Borough of Knowsley 

You can also get this information in other formats. 
Please phone Customer Services on 0151 443 4031 

or email customerservices@knowsley.gov.uk 
 

mailto:customerservices@knowsley.gov.uk

